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OWP Quarterly Progress Report

™ FOURTH QUARTER FY 2021 - 2022
INNOVATING FOR A BETTER TOMORROW

010.0170.01 RTP AMENDMENTS, MANAGEMENT AND COORDINATION

Manage and administer the Regional Transportation Plan (RTP), including processing amendments, maintaining
project listing, and communication and coordination with the stakeholders and public as applicable.

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Amendments to RTP. 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
2 |Management and coordination of 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100

Project Listing.

3 |Coordination and communication 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
with stakeholders.

No. | Description Plan Delivery Date Product Delivery Date
1 | RTP amendments as applicable 06/30/2022 06/30/2022
2 | Technical issue papers, memorandums, presentations, and 06/30/2022 06/30/2022
applicable reports
3 | Staff reports, memos, applicable technical documents etc. 06/30/2022 06/30/2022

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

RTP Amendment 2 was approved for draft release by the SCAG TC. Public notices have been released, two public
listening sessions are scheduled, and the amendment is expected to be brought before the SCAG RC in Fall 2022.
Amendment 3 is currently being developed.
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FOURTH QUARTER FY 2021 - 2022

010.0170.01

Resolution:

Comment:

Some concerns about A3 due to the ongoing issues with the CARB EMFAC model and the transportation conformity

lockdown.

SUMMARY OF PROJECT TASK EXPENDITURES

RTP AMENDMENTS, MANAGEMENT AND COORDINATION

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 96,592 0 0 0 96,592
Benefits 74,794 0 0 0 74,794
Indirect Cost 247,917 0 0 0 247,917
Travel 6,000 0 0 0 6,000
Other 656 0 0 0 656
In-Kind Commits 55,188 0 0 0 55,188
Total $481,147 $0 $0 $0 $481,147
SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 416,454 0 0 0 416,454
FHWA PL C/O 9,505 0 0 0 9,505
In-Kind Commits 55,188 0 0 0 55,188
Total $481,147 $0 $0 $0 $481,147
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FOURTH QUARTER FY 2021 - 2022

010.0170.01 RTP AMENDMENTS, MANAGEMENT AND COORDINATION

ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 432,887 179,303 103,803 60,673 89,108
Consultant 51,460 51,460
Total 484,347 179,303 103,803 60,673 140,568

STATUS: CONTRACT EXECUTED VENDOR: CALCOG

Start Date: 4/28/2021 End Date: 12/31/2024 Number:

Total Award: 51,460 FY Value: 51,460 PY Expends: 0
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OWP Quarterly Progress Report
™ FOURTH QUARTER FY 2021 - 2022

INNOVATING FOR A BETTER TOMORROW

010.1631.02

TRANSPORTATION DEMAND MANAGEMENT (TDM) PLANNING

Transportation Demand Management (TDM) is a key strategy for helping the region achieve its mobility, air quality,
and sustainability goals. The objective of this task is to develop and promote transportation options to improve
mobility in the region by identifying and evaluating strategies that promote alternatives to the single-occupant vehicle
(SOV). The TDM Toolbox is a cafeteria of TDM strategies, such as carpooling, vanpooling, parking cash-out, etc.,
designed to reduce overall vehicle-miles of travel (VMT). The TDM Toolbox can be found in the Connect SoCal 2020
RTP/SCS Congestion Management Appendix.

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Continue updating and refining the

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

TDM toolbox of strategies and other
TDM related resources (research,
analysis, guidance) to be made
available on the SCAG website.

2 |Manage consultant technical studies 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100

under the 010.1631 project, including
review of deliverables, progress
reports and invoices

3 |Convene regional TDM stakeholders 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100

to facilitate coordination and input to
SCAG TDM planning efforts

Product Delivery Date
06/30/2022

Plan Delivery Date
06/30/2022

No. | Description

1 Refine and update TDM Toolbox on new SCAG website.

2 | Staff reports, technical memoranda, and meeting materials 06/30/2022 06/30/2022

including agendas, presentations, and meeting summaries.

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

SCAG staff continued project management of two consultant studies under Task 010.1631.06 during the 4th Qtr.
For the TDM Data Standards project, the consultant team completed a draft tech memo on incentives for TDM data
sharing and clearinghouse usage. For the TDM Trainings project, the last of the six TDM "Deep Dive" training
sessions were held and the project and contract have been completed as of 6/30/22.
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FOURTH QUARTER FY 2021 - 2022

010.1631.02

Issues:

None.

Resolution:
N/A

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

TRANSPORTATION DEMAND MANAGEMENT (TDM) PLANNING

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 64,258 0 0 0 64,258
Benefits 49,757 0 0 0 49,757
Indirect Cost 164,928 0 0 0 164,928
Travel 1,000 0 0 0 1,000
In-Kind Commits 36,270 0 0 0 36,270
Total $316,213 $0 $0 $0 $316,213
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 279,943 0 0 0 279,943
In-Kind Commits 36,270 0 0 0 36,270
Total $316,213 $0 $0 $0 $316,213
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 294,107 69,855 65,563 96,650 62,039
Total 294,107 69,855 65,563 96,650 62,039
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INNOVATING FOR A BETTER TOMORROW

010.1631.02 TRANSPORTATION DEMAND MANAGEMENT (TDM) PLANNING

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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010.1631.04

OWP Quarterly Progress Report

FOURTH QUARTER FY 2021 - 2022

CONGESTION MANAGEMENT PROCESS (CMP)

The objective of this task is to ensure congestion management is part of the continuing transportation planning
process in accordance with California Government Code 65089 and the US Code of Federal Regulations,

23CFR450.320. Measures to monitor current congestion, evaluate projected congestion, and identify strategies to

manage congestion will be incorporated into the RTP/SCS update.

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Monitor and review county

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Congestion Management Programs
for consistency with state and
federal

requirements.

2 |Monitor and review county 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
submissions to Federal
Transportation Improvement Program
(FTIP) for consistency with USDOT
requirements for Congestion
Management Process (23 CFR

450.320).

3 |Review and refine measures to 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100

monitor and evaluate current and
projected congestion, and identify
strategies to manage congestion for
inclusion in RTP/SCS.

Product Delivery Date
06/30/2022

Plan Delivery Date
06/30/2022

No. | Description

1 | County Congestion Management Program comment letters.

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Staff performed ongoing review of county State of California congestion management programs as they are
submitted to SCAG in the 4th Qtr. Also, staff reviewed the Draft 2023 FTIP for SOV capacity-increasing projects to
verify the projects include documentation that demonstrates TSM/TDM or other operational management strategies
were considered and/or incorporated into the projects in accordance with the federal Congestion Management
process.
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INNOVATING FOR A BETTER TOMORROW

010.1631.04 CONGESTION MANAGEMENT PROCESS (CMP)

Issues:

None

Resolution:
N/A

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 3,226 0 0 0 3,226
Benefits 2,498 0 0 0 2,498
Indirect Cost 8,280 0 0 0 8,280
In-Kind Commits 1,815 0 0 0 1,815
Total $15,819 $0 $0 $0 $15,819
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 14,004 0 0 0 14,004
In-Kind Commits 1,815 0 0 0 1,815
Total $15,819 $0 $0 $0 $15,819
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 14,093 1,563 3,547 3,983 5,000
Total 14,093 1,563 3,547 3,983 5,000
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010.1631.04 CONGESTION MANAGEMENT PROCESS (CMP)

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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™ FOURTH QUARTER FY 2021 - 2022

INNOVATING FOR A BETTER TOMORROW

010.1631.06 TDM STRATEGIC PLAN PHASE 2 - IMPLEMENTATION

SCAG completed the TDM Strategic Plan in August 2019. The final report identifies a set of recommendations to
improve and advance TDM in the SCAG region to support GHG and VMT reduction. This task advances two of the
priority recommendations, to provide technical support to local agencies seeking to implement TDM, and to develop
regional standards and a regional clearinghouse for TDM performance metrics and data .

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Develop and execute TDM training 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 | Staff/Consultant 100
sessions to be held around the
region.
2 |Develop data collection best 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2023 | Staff/Consultant 65
practices and user needs for the
forthcoming data clearinghouse.

No. | Description Plan Delivery Date Product Delivery Date
1 | 12 TDM training sessions to be held around the region 06/30/2022 06/30/2022
2 | Best Practices document on data collection standards and 06/30/2022

user needs for data clearinghouse.

PERCENTAGE COMPLETED: 83 STATUS: IN PROGRESS

Accomplishments:

For the TDM Training project, staff and the consultant team concluded the TDM "Deep Dive" series of six training
sessions, each one covering different TDM subject matter, in the 4th Qtr. The project and contract have now
ended as of 06/30/22. For the TDM Data Standards project, a draft tech memo was completed on incentives for
TDM data sharing and data clearinghouse usage by TDM stakeholders.

Issues:

Product 2 is near completion but more time is needed to hold additional meetings and collect research.

Resolution:

Project/Task is progressing along well, and contract ends in February 23, 2023. Consultant team is engaged in
careful research and needed to meet with the project TAC for the third meeting which was held in July 2022, and an
additional working group of select TAC members will meet in September 2022 to further refine and agree on data
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TDM STRATEGIC PLAN PHASE 2 - IMPLEMENTATION
standards and data clearinghouse architecture.

010.1631.06

Comment:
Task will carry forward into FY23.

SUMMARY OF PROJECT TASK EXPENDITURES
Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Consultant TC 0 0 366,000 0 366,000
Total $0 $0 $366,000 $0 $366,000
Toll Credits/Not an Expenditure 0 0 41,981 0 41,981
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FTA 5303 0 366,000 0 0 366,000
Total $0 $366,000 $0 $0 $366,000
Toll Credits/Not a revenue 0 0 41,981 0 41,981
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Consultant TC 298,181 15,338 74,397 69,859 138,587
Total 298,181 15,338 74,397 69,859 138,587

STATUS:  CONTRACT COMPLETED VENDOR:  STEER DAVIES AND GLEAVE, INC. DBA STEE

Start Date: 04/25/2021 End Date: 06/30/2022 Number: 20-045-C01

11,869

Total Award: 149,535 FY Value: 137,666 PY Expends:

VENDOR:  cAMBRIDGE SYSTEMATICS INC.

STATUS:  CONTRACT EXECUTED
Start Date: 04/05/2021 End Date: 02/23/2023 Number: 20-048-C01
Total Award: 337,638 FY Value: 310,244 PY Expends: 27,394
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OWP Quarterly Progress Report
™ FOURTH QUARTER FY 2021 - 2022

INNOVATING FOR A BETTER TOMORROW

010.2106.02 SYSTEM MANAGEMENT AND PRESERVATION

Address the region's transportation system management and preservation needs and monitor progress. Also,
establish targets for roadway pavement and bridge condition pursuant to MAP-21 requirements.

*Previously labeled as "System Preservation". The reason for name change was to incorporate MAP-21
Performance Measures as related to system management as part of the task.

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Monitor progress of the System 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100

Management and Preservation
element of the 2020 RTP/SCS

2 |Establish pavement and bridge 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
condition targets for 2022 and 2024

No. | Description Plan Delivery Date Product Delivery Date
1 | Progress report and target report for pavement and bridge 06/30/2022 06/30/2022
condition

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Continued to monitor region NHS pavement and bridge conditions. Completed 2020 Mid-Performance Period
Progress Reporting to Caltrans and recommended not to adjust 4-year targets at this time. Worked in partnership
with Caltrans to develop the CA Transportation Asset Management Plan. Reviewed the Performance Target
Analysis Tool (PTAT) and concluded no changes to MPO performance target at this time. Will revisit during the
mid-performance period.

Issues:

Resolution:
N/A
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INNOVATING FOR A BETTER TOMORROW

OWP Quarterly Progress Report

FOURTH QUARTER FY 2021 - 2022

010.2106.02

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

SYSTEM MANAGEMENT AND PRESERVATION

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 18,604 0 0 0 18,604
Benefits 14,406 0 0 0 14,406
Indirect Cost 47,749 0 0 0 47,749
In-Kind Commits 10,464 0 0 0 10,464
Total $91,223 $0 $0 $0 $91,223
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 80,759 0 0 0 80,759
In-Kind Commits 10,464 0 0 0 10,464
Total $91,223 $0 $0 $0 $91,223
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 91,052 34,874 37,308 14,827 4,043
Total 91,052 34,874 37,308 14,827 4,043

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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OWP Quarterly Progress Report

™ FOURTH QUARTER FY 2021 - 2022
INNOVATING FOR A BETTER TOMORROW

015.0159.01 RTP FINANCIAL PLANNING

Development of 2020 RTP/SCS financial plan and supporting elements. Facilitate work on efforts to evaluate
alternative funding mechanisms. Collaborate with stakeholders on federal surface transportation re-authorization
efforts related to technical input and analyses associated with transportation finance component.

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date | End Date Completed
1 |Assess implementation components 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100

of the financial component of the
RTP/SCS, and coordinate with
regional stakeholders as appropriate.

2 |Monitor state and federal budgets as 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 | Staff/Consultant 100
well as reauthorization efforts to
assess implications on the
RTP/SCS financial plan.

3 |Develop/produce technical work and 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 | Staff/Consultant 100
analysis of transportation
funding/financing mechanisms.

No. | Description Plan Delivery Date Product Delivery Date

1 | Technical issue papers, memorandums, and/or reports 06/30/2022 06/30/2022
highlighting regional transportation finance concerns,
including assessment of current financial system needs.

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Met with partner agencies; collected financial data; conducted technical analyses. Continued updating
documentation and inputs for financial model, continued analysis of impact of alternative fuel vehicles on gas tax
revenues. Continued collaborations to update the CTC template for project list inputs for the RTP/SCS. Began
initial revenue modelling and analysis.

Issues:
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INNOVATING FOR A BETTER TOMORROW

015.0159.01 RTP FINANCIAL PLANNING

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 72,329 0 0 0 72,329
Benefits 56,006 0 0 0 56,006
Indirect Cost 185,642 0 0 0 185,642
Printing 2,500 0 0 0 2,500
Travel 4,900 0 0 0 4,900
Other 288,978 0 0 0 288,978
Consultant TC 0 0 50,000 0 50,000
In-Kind Commits 79,078 0 0 0 79,078
Total $689,433 $0 $50,000 $0 $739,433
Toll Credits/Not an Expenditure 0 0 5,735 0 5,735
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™ FOURTH QUARTER FY 2021 - 2022

INNOVATING FOR A BETTER TOMORROW

015.0159.01 RTP FINANCIAL PLANNING
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 331,377 0 0 0 331,377
FTA 5303 45,125 0 50,000 0 95,125
FTA 5303 C/O 233,853 0 0 0 233,853
In-Kind Commits 79,078 0 0 0 79,078
Total $689,433 $0 $50,000 $0 $739,433
Toll Credits/Not a revenue 0 0 5,735 0 5,735
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 447,282 119,067 98,950 120,721 108,544
Total 447,282 119,067 98,950 120,721 108,544

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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OWP Quarterly Progress Report

FOURTH QUARTER FY 2021 - 2022

015.0159.02

Research, development, and demonstration specific to Southern California context. Explore partnerships with
automobile manufacturers and technology developers, and local/regional business leaders, including targeted
marketing and research specific to the SCAG region. Continue development of strategic action plan and initial

demonstration framework. Consider efforts outside the region for their application in the Southern California context .

TRANSPORTATION USER FEE - PLANNING GROUNDWORK PROJECT PHASE Il

No. | Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

1 |Project manage all components of
work including coordination with task
leads, convening meetings, reviewing
task deliverables, providing general
direction and oversight of work
activities, etc.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

2 | Development of strategic framework
for a transportation user fee.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Consultant

100

No. | Description

Plan Delivery Date

Product Delivery Date

transportation user fees.

1 | Technical issue papers, memorandums and/or reports on

06/30/2022

06/30/2022

PERCENTAGE COMPLETED:

Accomplishments:

STATUS:

COMPLETED

Continuing to engage with stakeholders and updating financial analysis. Key elements of core financial model
framework updated; continuing coordination meetings with partner agencies.

Issues:

Resolution:
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015.0159.02

OWP Quarterly Progress Report
FOURTH QUARTER FY 2021 - 2022

TRANSPORTATION USER FEE - PLANNING GROUNDWORK PROJECT PHASE Il

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 12,438 0 0 0 12,438
Benefits 9,632 0 0 0 9,632
Indirect Cost 31,925 0 0 0 31,925
Other 45,125 0 0 0 45,125
Consultant 0 57,000 0 0 57,000
Consultant TC 0 0 293,000 0 293,000
In-Kind Commits 12,843 0 0 0 12,843
Total $111,963 $57,000 $293,000 $0 $461,963
Toll Credits/Not an Expenditure 0 0 33,608 0 33,608
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 53,995 0 0 0 53,995
FTA 5303 45,125 0 293,000 50,462 388,587
TDA 0 0 0 6,538 6,538
In-Kind Commits 12,843 0 0 0 12,843
Total $111,963 $0 $293,000 $57,000 $461,963
Toll Credits/Not a revenue 0 0 33,608 0 33,608
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015.0159.02

OWP Quarterly Progress Report
FOURTH QUARTER FY 2021 - 2022

TRANSPORTATION USER FEE - PLANNING GROUNDWORK PROJECT PHASE Il

ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 69,534 16,405 28,706 19,626 4,797
Consultant TC 220,602 42,149 171,763 6,690
Total 290,136 16,405 70,855 191,389 11,487

STATUS:  CONTRACT COMPLETED VENDOR:  gYSTEM METRICS GROUP INC

Start Date: 11/15/2018 End Date: 01/31/2022 Number: 18-028-C01

Total Award: 1,864,490 FY Value: 220,601 PY Expends: 0
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OWP Quarterly Progress Report

™ FOURTH QUARTER FY 2021 - 2022
INNOVATING FOR A BETTER TOMORROW

RESEARCH DESIGN FRAMEWORK FOR TRANSPORTATION PRICING AND
INCENTIVES PILOTS

015.4907.01

This project will focus on developing a universal beta-test and pilot program design with partner MPOs, Caltrans, and
regional stakeholders, to demonstrate transportation pricing and incentive pilots. The objectives include: to create a
better understanding and defined set of policy issues to be addressed in a transportation pricing program design;
and to promote efficient system management for piloting the integration of incentives with fees.

*This task is fully funded with local funds.

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Pilot Research, Technology & 04/01/2022 | 12/30/2023 | 04/01/2022 | 12/30/2023 Staff 3
Interface Design
2 |Project Documentation & Reporting 11/01/2023 | 06/30/2024 | 11/01/2023 | 06/30/2024 Staff 0

Plan Delivery Date Product Delivery Date

06/30/2024

No. | Description

1 | Pilot Design Report & Presentations

PERCENTAGE COMPLETED: 2 STATUS: IN PROGRESS

Accomplishments:

Staff is currently working with SACOG and SANDAG to finalize scope and RFP for a joint procurement effort. An
RFP was initially issued under SACOG and then revised to be issued as a joint procurement. Planning staff has
been working with legal and contract staff from SCAG and partner agencies to finalize RFP to be reissued.

Issues:

Resolution:
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OWP Quarterly Progress Report
FOURTH QUARTER FY 2021 - 2022

INNOVATING FOR A BETTER TOMORROW

015.4907.01 RESEARCH DESIGN FRAMEWORK FOR TRANSPORTATION PRICING AND

INCENTIVES PILOTS

Comment:
Multi-year project initiated in FY22 Amendment 3; 4th quarter of FY22 complete; 1st quarter of FY23 in progress.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 12,438 0 0 0 12,438
Benefits 9,632 0 0 0 9,632
Indirect Cost 31,925 0 0 0 31,925
Total $53,995 $0 $0 $0 $53,995
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
TDA 53,995 0 0 0 53,995
Total $53,995 $0 $0 $0 $53,995
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 9,878 9,878
Total 9,878 9,878

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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INNOVATING FOR A BETTER TOMORROW

020.0161.04

OWP Quarterly Progress Report
FOURTH QUARTER FY 2021 - 2022

ENVIRONMENTAL COMPLIANCE, COORDINATION & OUTREACH

Under this task SCAG will initiate the upcoming 2024 RTP/SCS Program Environmental Impact Report (PEIR)

Under this task SCAG will conduct Addendum PEIRs as needed for potential project list updates to the Connect
SoCal Plan.

Under this task, SCAG will also conduct 3rd tier CEQA documentation (Categorical Exemptions) for SCAG's existing

programs (i.e, Go Human Pilot Projects)

Under this task SCAG will provide services (i.e, workshops to local juirisdictions related to CEQA streamlining,

regional mitigation and updates to the State CEQA guidelines or other mandates from OPR which may affect CEQA.

Program would also assist in the implementation of SCAG's mitigation measures as referenced in the Connect
SoCal PEIR

No.

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Prepare CEQA Compliance —
Addendum PEIRs for Connect SoCal
PEIR: Evaluate potential project
changes and fulfill environmental
compliance requirements pursuant
to CEQA

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Prepare CEQA Compliance —
Additional CEQA documentation for
SCAG’s programs: Conduct 3rd tier
level CEQA documentation
(Categorical Exemption) for SCAG’s
existing programs (i.e., Go Human
Pilot Projects)

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Expand on SCAG’s CEQA program
and provide services (i.e.,
workshops) to local jurisdictions
related to CEQA streamlining,
regional mitigation and updates to
the State CEQA guidelines or other
mandates from OPR which may
affect CEQA. Program would expand
upon the implementation of SCAG’s
Mitigation Measures referenced in
the Connect SoCal PEIR.

07/01/2021

06/30/2022

09/29/2021

06/30/2022

Staff/Consultant

100

Develop CEQA Streamlining
Guidance document

07/01/2021

06/30/2022

01/03/2022

06/30/2022

Consultant

100

Initiate 2024 RTP/SCS PEIR

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff/Consultant

100
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™ FOURTH QUARTER FY 2021 - 2022

INNOVATING FOR A BETTER TOMORROW

020.0161.04 ENVIRONMENTAL COMPLIANCE, COORDINATION & OUTREACH

No. | Description Plan Delivery Date Product Delivery Date
1 | Addendum PEIR for Connect SoCal PEIR 06/30/2022 06/30/2022
2 | Additional CEQA Documentation for SCAG's Programs 06/30/2022 06/30/2022
(Categorical Exemptions)
3 | CEQA Program - Mitigation Program, Workshops, Outreach, 06/30/2022 06/30/2022

SCS consistency services, CEQA Website that gives local
jurisdictions guidance on how to utilize the Connect SoCal
PEIR for streamlining purposes and other CEQA related

issues.
4 | 2024 RTP/SCS PEIR 06/30/2022 06/30/2022
5 | CEQA Streamlining Guidance Document 06/30/2022 06/30/2022
PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

1. Reviewed and filed two 3rd tier level CEQA documentation (Categorical Exemptions) for SCAG's existing
programs

2. Prepared and received RC certification of Connect SoCal PEIR Addendum #2 for Connect SoCal Plan
Amendment #1 on November 4, 2021

3. Prepared Draft Connect SoCal PEIR Addendum #3 for Connect SoCal Plan Amendment #2

4. Procured a CEQA Consultant for the CEQA Streamlining Project

5. Developed and published a new CEQA homepage

6. Developed, released, and circulated CEQA Streamlining Questionnaire to local jurisdictions to identify barriers
to CEQA streamlining across the region; received 163 responses

7. Consultant (in collaboration with SCAG review) prepared a Report of Findings and Recommendations
summarizing the responses to CEQA Streamlining Questionnaire

8. Reviewed draft materials for CEQA streamlining workshops and guidance materials

9. Initiated development of the 2024 Connect SoCal PEIR alternatives

10. Procured a CEQA Consultant for the Connect SoCal 2024 PEIR

11. Procured Outside Legal Counsel for the Connect SoCal 2024 PEIR

12. Developed three-year work plan.

Issues:
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INNOVATING FOR A BETTER TOMORROW

020.0161.04 ENVIRONMENTAL COMPLIANCE, COORDINATION & OUTREACH

Resolution:

Comment:

Consultant effort for CEQA streamlining occurred in the 4th quarter under task 300.4890.02. The project will carry
forward into FY23.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 164,041 0 0 0 164,041
Benefits 127,021 0 0 0 127,021
Indirect Cost 421,035 0 0 0 421,035
Printing 4,000 0 0 0 4,000
Travel 5,000 0 0 0 5,000
Other 530,953 0 0 0 530,953
Consultant TC 0 0 150,000 0 150,000
In-Kind Commits 162,217 0 0 0 162,217
Total $1,414,267 $0 $150,000 $0 $1,564,267
Toll Credits/Not an Expenditure 0 0 17,205 0 17,205
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OWP Quarterly Progress Report
FOURTH QUARTER FY 2021 - 2022

020.0161.04 ENVIRONMENTAL COMPLIANCE, COORDINATION & OUTREACH
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 968,901 0 0 0 968,901
FTA 5303 0 0 150,000 0 150,000
FTA 5303 C/O 283,149 0 0 0 283,149
In-Kind Commits 162,217 0 0 0 162,217
Total $1,414,267 $0 $150,000 $0 $1,564,267
Toll Credits/Not a revenue 0 0 17,205 0 17,205
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 595,537 191,187 179,955 149,886 74,509
Total 595,537 191,187 179,955 149,886 74,509

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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™ FOURTH QUARTER FY 2021 - 2022

INNOVATING FOR A BETTER TOMORROW

020.0161.05 INTERGOVERNMENTAL REVIEW (IGR)

To provide grant acknowledgements and review environmental documents for regionally significant projects, plans,
and programs for consistency with the goals and policies of the RTP/SCS. To include internal coordination to
integrate performance monitoring in the review of environmental documents.

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date | End Date Completed
1 |Review grants, plans, programs, and 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100

projects subject to the
Intergovernmental Review for
consistency with RTP/SCS goals
and policies

2 |Prepare federal grant 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
acknowledgement letters and

RTP/SCS consistency letters for
projects of regional significance

3 |Prepare bi-monthly IGR 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
Clearinghouse reports to facilitate
interagency consultation and public
participation regarding federal grants
and regionally significant projects
that may impact the RTP/SCS

4 |Prepare annual IGR Clearinghouse 07/01/2021 | 06/30/2022 | 01/01/2022 | 06/30/2022 Staff 100
report that summarizes yearly
Clearinghouse activities

No. | Description Plan Delivery Date Product Delivery Date
1 | Bi-monthly IGR clearinghouse reports 06/30/2022 06/30/2022
2 | Annual clearinghouse report 06/30/2022 06/30/2022

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Staff has reviewed 404 CEQA notices and Federal Grant requests submitted to IGR for review and commented on
regionally significant projects as needed. Staff has sent out 52 IGR weekly reports to other staff to request for
further review or comment as needed. Staff has transmitted 85 comment letters on regionally significant projects.
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020.0161.05

OWP Quarterly Progress Report
FOURTH QUARTER FY 2021 - 2022

INTERGOVERNMENTAL REVIEW (IGR)

Staff has developed a three year work plan to guide work for the IGR Program. Staff has developed six IGR
Bi-Monthly Reports and the FY22 Annual Report.

Issues:

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 29,330 0 0 0 29,330
Benefits 22,711 0 0 0 22,711
Indirect Cost 75,280 0 0 0 75,280
In-Kind Commits 16,496 0 0 0 16,496
Total $143,817 $0 $0 $0 $143,817
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 127,321 0 0 0 127,321
In-Kind Commits 16,496 0 0 0 16,496
Total $143,817 $0 $0 $0 $143,817
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 105,447 16,370 29,618 32,928 26,531
Total 105,447 16,370 29,618 32,928 26,531

Page 27 of 458




[
E K :« ; OWP Quarterly Progress Report
™ FOURTH QUARTER FY 2021 - 2022

INNOVATING FOR A BETTER TOMORROW

020.0161.05 INTERGOVERNMENTAL REVIEW (IGR)

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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™ FOURTH QUARTER FY 2021 - 2022
INNOVATING FOR A BETTER TOMORROW

020.0161.06

ENVIRONMENTAL JUSTICE OUTREACH AND POLICY COORDINATION

In efforts to create an on-going Environmental Justice Program, SCAG staff will monitor potential changes to
environmental justice requirements and policies (i.e. SB1000, AB617), provide support services to member
agencies, as needed, to ensure regulatory compliance, and provide on-going outreach opportunities with local
jurisdictions and EJ stakeholders to discuss and collect input on environmental justice issues relevant to the region
by means of the Equity Working Group. SCAG staff will also use these outreach opportunities to monitor
implementation of EJ policies and assist local jurisdictions that may benefit from SCAG's wide range of EJ analysis
and data.

No.

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Monitor for potential changes to
environmental justice requirements
and policies. Work with stakeholders
on environmental justice concerns
as they relate to transportation
planning as needed.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Monitor and assess regional
environmental justice issues in
collaboration with other local,
regional, and statewide planning
partners and stakeholders.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Continue to coordinate with local
jurisdictions and EJ stakeholders
through the Equity Working Group to
discuss and collect input on
environmental justice issues in the
region.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Continue to outreach to
environmental justice stakeholders
to address stakeholder concerns
and comments collected during the
Connect SoCal process

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100
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™ FOURTH QUARTER FY 2021 - 2022
INNOVATING FOR A BETTER TOMORROW

020.0161.06 ENVIRONMENTAL JUSTICE OUTREACH AND POLICY COORDINATION

No. | Description Plan Delivery Date Product Delivery Date

1 | Equity Working Group development and outreach 06/30/2022 06/30/2022
documentation (meeting summaries, meeting materials,
etc.).

2 | Memo describing or materials produced to demonstrate how 06/30/2022 06/30/2022
staff addressed stakeholder comments and concerns during
the Connect SoCal process.

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Staff has convened four Equity Working Group meetings to provide a platform for EJ and equity stakeholders to
information share on ways to further advance equity within the SCAG region through presentations on equity tools,
equity in action at local jurisdictions and environmental justice element development processes. Staff has also
developed a new methodology encompassing more equity into the proposed Equity Analysis for Connect SoCal
2024 based on the extensive research on other MPO EJ methodologies and input from internal and external
stakeholders. Staff is committed to keep EEC informed of EJ and equity policy development and decisions and the
development of the Connect SoCal 2024.

Issues:

Resolution:

Comment:
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FOURTH QUARTER FY 2021 - 2022

020.0161.06 ENVIRONMENTAL JUSTICE OUTREACH AND POLICY COORDINATION
SUMMARY OF PROJECT TASK EXPENDITURES
Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 127,332 0 0 0 127,332
Benefits 98,597 0 0 0 98,597
Indirect Cost 326,817 0 0 0 326,817
Other 200,433 0 0 0 200,433
In-Kind Commits 97,583 0 0 0 97,583
Total $850,762 $0 $0 $0 $850,762
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 753,179 0 0 0 753,179
In-Kind Commits 97,583 0 0 0 97,583
Total $850,762 $0 $0 $0 $850,762
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 517,218 153,926 144,616 131,297 87,379
Total 517,218 153,926 144,616 131,297 87,379
CONTRACT STATUS (FAPPLICABLE)
STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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025.0164.01

Conduct regional transportation conformity analysis and related air quality planning analysis, documentation and

OWP Quarterly Progress Report

FOURTH QUARTER FY 2021 - 2022

AIR QUALITY PLANNING AND CONFORMITY

policy implementation to help improve air quality throughout SCAG region. Ensure RTP/SCS, FTIP and their

amendments comply with federal transportation conformity regulations and other applicable federal and state air

quality planning requirements. Resolve significant issues that may lead to highway sanctions and transportation
conformity failures.

Facilitate inter-agency consultation and staff Transportation Conformity Working Group (TCWG) including
processing and acting as clearinghouse for particulate matter (PM) hot spot analyses for transportation projects
within SCAG region.

Update and ensure timely implementation of transportation control measures (TCMs).

Fulfil federal and state air quality planning requirements for South Coast Air Quality Management Plan (AQMP).

Track and report on relevant air quality rule makings, policies and issues.

Fulfill federally required annual Congestion Mitigation and Air Quality (CMAQ) Program reporting requirements.

No.

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Comply with transportation
conformity regulations. Periodic
conformity findings for RTP/FTIP
updates or amendments. Oversee
Clean Air Act transportation control
measure (TCM) requirements
including ensuring on-going timely
implementation of TCMs and
periodic TCM substitutions.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Provide staff support to the
Transportation Conformity Working
Group (TCWG).

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Compile, review, approve, and upload
annual reporting of CMAQ funded
projects.

09/01/2021

04/30/2022

10/01/2021

03/31/2022

Staff

100

Present air quality issues to policy
committees and task forces.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Participate in technical and policy
committees/working groups and
discussions on air quality, air plan
development, and conformity.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100
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025.0164.01 AIR QUALITY PLANNING AND CONFORMITY

6 |Perform TCM Reasonably/Best 01/01/2022 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
Available Control Measures
(RACM/BACM) Analyses to be
Included in Appendix IV-C Regional
Transportation Plan/Sustainable
Communities Strategy and
Transportation Control Measures of
2022 South Coast Air Quality
Management Plan (AQMP).

No. | Description Plan Delivery Date Product Delivery Date

1 | Transportation conformity analyses, reports, and 06/30/2022 06/30/2022
determinations as necessary for RTP/SCS, FTIP and their
amendments.

2 | TCWG meeting documentation, including maintaining PM hot 06/30/2022 06/30/2022
spot review/determination clearinghouse.

3 | Air quality planning analyses and reports as necessary for 06/30/2022 06/30/2022
RTP/SCS, FTIP and/or AQMP/SIP.

4 | CMAQ funded project reporting documentation. 04/30/2022 03/31/2022

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

1. Held 11 monthly TCWG meetings, processed 18 PM hot spot/exemption interagency review forms, and
facilitated interagency consultation on determining exemption status of three projects and regional significance
status of one project.

2. Prepared and received RC adoption of Final Conformity Analysis of Connect SoCal A#1 and 2021 FTIP
Consistency A#21-05.

3. Prepared conformity analyses of Draft 2023 FTIP and Draft Connect SoCal Amendment No 2 for public release.
4. Prepared and received federal approval of conformity analyses for additional four 2021 FTIP Amendments.

5. Participated in monthly MSRC and MSRC-TAC meetings, provided staff support to SCAG Representative and
Alternate on MSRC, prepared monthly MSRC-TAC meeting summaries, and facilitated SCAG application for MSRC
funding for Phase | and Il of last-mile freight delivery program (in progress).

6. Participated in South Coast AQMP Advisory Group meetings.

7. Prepared Draft 2022 South Coast AQMP Appendix IV-C and received RC approval of its transmittal to South
Coast AQMD for public release as part of Draft 2022 AQMP.

8. Completed evaluation of EMFAC2021 and EMFAC2017 off-model adjustment factors in collaboration with
modeling staff.

9. Collaborated with Caltrans, ARB, South Coast AQMD, EPA, and FHWA staff to address address regional
transportation conformity lockdown due to EMFAC2017 (in progress).
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10. Collaborated with five CTCs to resolve issues related to timely implementation of committed TCMs; RC

adoption of two OCTA TCM substitutions.
11. Compiled, reviewed, approved, and uploaded annual reporting for 45 CMAQ funded projects.
12. Monitored monthly meetings of governing boards of ARB and five local air districts in the SCAG region for

critical air quality and conformity issues.
13. Prepared and/or presented staff reports to RC and Policy Committees on important air quality & conformity

issues/topics.
14. Developed three-year work plan.

Issues:

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 122,308 0 0 0 122,308
Benefits 94,707 0 0 0 94,707
Indirect Cost 313,922 0 0 0 313,922
In-Kind Commits 68,789 0 0 0 68,789
Total $599,726 $0 $0 $0 $599,726

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 530,937 0 0 0 530,937
In-Kind Commits 68,789 0 0 0 68,789
Total $599,726 $0 $0 $0 $599,726
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ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 553,872 169,832 106,962 123,629 153,449
Total 553,872 169,832 106,962 123,629 153,449
STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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To keep funds flowing in the SCAG Region so that projects may be implemented consistent with SCAG 's approved

2020 Connect SoCal (2020 RTP/SCS).

OWP Quarterly Progress Report

FOURTH QUARTER FY 2021 - 2022

FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Analyze and approve 2021 FTIP
Amendments and Administrative
Modifications and transmit them to
the state and federal agencies for
approval.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Ensure selected and approved
projects funded by FTA are

submitted by the County
Transportation Commissions (CTCs)
and are programmed into the Federal
Transportation Improvement Program
(FTIP).

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Conduct interagency consultation
process as required by State statue
AB1246 and the Federal
Metropolitan Planning Regulations
(23 U.S.C (h) and Federal
Transportation conformity rule
(Section 93105 of 40 C.F.R. Part 51
and 93).

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Continue with the development and
approve the 2023 FTIP guidelines by
coordinating internally and with the
county transportation commissions.
And, seek to adopt the new
guidelines before initiating the call for
the 2023 FTIP.

07/01/2021

10/02/2022

07/01/2021

10/02/2021

Staff

100

Assist in the continued coordination
and implementation of the eFTIP
Database with the information
technologies staff to improve its
efficiency.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100
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6 |Represent SCAG at monthly 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
statewide meetings such as
Regional Transportation Planning
Agencies; California Transportation
Commission; and California Federal
Programming Group meetings which
deal with transportation programming
and planning.

7 |Begin the development of the 2023 01/03/2022 | 06/30/2022 | 01/03/2022 | 06/30/2022 Staff 100
FTIP by working closely with County
Transportation Commission staff

No. | Description Plan Delivery Date Product Delivery Date
1 2023 FTIP Guidelines 06/30/2022 10/07/2021
2 | 2021 FTIP Amendments and Administrative Modifications 06/30/2022 06/30/2022
PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

The Federal Transportation Improvement Program (FTIP) is amended on an on-going basis as necessary to allow
projects to move forward toward implementation. Through the end of the fourth quarter of FY 2021/22, the 2021
FTIP has been amended 17 times ( 6 Amendments and 11 Administrative Modifications). SCAG, working closely
with the federal and state funding agencies and its regional partners, successfully received approval for these FTIP
Amendments and Administrative Modifications.

SCAG has also completed the development of the Draft 2023 FTIP projects submittal which began on January 6,
2022. Document is ready for the Transportation Committee to approve the release of the document for a 30 day
public review in July, 2022.

The FTIP Database continues to be upgraded to address the region's needs in development of the county and
regional TIP and associated amendments.

Issues:

Resolution:

Comment:
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SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 460,666 0 0 0 460,666
Benefits 356,707 0 0 0 356,707
Indirect Cost 1,182,369 0 0 0 1,182,369
Other 22,728 0 0 0 22,728
In-Kind Commits 262,033 0 0 0 262,033
Total $2,284,503 $0 $0 $0 $2,284,503
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 742,274 0 0 0 742,274
FTA 5303 99,886 0 0 0 99,886
FTA 5303 C/O 1,180,310 0 0 0 1,180,310
In-Kind Commits 262,033 0 0 0 262,033
Total $2,284,503 $0 $0 $0 $2,284,503
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 2,214,076 568,672 555,909 553,807 535,688
Total 2,214,076 568,672 555,909 553,807 535,688
CCONTRACT STATUS (FAPPLICABLE)
STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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045.0142.05

ADVANCED TECHNICAL SUPPORT

Provide software and tools to assist staff with application development and support for planning systems
development and GIS.

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date | End Date Completed
1 | Submit the technical support case 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
and work with the support
representative to resolve the issues.
2 |Maintain annual support for software 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
tools and technical support services.

No. | Description Product Delivery Date

06/30/2022

Plan Delivery Date
06/30/2022

1 | Licensing and documentation related to software tools and
support.

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Performed quarterly renewal assessment, analyzing the budget, confirming needed renewals and prioritizing
renewal efforts. Completed renewal for Geo Jobe ArcGIS Connector.

Issues:

Resolution:

Comment:
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SUMMARY OF PROJECT TASK EXPENDITURES
Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 3,970 0 0 0 3,970
Benefits 3,074 0 0 0 3,074
Indirect Cost 10,188 0 0 0 10,188
Other 150,000 0 0 0 150,000
In-Kind Commits 21,667 0 0 0 21,667
Total $188,899 $0 $0 $0 $188,899
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 167,232 0 0 0 167,232
In-Kind Commits 21,667 0 0 0 21,667
Total $188,899 $0 $0 $0 $188,899
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 53,636 29,864 18,192 3,580 2,000
Total 53,636 29,864 18,192 3,580 2,000

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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045.0142.12

ENTERPRISE GIS (EGIS) IMPLEMENTATION - MAINT. & SUPPORT

Continue to maintain and support GIS Servers, databases and existing GIS applications.

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 | Collect business requirements from 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 | Staff/Consultant 100
users and compile the project
charters for the requests.
2 |Perform the databases maintenance, 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
enhancement, and support.
3 |Build and deploy custom developed 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
application(s).
4 |Train users and write up user 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 | Staff/Consultant 100
manuals and online help.

No. | Description

Plan Delivery Date

Product Delivery Date

1 | Applications, components, and tools specified in the project 06/30/2022 06/30/2022
work scope.
2 | Test cases, user manual, and training materials. 06/30/2022 06/30/2022

PERCENTAGE COMPLETED:

Accomplishments:

STATUS:

Updated Green Region Resource Areas in the "about panel" for the LDX

Decommissioned old HIN StoryMaps

Reviewed and provide appropriate level of access for user on the RDP survey 123 application

Add a link to the LDX Website

Provided access to geostatistical analysis and imagery analysis extensions to ArcGIS Pro

Loaded 2021 Local Profile Data in RDP HUB

Modified ArcGIS Enterprise user role

Set proper ownership for certain story map in ArcGIS
Upgraded GeoJobe license for on-prem environment

COMPLETED
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Exported SoCal Atlas Dashboards

Maintained GIS servers and geodatabases in Always On availability group

Managed user access to geodatabases and ArcGIS Enterprise Portal

Set up AWS backup plan for RDP production environment

ENTERPRISE GIS (EGIS) IMPLEMENTATION - MAINT. & SUPPORT

Established data strategy for ArcGIS Enterprise, ArcGIS Online, and Regional Data Platform (RDP) systems
Prepared quarterly EGDB performance reports, presentation, and led the EGDB review-panel discussions on

same

Performed EGDB performance tuning based on monitoring info
Enriched and updated existing EGDB datasets
Supported RDP Local Data Exchange (LDX) by delivering timely the Green Region Resource Areas (GRRA) and
the SCAG Socio-Economic and Demographic (SED) forecasts

Supported Data Governance by developing the Application Compatibility Assessment matrix as means to align

application functionality with LDX 1.0

Issues:

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 162,433 0 0 0 162,433
Benefits 125,777 0 0 0 125,777
Indirect Cost 416,909 0 0 0 416,909
Other 625,487 0 0 0 625,487
Consultant TC 0 0 100,000 0 100,000
In-Kind Commits 172,395 0 0 0 172,395
Total $1,503,001 $0 $100,000 $0 $1,603,001
Toll Credits/Not an Expenditure 0 0 11,470 0 11,470
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SUMMARY OF PROJECT TASK REVENUES

ENTERPRISE GIS (EGIS) IMPLEMENTATION - MAINT. & SUPPORT

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 760,453 0 0 0 760,453
FHWA PL C/O 570,153 0 0 0 570,153
FTA 5303 0 0 100,000 0 100,000
In-Kind Commits 172,395 0 0 0 172,395
Total $1,503,001 $0 $100,000 $0 $1,603,001
Toll Credits/Not a revenue 0 0 11,470 0 11,470
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 746,594 136,691 124,280 400,043 85,580
Consultant TC 60,042 50,558 9,484
Total 806,636 136,691 124,280 450,601 95,064

STATUS:  CONTRACT EXECUTED VENDOR:  ENVIRONMENTAL SYSTEMS RESEARCH INST
Start Date: 10/21/2021 End Date: 10/20/2022 Number: 22-024-C01
Total Award: 453,220 FY Value: 95,400 PY Expends: 0

STATUS:  CONTRACT COMPLETED VENDOR:  ENVIRONMENTAL SYSTEMS RESEARCH INST
Start Date: 10/21/2019 End Date: 06/30/2022 Number: 18-040-C01
Total Award: 2,717,937 FY Value: 178,431 PY Expends: 0

STATUS:  CONTRACT EXECUTED VENDOR:  22ND CENTURY TECHNOLOGIES, INC.
Start Date: 01/15/2020 End Date: 12/31/2022 Number: 19-052-C04
Total Award: 103,515 FY Value: 63,403 PY Expends: 0
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PLANNING SYSTEM DEVELOPMENT

Develop, maintain, and support SCAG planning systems and applications and assess new development tools /
upgrades to software and tools. This includes but is not limited to Inter-governmental Review (IGR), Green Region
Initative (GRI), and Regional Transportation Plan (RTP)

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Design and develop the applications 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 | Staff/Consultant 100
2 |Conduct comprehensive testing, 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
update user manuals and online help
3 |Conduct specific user acceptance 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
test
4 | Deploy new applications on 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
production servers

No. | Description

Plan Delivery Date

Product Delivery Date

1 | Application code and documentation.

06/30/2022

06/30/2022

2 | Business requirements documentation and user manuals.

06/30/2022

06/30/2022

PERCENTAGE COMPLETED:

Accomplishments:

STATUS:

Modified IGR code to fix issue in working with Azure AD. Tested and deployed to production.

Development, Testing, and deployment testing of Transportation Safety Dashboard

Uploaded 2021 Local Profiles Data

COMPLETED

Performed initial project planning and technical design of updated 2024 Comment Response System
Developed technical scope of work for RDP phase Il
Reviewed Data Governance Architecture as part of AP program
Addressed system upgrade testing and issue resolutions
Developed and documented the “ACCEPT” standard that establishes comprehensive requirements for technical

knowledge-transfer workshops.
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Completed 16-hour Location Analytics Using ArcGIS Insights ESRI training
Completed 4-hour ArcGIS Workflow Manager ESRI training

Issues:

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 211,020 0 0 0 211,020
Benefits 163,399 0 0 0 163,399
Indirect Cost 541,614 0 0 0 541,614
Consultant TC 0 0 94,640 0 94,640
In-Kind Commits 118,682 0 0 0 118,682
Total $1,034,715 $0 $94,640 $0 $1,129,355
Toll Credits/Not an Expenditure 0 0 10,856 0 10,856
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SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 666,033 0 0 0 666,033
FHWA PL C/O 250,000 0 0 0 250,000
FTA 5303 0 0 94,640 0 94,640
In-Kind Commits 118,682 0 0 0 118,682
Total $1,034,715 $0 $94,640 $0 $1,129,355
Toll Credits/Not a revenue 0 0 10,856 0 10,856
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 731,120 163,587 144,316 204,071 219,146
Consultant TC 10,970 9,237 1,733
Total 742,090 163,587 144,316 213,308 220,879
STATUS:  CONTRACT EXECUTED VENDOR:  29ND CENTURY TECHNOLOGIES, INC.
Start Date: 01/15/2020 End Date: 12/31/2022 Number: 19-052-C04
Total Award: 103,515 FY Value: 11,583 PY Expends: 0
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045.0142.23

ENTERPRISE GIS (EGIS) IMPLEMENTATION - CAPITALIZED SOFTWARE

This task was created to capture software development costs that meet the criteria for capitalization in accordance
to Statement No. 51 of the Governmental Accounting Standards Board (GASB 51). Costs not subject to

capitalization are in task 045.00142.12.

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Design and develop the GIS 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 | Staff/Consultant 100
application(s).
2 |Conduct QA processes for the 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
developed application(s).

No. | Description

Plan Delivery Date

Product Delivery Date

work scope.

1 | Applications, components, and tools specified in the project

06/30/2022

06/30/2022

PERCENTAGE COMPLETED:

Accomplishments:

STATUS:

COMPLETED

Developed, tested and deployed a SCAG Composite Geocoding Service to improve geocoding results, assist
planners and eliminate the usage of ESRI credits for address geocoding.
Performed Green Regions data review and performed data cleansing for RDP integration
Performed SED data review for RDP integration
Developed integration and features that incorporate Green Region Data and SED Layers into the LDX process of

the RDP

Issues:

Resolution:
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Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 146,996 0 0 0 146,996
Benefits 113,824 0 0 0 113,824
Indirect Cost 377,288 0 0 0 377,288
Other 300,650 0 0 0 300,650
Consultant TC 0 0 45,000 0 45,000
In-Kind Commits 121,627 0 0 0 121,627
Total $1,060,385 $0 $45,000 $0 $1,105,385
Toll Credits/Not an Expenditure 0 0 5,162 0 5,162
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 938,758 0 0 0 938,758
FTA 5303 0 0 45,000 0 45,000
In-Kind Commits 121,627 0 0 0 121,627
Total $1,060,385 $0 $45,000 $0 $1,105,385
Toll Credits/Not a revenue 0 0 5,162 0 5,162
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ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 469,624 110,717 86,951 117,821 154,135
Consultant TC 27,016 22,749 4,267
Total 496,640 110,717 86,951 140,570 158,402

STATUS:  CONTRACT EXECUTED VENDOR:  22ND CENTURY TECHNOLOGIES, INC.

Start Date: 01/15/2020 End Date: 12/31/2022 Number: 19-052-C04

Total Award: 103,515 FY Value: 28,529 PY Expends: 0
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045.0142.25

FTIP SYSTEM

To configure and deploy new Software as a Service (SaaS) FTIP system, replacing the previous internally developed
custom system.

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date | End Date Completed
1 |Configure, test, and deploy 07/01/2021 | 06/30/2022 | 07/01/2021 | 09/30/2021 | Staff/Consultant 100
replacement FTIP software system.
2 |Support and maintain data in 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 | Staff/Consultant 100
production system support.

Product Delivery Date
06/30/2022
06/30/2022

Plan Delivery Date
06/30/2022
06/30/2022

No. | Description

1 | Production system in use and receiving update data.

2 | Updated user help guides.

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

1. Eco continues to assist with the FTIP and FTIP amendment(s) uploads to CTIP, including the amendment
documents.

2. Eco has uploaded amendments 21-21 to 21-24

3. Eco continues to add fund sources and RTP IDs per SCAG's request.

4. FTIP staff continues to work with Eco on refinement of design and fields on the public website .
5. Eco continues to address CTC staff's questions on issues they run into with the eFTIP.

6. The application has been stabilized in the production environment. The business operations as well as the
application support, maintenance were successfully completed this quarter.
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045.0142.25 FTIP SYSTEM

Issues:

Resolution:
N/A

Comment:

The application has been stabilized in the production environment. The business operations as well as the
application support, maintenance were successfully completed this quarter.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 10,980 0 0 0 10,980
Benefits 8,502 0 0 0 8,502
Indirect Cost 28,181 0 0 0 28,181
Other 272,870 0 0 0 272,870
Consultant TC 0 0 400,176 0 400,176
In-Kind Commits 41,529 0 0 0 41,529
Total $362,062 $0 $400,176 $0 $762,238
Toll Credits/Not an Expenditure 0 0 45,901 0 45,901

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 320,533 0 0 0 320,533
FTA 5303 0 0 400,176 0 400,176
In-Kind Commits 41,529 0 0 0 41,529
Total $362,062 $0 $400,176 $0 $762,238
Toll Credits/Not a revenue 0 0 45,901 0 45,901
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045.0142.25 FTIP SYSTEM
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Consultant TC 269,720 44,100 66,790 22,690 136,140
Total 269,720 44,100 66,790 22,690 136,140
STATUS:  CONTRACT EXECUTED VENDOR:  ECOINTERACTIVE LLC
Start Date: 09/11/2018 End Date: 09/11/2022 Number: 18-011-C01
Total Award: 1,503,104 FY Value: 272,280 PY Expends: 729,189
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FOURTH QUARTER FY 2021 - 2022

045.0142.26

REGIONAL ATDB DEVELOPMENT AND ENHANCEMENTS (CAPITALIZED)

Develop enhancements for the Active Transportation Database (ATDB) application. Expand current ATDB datasets.
Enhance data visualization components and develop map based tools.

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Design and develop ATDB 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
enhancements
2 |Conduct comprehensive testing, 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
update user manuals and online help
3 | Conduct specific user acceptance 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
test
4 |Deploy new enhancements on 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
production servers

Plan Delivery Date
06/30/2022

No. | Description Product Delivery Date

06/30/2022

1 | Application code and documentation.

2 | Business requirements documentation and user manuals. 06/30/2022 06/30/2022

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

1. Developed approach for updating/removing dataset that is changing as part of other project work
2. Met teams regarding updated timing of ATDB transition outside of SCAG

3. Biweekly meeting with the stakeholder, to understand, assess and replicate any issues reported.
4. Assisted SCAG users, in password resets

Issues:
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INNOVATING FOR A BETTER TOMORROW

OWP Quarterly Progress Report

FOURTH QUARTER FY 2021 - 2022

REGIONAL ATDB DEVELOPMENT AND ENHANCEMENTS (CAPITALIZED)

Resolution:

Comment:

The larger efforts with ATDB are anticipated to occur later in the FY as we work toward transitioning the system to be
hosted and supported outside of SCAG

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 42,358 0 0 0 42,358
Benefits 32,799 0 0 0 32,799
Indirect Cost 108,719 0 0 0 108,719
In-Kind Commits 23,824 0 0 0 23,824
Total $207,700 $0 $0 $0 $207,700
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 183,876 0 0 0 183,876
In-Kind Commits 23,824 0 0 0 23,824
Total $207,700 $0 $0 $0 $207,700
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 114,551 78,808 18,303 16,352 1,088
Total 114,551 78,808 18,303 16,352 1,088
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045.0142.26 REGIONAL ATDB DEVELOPMENT AND ENHANCEMENTS (CAPITALIZED)

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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INNOVATING FOR A BETTER TOMORROW

045.0694.01 GIS DEVELOPMENT AND APPLICATIONS

Continue enhancing EGIS engagement in SCAG innovative planning and data-driven decision-making process;
Continue empowering GIS technology based planning by providing ample regional geospatial datasets; Integrate the
established SCAG EGIS regional datasets with upcoming Regional Data Platform (RDP); Continue providing
supports in improvement of GIS data development procedure and workflow management; Collaborate with planning
staff to identify GIS/data needs in planning and implementation of RTP/SCS; Coordinate with IT to create web
mapping and GIS/data toolbox that allow stakeholders and local jurisdictions to view and update SCAG's regional
data in accordance with the agency's long term policy priorities

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |ldentify GIS/data needs in planning 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100

and RTP/SCS implementation

2 |Hold SCAG GIS Power User/GIS 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
Advisory Group meetings

3 |Coordinate with IT to meet GIS 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
needs in planning

4 | Collect and update GIS datasets 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100

No. | Description Plan Delivery Date Product Delivery Date
1 | GIS needs and recommendation materials 06/30/2022 06/30/2022
2 | New and updated GIS datasets 06/30/2022 06/30/2022
3 | GIS meeting material and related documents 06/30/2022 06/30/2022

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Completed coordination with IT and ESRI for SCAG’s Data Governance development through AP program;
Completed ESRI 's instructor-led ArcGIS Insights training; Completed GIS/data advance support on REAP program
including delivered 20+ static maps and interactive web mapping tool for REAP 2.0 eligible geography; Conducted

Page 56 of 458



I.__ »
OWP Quarterly Progress Report
™ FOURTH QUARTER FY 2021 - 2022

INNOVATING FOR A BETTER TOMORROW

045.0694.01 GIS DEVELOPMENT AND APPLICATIONS
development of a regional broadband deployment index analysis partnered with SANDAG for Broadband grant;

Continued coordination for Transportation Safety/HIN Dashboard development; Continued GIS Power User group
and four (4) committee monthly meetings; Continued providing GIS services to external GIS data and map
requests; continued attending Advanced Program (AP), EGIS, GISPUG, and planning/IT monthly meetings.

Issues:

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 92,122 0 0 0 92,122
Benefits 71,333 0 0 0 71,333
Indirect Cost 236,444 0 0 0 236,444
In-Kind Commits 51,812 0 0 0 51,812
Total $451,711 $0 $0 $0 $451,711

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 399,899 0 0 0 399,899
In-Kind Commits 51,812 0 0 0 51,812
Total $451,711 $0 $0 $0 $451,711
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045.0694.01 GIS DEVELOPMENT AND APPLICATIONS
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 496,767 138,345 62,203 104,677 191,542
Total 496,767 138,345 62,203 104,677 191,542
STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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045.0694.03

OWP Quarterly Progress Report

FOURTH QUARTER FY 2021 - 2022

PROFESSIONAL GIS SERVICES PROGRAM SUPPORT

Utilize the established SCAG EGIS system with the latest GIS technology to provide professional GIS technical

supports (including but not limited to: GIS data update, mapping, spatial analysis, and GIS trainings) to SCAG staff

and member jurisdictions for SCAG plan and program development.

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Create GIS visualization and GIS 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
maps
2 |Evaluate and assess local 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
jurisdictions’ existing GIS system
3 |Develop local GIS work plan 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
including GIS data generation,
update, and integration
4 |Enhance or integrate GIS system 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
with local jurisdictions’ data systems
5 |Provide GIS trainings and GIS 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
spatial analysis
6 |Conduct meetings with local 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
jurisdictions

No. | Description Plan Delivery Date Product Delivery Date
1 | GIS maps and visualization. 06/30/2022 06/30/2022
2 | GIS information products. 06/30/2022 06/30/2022
3 | GIS training work plans. 06/30/2022 06/30/2022
4 | GIS training and related materials. 06/30/2022 06/30/2022
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INNOVATING FOR A BETTER TOMORROW

045.0694.03 PROFESSIONAL GIS SERVICES PROGRAM SUPPORT

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

During FY 21-22, SCAG GIS Unit has provided professional GIS technical supports for SCAG member jurisdictions,
stakeholders, researchers/universities, general public as well as SCAG programs and projects. The GIS services
provided includes GIS data development, GIS data sharing, spatial analysis and visualization. In addition, SCAG has
begun to reevaluate/reassess its GIS training services to better engage local jurisdictions which was slowed down
during the pandemic. Staff has worked on the work plan for post-pandemic GIS training services, to provide GIS
training services for local jurisdiction both in-person and virtual training options.

Issues:

Resolution:

Comment:

While the pandemic has slowed down SCAG GIS training services, SCAG has provided numerous GIS services of
GIS data, analysis and visualization for local jurisdictions, stakeholders, researchers/universities and general public,

upon request.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 34,045 0 0 0 34,045
Benefits 26,362 0 0 0 26,362
Indirect Cost 87,381 0 0 0 87,381
In-Kind Commits 19,148 0 0 0 19,148
Total $166,936 $0 $0 $0 $166,936
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FOURTH QUARTER FY 2021 - 2022

045.0694.03
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 147,788 0 0 0 147,788
In-Kind Commits 19,148 0 0 0 19,148
Total $166,936 $0 $0 $0 $166,936
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 131,817 19,002 34,564 34,708 43,543
Total 131,817 19,002 34,564 34,708 43,543

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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045.0694.04

1. Develop and enhance efficient and effective GIS workflow through GIS programming and automation to streamline

GIS MODELING AND ANALYTICS

OWP Quarterly Progress Report
FOURTH QUARTER FY 2021 - 2022

regional geospatial database development and maintenance process.

2. Establish innovative analytical and visualization methodology to develop geospatial information and facilitate policy

discussion on complex planning issues using spatial and statistical applications.

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Develop and maintain the
comprehensive regional land
information database, including but
not limited to regional land use
information, annual land use
updates, and inventory of publicly
owned lands.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Develop GIS base datasets for the
next RTP/SCS development
process.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff/Consultant

100

Develop the preliminary Data/Map
Books for the next RTP/SCS local
input process.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Continue to utilize GIS modeling and
programming to streamline
workflows of regional big data
processing, spatial analytics, and
map book production.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Conduct advanced geospatial and
statistical analysis for various
programs/projects/policy
discussions, using spatial and
statistical analysis applications.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Attend conferences to learn
advanced GIS modeling, data
analytics and geospatial technology
and to present SCAG’s best
practices.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100
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045.0694.04 GIS MODELING AND ANALYTICS

No. | Description Plan Delivery Date Product Delivery Date

1 | Parcel-based GIS dataset of regional land information, 06/30/2022 06/30/2022
including but not limited to regional land use information,
annual land use updates, and inventory of publicly owned
lands

2 | GIS base datasets for the next RTP/SCS development 06/30/2022 06/30/2022
process, including but not limited to land use, SB 375
resource areas, farmland, transportation, environment,
administrative boundaries

3 | Preliminary Data/Map Books for the next RTP/SCS local 06/30/2022 05/23/2022
input process

4 | Documentation, reports, programming scripts, GIS data and 06/30/2022 06/30/2022
maps of GIS modeling, spatial and statistical analysis, and
data visualization for various programs/projects/policy

discussions
5 | Conference presentation materials 06/30/2022 06/30/2022
PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

1. Completed the development of the preliminary 2019 regional land use dataset (general plan land use, specific
plan land use, zoning and existing land use).

2. Completed the development of the base year geospatial land information dataset for Connect SoCal 2024 Local
Data Exchange (LDX) process, including but not limited to land use, transportation, resource areas, geographic
boundaries and growth.

3. Produced and released the May 2022 version of Data/Map Books by incorporating the Green Region Resource
Areas (GRRA) layers and socioeconomic data (SED) for Connect SoCal 2024 LDX process.

4. Continued to enhance GIS Programming and Automation to streamline workflows of GIS modeling, regional big
data processing, spatial analytics, and map book production.

5. Continued to conduct advanced geospatial and statistical analysis for various programs/projects/policy
discussions, using spatial and statistical analysis applications.

Issues:

Resolution:
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Comment:

GIS MODELING AND ANALYTICS

SUMMARY OF PROJECT TASK EXPENDITURES

OWP Quarterly Progress Report
FOURTH QUARTER FY 2021 - 2022

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 118,203 0 0 0 118,203
Benefits 91,528 0 0 0 91,528
Indirect Cost 303,385 0 0 0 303,385
Consultant TC 0 0 150,000 0 150,000
In-Kind Commits 66,480 0 0 0 66,480
Total $579,596 $0 $150,000 $0 $729,596
Toll Credits/Not an Expenditure 0 0 17,205 0 17,205
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 513,116 0 0 0 513,116
FTA 5303 0 0 150,000 0 150,000
In-Kind Commits 66,480 0 0 0 66,480
Total $579,596 $0 $150,000 $0 $729,596
Toll Credits/Not a revenue 0 0 17,205 0 17,205
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 595,088 119,912 119,423 192,952 162,801
Total 595,088 119,912 119,423 192,952 162,801
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045.0694.04 GIS MODELING AND ANALYTICS

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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050.0169.01

OWP Quarterly Progress Report

FOURTH QUARTER FY 2021 - 2022

RTP/SCS ACTIVE TRANSPORTATION DEVELOPMENT & IMPLEMENTATION

Continue collaboration with counties and cities to implement active transportation initiatives including planning,

analysis and pilot projects. These efforts support counties and cities in better understanding and communicating

benefits of active transportation projects in order to more strategically invest resources and attract greater
investment, including from statewide sources (ATP/Cap & Trade) and existing discretionary and new local
sources. Increased investment in active transportation is critical to implementing RTP/SCS and demonstrating

progress. ldentify research needs for the development of 2024 RTP/SCS Active Transportation Technical Report.

Begin development of 2024 RTP/SCS Active Transportation Element.

convene stakeholders to further
explore and advance concepts put
forth in 2020 RTP/SCS, including
short trip strategies, e-scooter/e-bike
share, safe routes to school, and
complete streets as funding
strategy. Research housing
affordability impacts of active
transportation projects.

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Support Active Transportation 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
Working Group, Coordination and
Collaboration with Counties
2 |Oversight, project management and 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
tracking of county and local active
transportation plans and programs
that implement the regional plan
3 | Conduct research and analysis and 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100

No. | Description Plan Delivery Date Product Delivery Date
1 | SoCal Connect: Active Transportation Implementation 06/30/2022 06/30/2022
Activities Report
2 | Active Transportation Working Group meeting materials 06/30/2022 06/30/2022
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INNOVATING FOR A BETTER TOMORROW

RTP/SCS ACTIVE TRANSPORTATION DEVELOPMENT & IMPLEMENTATION

050.0169.01

STATUS: COMPLETED

PERCENTAGE COMPLETED: 100

Accomplishments:

Reviewed the off-model strategies for Bike, Ped, SRTS, and Micro-Mobility. Researched new data availability.
Convened the Safe and Active Streets Working Group.

Issues:

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 81,510 0 0 0 81,510
Benefits 63,116 0 0 0 63,116
Indirect Cost 209,208 0 0 0 209,208
In-Kind Commits 45,843 0 0 0 45,843
Total $399,677 $0 $0 $0 $399,677

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 353,834 0 0 0 353,834
In-Kind Commits 45,843 0 0 0 45,843
Total $399,677 $0 $0 $0 $399,677
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050.0169.01 RTP/SCS ACTIVE TRANSPORTATION DEVELOPMENT & IMPLEMENTATION
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 303,132 59,370 90,804 76,923 76,035
Total 303,132 59,370 90,804 76,923 76,035
STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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ACTIVE TRANSPORTATION PROGRAM

050.0169.06

Facilitate the selection and programming of Active Transportation projects that improve safety, encourage physical
activity, and support and grow the economy. Monitor project delivery and identify lessons learned for future program
guidelines.

No.

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Facilitate program administration.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Program administration includes
convening of the ATP Subcommittee,
scheduling and facilitating ATP
Subcommittee meetings, producing
meeting minutes, developing
meeting agendas, and managing the
programming of the MPO component

2 |Oversee project development 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100

assistance. This includes
administration, technical and design
support for projects that have been
selected for funding as well as
preparation and enhancements for
ATP applications.

Product Delivery Date
06/30/2022

Plan Delivery Date
06/30/2022

No. | Description

1 | Board Reports reflecting Program Amendments as Needed

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

ATP Cycle 6 Regional Guidelines was adopted by RC, submitted to CTC, and adopted by CTC. Facilitated the
submission of ATP Cycle 6 applications. Met monthly with the county transportation commission staff. Supported
legislative efforts to increase funding to the program.

Issues:
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050.0169.06 ACTIVE TRANSPORTATION PROGRAM

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 67,929 0 0 0 67,929
Benefits 52,599 0 0 0 52,599
Indirect Cost 174,349 0 0 0 174,349
Travel 2,000 0 0 0 2,000
In-Kind Commits 38,464 0 0 0 38,464
Total $335,341 $0 $0 $0 $335,341
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FTA 5303 196,877 0 0 0 196,877
FTA 5303 C/O 100,000 0 0 0 100,000
In-Kind Commits 38,464 0 0 0 38,464
Total $335,341 $0 $0 $0 $335,341
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 299,716 89,276 61,491 91,968 56,981
Total 299,716 89,276 61,491 91,968 56,981
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050.0169.06 ACTIVE TRANSPORTATION PROGRAM

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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050.0169.07  REGIONAL ACTIVE TRANSPORTATION DATA PARTNERSHIP PLATFORM
(NON-CAPITALIZED)

This task supports expanding performance monitoring and modeling efforts by active transportation geodata
integration and development of the Active Transportation Database platform in collaboration with cities, counties,
subregions and state partners.

This task anticipates further steps and products in future years

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Conduct outreach to the CTCs and 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100

local jurisdictions to collect input
into the enhancement of tools used
for bicycle and pedestrian data
collection. Train staff at local
jurisdictions on use of the Active
Transportation Database and
conduct technical assistance to
support their use of the tool.

2 |Update Active Transportation 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 | Staff/Consultant 100
Database geodata layers.

No. | Description Plan Delivery Date Product Delivery Date
1 | Updated Active Transportation Street Network Geodata 06/30/2022 06/30/2022
2 | Updated Active Transportation Database Training Materials 06/30/2022 06/30/2022

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

SCAG continued to support stakeholders on training and use of the SCAG Active Transportation Database (ATDB)
and update geodata layers as needed. SCAG continued to coordinate and support Caltrans/ Active Transportation
Resource Center (ATRC) on the migration of the SCAG ATDB to Caltrans for development into a Statewide ATDB.
Work included ongoing discussions with Caltrans/ATRC and its consultant UC Berkeley, which the state selected
to develop and host the Statewide ATDB, and initial work on a Memorandum of Understanding among the parties
involved. The transfer of the SCAG ATDB to Caltrans and UC Berkeley will be effective June 30, 2022.
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OWP Quarterly Progress Report

FOURTH QUARTER FY 2021 - 2022

REGIONAL ACTIVE TRANSPORTATION DATA PARTNERSHIP PLATFORM

(NON-CAPITALIZED)

Issues:
NA

Resolution:
NA

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 33,465 0 0 0 33,465
Benefits 25,913 0 0 0 25,913
Indirect Cost 85,892 0 0 0 85,892
In-Kind Commits 18,822 0 0 0 18,822
Total $164,092 $0 $0 $0 $164,092
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 145,270 0 0 0 145,270
In-Kind Commits 18,822 0 0 0 18,822
Total $164,092 $0 $0 $0 $164,092
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 39,1565 30,745 8,410
Total 39,155 30,745 8,410
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050.0169.07  REGIONAL ACTIVE TRANSPORTATION DATA PARTNERSHIP PLATFORM
(NON-CAPITALIZED)

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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PUBLIC HEALTH FELLOWSHIPS

Support Public Health Fellowships and Research.

OWP Quarterly Progress Report
FOURTH QUARTER FY 2021 - 2022

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date | End Date Completed
1 |Provide resources to the non-profit 07/01/2021 | 06/30/2022 | 09/27/2021 | 06/30/2022 | Staff/Consultant 100
organization to provide technical
support to cities through Public
Health Fellowship Program.
2 |Convene quarterly Equity Working 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
Group meetings to share best
practices and support local agencies
in implementing RTP/SCS.
3 |Maintain California Public Health 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 | Staff/Consultant 100
Model

No. | Description Plan Delivery Date Product Delivery Date
1 | Equity Working Group agendas and materials. 06/30/2022 06/30/2022
2 | Convene quarterly Equity Working Group meetings to share 06/30/2022 06/30/2022
best practices and support local agencies in implementing
RTP/SCS.
3 | California Public Health Assessment Model methodology 06/30/2022 06/30/2022
documentation

PERCENTAGE COMPLETED:

Accomplishments:

STATUS:

COMPLETED

SCAG continued to work with Partners for Better Health to administer the Public Health & Policy Fellowship
Program. Fellows are increasing capacity in low-resourced jurisdictions by providing staff support. Currently
funding Public Health & Policy Fellows in a variety of jurisdictions, including Eastvale, Fontana, Los Angeles,

Montclair, and Riverside, as well as hosting three (3) fellows at SCAG. Fellows have finished close-out work for this

year, and have completed with their assignments by June 2022.

Page 75 of 458



™

INNOVATING FOR A BETTER TOMORROW

050.0169.08

Issues:
NA

Resolution:
NA

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

PUBLIC HEALTH FELLOWSHIPS

OWP Quarterly Progress Report

FOURTH QUARTER FY 2021 - 2022

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 3,204 0 0 0 3,204
Benefits 2,481 0 0 0 2,481
Indirect Cost 8,222 0 0 0 8,222
Non-Profits/IHL 0 0 0 100,000 100,000
In-Kind Commits 1,802 0 0 0 1,802
Total $15,709 $0 $0 $100,000 $115,709
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 13,907 0 0 0 13,907
TDA 0 0 0 100,000 100,000
In-Kind Commits 1,802 0 0 0 1,802
Total $15,709 $0 $0 $100,000 $115,709
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050.0169.08 PUBLIC HEALTH FELLOWSHIPS

ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 21,433 21,261 172
Non-Profits/IHL 90,250 90,250
Total 111,683 21,261 90,422

STATUS:  CONTRACT EXECUTED VENDOR:  pARTNERS FOR BETTER HEALTH

Start Date: 09/22/2021 End Date: 06/30/2022 Number: M-002-22

Total Award: 100,000 FY Value: 100,000 PY Expends: 0
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050.0169.09

COMMUNITY BASED ORGANIZATION

The Community Ambassador Safety Cohort will support community engagement, planning and safety efforts across
three primary counties, San Bernardino, Imperial and Ventura, to develop community leaders through training and
safety engagements/activations.

No. | Description

Plan Start

Plan End

Current

Current

Work Type Percentage
Date Date Start Date End Date Completed
1 | Complete management of trainings, 07/01/2021 | 09/30/2021 | 07/01/2021 | 09/30/2021 Consultant 100

planning and activations across each
cohort.

No. | Description Product Delivery Date

09/30/2021

Plan Delivery Date
09/30/2021

1 | Project materials for planning and engagement activations.

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Coordinate with Community Based Organizations regarding Active Transportation.

Issues:

Resolution:

Comment:
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OWP Quarterly Progress Report
FOURTH QUARTER FY 2021 - 2022

050.0169.09
SUMMARY OF PROJECT TASK EXPENDITURES
Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Consultant 0 15,000 0 0 15,000
Total $0 $15,000 $0 $0 $15,000
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
TDA 0 15,000 0 0 15,000
Total $0 $15,000 $0 $0 $15,000
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Consultant 9,625 9,625
Total 9,625 9,625

VENDOR:  CALIFORNIA WALKS

STATUS:  CONTRACT COMPLETED
Start Date: 03/10/2021 End Date: 09/30/2021 Number: 21-036-C01
Total Award: 409,051 FY Value: 9,625 PY Expends: 15,000
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055.0133.06

Conduct research on demographic/economic change, land use, and regional transportation plan. Host workshops or

OWP Quarterly Progress Report
FOURTH QUARTER FY 2021 - 2022

UNIVERSITY PARTNERSHIP & COLLABORATION

seminars to discuss the priority topic areas and policy implications and options as it relates to the RTP /SCS.

No.

Plan Start

Plan End

Current

Current

Description Work Type Percentage
Date Date Start Date | End Date Completed
1 |Host workshops or seminars to 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 | Staff/Consultant 70
discuss the priority topic areas and
policy implications and options
2 |Conduct research and analyses of 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 | Staff/Consultant 65

the selected priority topic areas with
participation of university
researchers and students. Discuss
planning implications, policy
responses and options.

No. | Description Plan Delivery Date Product Delivery Date

1 | Proceedings/ reports/ presentation materials of workshops 06/30/2022
and seminars.
2 | Research reports on the research on the selected topic 06/30/2022

areas

PERCENTAGE COMPLETED: 68 STATUS: IN PROGRESS

Accomplishments:

Successful procurement for consultant to support 2022-2024 Demographic Workshops. 2022 workshop set for
September 2022; major program elements developed and communications begun. Procurement scoped for
additional research project covering transportation mode choice.

Issues:

For this fiscal year, all previous procurements servicing this task had expired. A 3-year contract to support annual
demographic workshops and additional university partnerships. This extended timeline for completion pushed the
2022 demographic workshop from June 2022 to September 2022, and thus into FY22-23. An additional research
project covering transportation mode choice has also been delayed due to lack of clarity over Federal & State
procurement guidelines indicating whether it may be best completed using a grant or a procurement.
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055.0133.06 UNIVERSITY PARTNERSHIP & COLLABORATION

Resolution:

Large portion of budgeted amount has been carried over into FY23 to support these activities.

Comment:

Work type for Steps 1 & 2 has been updated to Staff/ Consultant in Amendment 3.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 29,339 0 0 0 29,339
Benefits 22,718 0 0 0 22,718
Indirect Cost 75,302 0 0 0 75,302
Other 3,464 0 0 0 3,464
Consultant TC 0 0 245,380 0 245,380
In-Kind Commits 16,950 0 0 0 16,950
Total $147,773 $0 $245,380 $0 $393,153
Toll Credits/Not an Expenditure 0 0 28,146 0 28,146

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 130,823 0 0 0 130,823
FTA 5303 0 0 245,380 0 245,380
In-Kind Commits 16,950 0 0 0 16,950
Total $147,773 $0 $245,380 $0 $393,153
Toll Credits/Not a revenue 0 0 28,146 0 28,146
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OWP Quarterly Progress Report
FOURTH QUARTER FY 2021 - 2022

055.0133.06 UNIVERSITY PARTNERSHIP & COLLABORATION
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 90,847 14,745 25,031 26,515 24,556
Total 90,847 14,745 25,031 26,515 24,556
STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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055.0704.02 REGION-WIDE DATA COORDINATION

Develop, maintain and enhance data and information to support planning and decision making in a timely and
effective manner. To provide quality data analysis, reports, and information to support decision makers and promote
economic development. In addition, these datasets play a significant role in producing empirical results and analyses
for the RTP/SCS development and research.

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Collect data and information to 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100

support SCAG planning activities.

2 |Perform data analyses to support 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
the planning mandates and activities
of the agency.

3 |Maintain SCAG's Census Data 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
Center. Coordinate activities
including training with staff from the
Census Regional Office.

4 |Provide SCAG data and information 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
to both internal and external users
through SCAG's Open Data Portal.
Expand SCAG's Open Data Portal to
include more data elements, and
document the increase. Keep a log
of all data requests.

5 |Serve on the Enterprise GIS Steering 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
Committee to integrate data with
GIS.

No. | Description Plan Delivery Date Product Delivery Date
1 | List and/or copy of data and subscriptions such as building 06/30/2022 06/30/2022
permit, property transaction data, EDD QCEW, InfoUSA,
JAPA.
2 | Report of data/information/GIS requests handled by staff 06/30/2022 06/30/2022
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055.0704.02 REGION-WIDE DATA COORDINATION

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Renewed Oxford Economics subscription for FY 21-22
Purchased SCAG region parcel data from First American
Renewed CP& DP subscription for FY 21-22

Renewed GitHub subscription for FY 21-22

Submitted a request for Transportation Research Record subscription for FY 21-22
Provided Inland Empire housing data

Provided SANDAG equity index data and method
Provided economic indicators to CARB regarding SB 150
MOU with CDR

APA CM Annual Registration

Tree Planting Suitability Data Purchase

FY22 CoStar Renewal

FY22 CIRB Data Subscription Renewal

FY22 Imperial County Aerial Imagery

FY22 SCAG Scenario Planning Model System Upgrade
FY22 Ventura County Ariel Imagery

FY22 RDP Phase |l

Issues:

Resolution:

Comment:

Expenditure was posted under consultant category in error; the expenditure will be moved to staff category in Q4.
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FOURTH QUARTER FY 2021 - 2022

055.0704.02 REGION-WIDE DATA COORDINATION
SUMMARY OF PROJECT TASK EXPENDITURES
Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 28,006 0 0 0 28,006
Benefits 21,686 0 0 0 21,686
Indirect Cost 71,880 0 0 0 71,880
Other 500,000 0 0 0 500,000
In-Kind Commits 80,532 0 0 0 80,532
Total $702,104 $0 $0 $0 $702,104
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FTA 5303 291,572 0 0 0 291,572
FTA 5303 C/O 330,000 0 0 0 330,000
In-Kind Commits 80,532 0 0 0 80,532
Total $702,104 $0 $0 $0 $702,104
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 443,152 146,117 39,540 113,658 143,837
Consultant 1 27,595 27,595 -55,189
Total 443,153 146,117 67,135 141,253 88,648
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OWP Quarterly Progress Report

FOURTH QUARTER FY 2021 - 2022

REGION-WIDE DATA COORDINATION

STATUS:  CONTRACT EXECUTED VENDOR:  COSTAR REALTY INFORMATION INC
Start Date: 07/21/2020 End Date: 07/20/2023 Number: 20-051-C01
Total Award: 68,688 FY Value: 22,896 PY Expends: 0

STATUS:  CONTRACT COMPLETED VENDOR:  FIRST AMERICAN DATA CO LLC
Start Date: 06/29/2021 End Date: 06/30/2022 Number: 21-049-C01
Total Award: 34,500 FY Value: 34,501 PY Expends: 0
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055.1531.01 SOUTHERN CALIFORNIA ECONOMIC GROWTH STRATEGY

Through the agency’s analyses, SCAG has produced information quantifying the economic benefits of reducing
congestion. The objective of the Southern California Economic Growth Strategy is to continue this analysis to
provide information to support regional decision making and long-range transportation and land use planning, as well
as a common set of short and long-term priorities and recommendations for the region to help businesses, public
agencies, and communities improve their economic viability.

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Develop a short-term and long-term 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 | Staff/Consultant 100

plan for successful RTP strategies to
reduce congestion and ensure
livability and economic viability

2 |Develop Southern California 07/01/2021 | 06/30/2022 | 07/01/2021 | 12/01/2021 Staff/Consultant 100
Economic Summit program and
reports

3 |Support SCAG Inclusive Economic 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 | Staff/Consultant 100
Recovery Strategy

No. | Description Plan Delivery Date Product Delivery Date

1 | Case studies, reports and fact sheets of current economy 06/30/2022 06/30/2022
and visions for the region's future

2 | Reports, convenings, and presentations related to SCAG's 06/30/2022 06/30/2022
Inclusive Economic Recovery Strategy

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Economic summit briefing book scoped, developed, and completed. 2021 Economic summit completed. Work
plan developed and procurement nearly complete for the next 3 years' worth of procurement for economic support,
including summit, RTP impacts, and economic data dashboard. Continued work & management on collaborative
economic equity project. Conducted economic analysis of 2022 FTIP. Dashboard mock-up completed. Draft
completed of economic equity analysis with UC-Riverside.
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055.1531.01 SOUTHERN CALIFORNIA ECONOMIC GROWTH STRATEGY

Issues:

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 103,257 0 0 0 103,257
Benefits 79,955 0 0 0 79,955
Indirect Cost 265,024 0 0 0 265,024
Travel 1,600 0 0 0 1,600
Other 814 0 0 0 814
Consultant TC 0 0 300,000 0 300,000
In-Kind Commits 58,387 0 0 0 58,387
Total $509,037 $0 $300,000 $0 $809,037
Toll Credits/Not an Expenditure 0 0 34,410 0 34,410
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055.1531.01

SUMMARY OF PROJECT TASK REVENUES

SOUTHERN CALIFORNIA ECONOMIC GROWTH STRATEGY

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 450,650 0 0 0 450,650
FTA 5303 0 0 300,000 0 300,000
In-Kind Commits 58,387 0 0 0 58,387
Total $509,037 $0 $300,000 $0 $809,037
Toll Credits/Not a revenue 0 0 34,410 0 34,410
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 328,646 119,295 70,524 60,587 78,240
Consultant TC 221,260 63,606 2,025 155,629
Total 549,906 119,295 134,130 62,612 233,869
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SOUTHERN CALIFORNIA ECONOMIC GROWTH STRATEGY

STATUS:  CONTRACT EXECUTED VENDOR: ECONOMICS AND POLITICS, INC.
Start Date: 01/05/2017 End Date: 12/31/2022 Number: 17-002-C4
Total Award: 156,930 FY Value: 24,750 PY Expends: 45,383
STATUS:  CONTRACT EXECUTED VENDOR: ORANGE COUNTY BUSINESS COUNCIL
Start Date: 01/10/2017 End Date: 12/31/2022 Number: 17-002-C10
Total Award: 272,875 FY Value: 58,500 PY Expends: 170,754
STATUS:  CONTRACT EXECUTED VENDOR: | A COUNTY ECONOMIC DEVLOPMENT CORP
Start Date: 01/19/2017 End Date: 12/31/2022 Number: 17-002-C9
Total Award: 120,000 FY Value: 15,360 PY Expends: 36,680
STATUS:  CONTRACT EXECUTED VENDOR:  CALIFORNIA LUTHERAN UNIVERSITY
Start Date: 01/09/2017 End Date: 12/31/2022 Number: 17-002-C2
Total Award: 88,646 FY Value: 14,967 PY Expends: 45,163
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055.1531.02 ECONOMIC ANALYSIS OF TRANSPORTATION PLANNING ACTIVITIES & INVESTMENTS

The objective will be to continue this economic analysis in a number of areas including, but not limited to, regional
transportation plans, regional economic outlooks, county economic reports, and SCAG’s various planning program
areas.

No. | Description Plan Start Plan End Current Current Work Type
Date Date Start Date End Date

Percentage
Completed

1 |Continue to assess and articulate 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
economic and job creation benefits
associated with the adopted
RTP/SCS.

2 |Quantify economic benefits of 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
transportation investments through
case studies, reports and/or fact
sheets

3 |Develop and refine framework for the 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
RTP/SCS Economic and Job
Creation Analysis.

No. | Description Plan Delivery Date Product Delivery Date

1 | Case studies, reports and fact sheets quantifying economic 06/30/2022 06/30/2022
benefits of transportation investments

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Analyzed the employment impacts of FTIP projects using the REMI model and prepared a summary analysis of this
analysis for FTIP executive summary. Coordinated a panel at the General Assembly on investment in the Southern
California Economy. Collected, organized and analyzed economic indicators data as part of implementing of the
dynamic economic indicators dashboard that is replacing the monthly economic indicators chartbook.

Issues:
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ECONOMIC ANALYSIS OF TRANSPORTATION PLANNING ACTIVITIES & INVESTMENTS

055.1531.02

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 26,130 0 0 0 26,130
Benefits 20,233 0 0 0 20,233
Indirect Cost 67,066 0 0 0 67,066
In-Kind Commits 14,696 0 0 0 14,696
Total $128,125 $0 $0 $0 $128,125
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 113,429 0 0 0 113,429
In-Kind Commits 14,696 0 0 0 14,696
Total $128,125 $0 $0 $0 $128,125
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 153,839 5,278 52,726 53,969 41,866
Total 153,839 5,278 52,726 53,969 41,866
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055.1531.02 ECONOMIC ANALYSIS OF TRANSPORTATION PLANNING ACTIVITIES & INVESTMENTS

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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OWP Quarterly Progress Report
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REGIONAL GROWTH AND POLICY ANALYSIS

Prepare to produce preliminary integrated growth forecast for 2024 RTP/SCS. Conduct historical and base year

socioeconomic data and trend analysis. Conduct advanced study on urban and regional issues important to growth

planning for the 2024 RTP/SCS.

No.

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Evaluate, update and improve
regional growth
estimation/forecasting assumptions
and methodologies that will be used
in the RTP/SCS development and
modeling process.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff/Consultant

100

Collect and analyze new and
existing socio-economic data
including vital statistics, migration,
household formation, housing,
employment, etc. from diverse
private and public sources.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff/Consultant

100

Conduct research and analyses of
the current and emerging urban and
transportation issues and to seek
policy options to improver regional
transportation system.

Work Type

Work Type StaffStaff

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff/Consultant

100

planning topics conducted by staff/consultants.

No. | Description Plan Delivery Date Product Delivery Date
1 | Reports on preliminary region/county growth forecast 06/30/2022 06/30/2022
2 | Presentation materials on growth forecast and various 06/30/2022 06/30/2022
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055.4856.01

REGIONAL GROWTH AND POLICY ANALYSIS

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Regional and county forecasts allocated to city and transportation analysis zone levels for review by local
jurisdictions using new GHG-goal oriented approach. Work presented to policy committees and technical working
group. Technical working group meetings run and held. Managed and integrated 2020 Census data. Continued
stakeholder outreach process for Connect SoCal 2024 including updates to Regional Data Platform architecture.

Issues:

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 126,935 0 0 0 126,935
Benefits 98,289 0 0 0 98,289
Indirect Cost 325,797 0 0 0 325,797
Travel 8,000 0 0 0 8,000
Other 12,985 0 0 0 12,985
Consultant TC 0 0 152,000 0 152,000
In-Kind Commits 74,110 0 0 0 74,110
Total $646,116 $0 $152,000 $0 $798,116
Toll Credits/Not an Expenditure 0 0 17,435 0 17,435
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055.4856.01 REGIONAL GROWTH AND POLICY ANALYSIS
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 572,006 0 0 0 572,006
FTA 5303 0 0 152,000 0 152,000
In-Kind Commits 74,110 0 0 0 74,110
Total $646,116 $0 $152,000 $0 $798,116
Toll Credits/Not a revenue 0 0 17,435 0 17,435
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 697,073 239,844 157,284 169,865 130,080
Consultant TC 89,946 9,766 38,375 24,307 17,498
Total 787,019 249,610 195,659 194,172 147,578

STATUS:  CONTRACT EXECUTED VENDOR:  CENTER FOR CONTINUING STUDY OF CALIF
Start Date: 06/09/2021 End Date: 12/31/2022 Number: 21-052-C01
Total Award: 45,646 FY Value: 35,661 PY Expends: 9,985
STATUS:  CONTRACT EXECUTED VENDOR:  pOPULATION REFERENCE BUREAU INC
Start Date: 06/17/2021 End Date: 12/31/2022 Number: 21-052-C02
Total Award: 96,357 FY Value: 86,721 PY Expends: 540
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FOURTH QUARTER FY 2021 - 2022

OUTREACH AND TECHNICAL COLLABORATION

The purpose of this program is to (1) enhance staff planning knowledge and technical capabilities, (2) improve

collaboration between planning departments (3) promote SCAG available products (e.g. HELPR tool, local profiles,

vulnerability indicators, equity indicators, transportation variables, sensitive environmental layers, etc.) and (4)

provide personalized (one-on-one) technical assistance to local jurisdictions to optimize their planning processes.

Furthermore, this program supports outreach to local jurisdictions in the development of the 2024 RTP/SCS,
including software trainings, conducting the Bottom-Up Local Input and Envisioning Process (i.e. one-on-one

meetings with stakeholders to help inform the plan/establish a baseline of existing conditions), and developing the

Subregional Delegation Framework for the 2024 RTP/SCS. In addition, the purpose is to coordinate, plan, and

prepare a team of SCAG technical staff to provide technical assistance to local jurisdictions to assist them with their

local planning activities (e.g. Housing Element, Safety Element, and EJ Element, etc.) via (1) model policies, (2)
data, and (3) tools.

No.

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Engage with stakeholders to craft
the SCS Subregional Delegation
Framework for the 2024 RTP/SCS

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Develop a strategy for engagement
with local jurisdictions in the
development of the 2024 RTP/SCS

07/01/2021

06/30/2022

07/12/2021

06/30/2022

Staff

100

Develop strategy and training
curriculum to providing training to
SCAG staff on software, policies,
data, and tools

07/01/2021

07/31/2021

07/19/2021

06/30/2022

Staff

100

Develop outreach strategy to
communicate and schedule
technical assistance with the
requested local jurisdictions

07/01/2021

07/31/2021

07/19/2021

06/30/2022

Staff

100

Monitor and management the
performance of technical assistance
services

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Coordinate with Managers and
subject experts to develop training
curriculum to train SCAG staff on the
next topic of technical assistance

12/01/2021

12/31/2021

07/01/2021

06/30/2022

Staff

100

Develop staff report and presentation
to discuss the performance of the
program

06/01/2022

06/30/2022

07/01/2021

06/30/2022

Staff

100
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055.4856.02 OUTREACH AND TECHNICAL COLLABORATION

No. | Description Plan Delivery Date Product Delivery Date
1 | SCS Subregional Delegation Framework 06/30/2022 06/30/2022
2 | Strategy document for engagement with local jurisdictions 06/30/2022 06/30/2022
and other stakeholders for development of the 2024
RTP/SCS
3 | Technical assistance services related to policies, data, and 06/30/2022 06/30/2022

tools training on different planning topics (e.g. Housing
Element, Safety Element, Environmental Justice Element,

etc.)

4 | Personalized (one-on-one) technical assistance services to 06/30/2022 06/30/2022
the requested local jurisdictions

5 | Training curriculum on different planning topics 06/30/2022 06/30/2022

6 | Outreach strategy and appointments with the requested local 06/30/2022 06/30/2022
jurisdictions

7 | Staff report and presentation to report the performance of the 06/30/2022 06/30/2022
program

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

**Activity for this task has been transferred to 235.4901.01 — LIST.

1) Conducted more than 70 technical assistance to assist jurisdictions with the Housing Element updates

2) Providing Safety Element Technical Assistance

3) Working closely with the Regional Data Platform and Local Data Exchange team to develop a workplan to
efficiently carry out training and technical assistance to our local jurisdictions in the upcoming months

Issues:

Work activity for this project continued in task 235.4901.01 - LIST after Amendment 2. Activity was reduce to minimal
in the final two quarter in FY22 and the remaining work was completed in 235.4901.01.

Resolution:

Task will end in FY22 and will carry forward in task 235.4901.01 - List in FY23.

Comment:

Under this project is the Local Information Services Team (LIST), which was formed to provide insightful resources
to local jurisdictions through close collaboration and one-on-one technical assistance. LIST has conducted more
than 70 technical assistance to assist jurisdictions with the Housing Element updates. The team is currently focused
on providing Safety Element Technical Assistance. Concurrently, LIST is working closely with the Regional Data
Platform and Local Data Exchange team to develop a workplan to efficiently carry out training and technical
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assistance to our local jurisdictions in the upcoming months. The steps 2-6 and products 2-6 were moved to
235.4901.01(List) but steps and products were not update before the last amendment of FY22.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 74,538 0 0 0 74,538
Benefits 57,7117 0 0 0 57,717
Indirect Cost 191,313 0 0 0 191,313
Other 8,764 0 0 0 8,764
In-Kind Commits 43,058 0 0 0 43,058
Total $375,390 $0 $0 $0 $375,390
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 332,332 0 0 0 332,332
In-Kind Commits 43,058 0 0 0 43,058
Total $375,390 $0 $0 $0 $375,390
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 207,669 78,357 71,843 30,228 27,241
Total 207,669 78,357 71,843 30,228 27,241

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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TAX INCREMENT FINANCING FOR SUSTAINABLE GROWTH

Conduct pilot studies and provide technical assistance to local jurisdictions for establishing local financing mechanisms and
streamlining (e.g. tax increment financing districts and CEQA streamlining districts ) to spur sustainable infrastructure, affordable
housing, climate adaptation infrastructure, and transit-oriented growth. Support development of local financing strategies for the
2024 RTP/SCS, and implement land use strategy in Connect SoCal to support local jurisdictions in the establishment of EIFDs,
CRIAS, or other tax increment or value capture tools to finance sustainable infrastructure and development projects including
parks and open space.

No.

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Conduct studies and provide
technical assistance evaluating the
viability and benefit of tax increment
financing districts to support
regionally significant housing and
transportation projects.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff/Consultant

100

Engage decisionmakers and identify
actionable steps to promote
sustainable development.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Develop framework for utilization of
self-help financing strategies in the
2024 Regional Transportation Plan
and Sustainable Communities
Strategy (RTP/SCS).

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff/Consultant

100

formation

No. | Description Plan Delivery Date Product Delivery Date
1 | Progress reports. 06/30/2022 06/30/2022
2 | Pilot studies evaluating potential EIFD formation for 06/30/2022 06/30/2022
jurisdictions in the SCAG region
3 | Outreach logs documentation engagements supporting EIFD 06/30/2022 06/30/2022
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055.4856.04 TAX INCREMENT FINANCING FOR SUSTAINABLE GROWTH

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

SCAG staff held informational sessions with the County Administrator for the County of Imperial on the basics of tax
increment financing, and developed a SOW for an expanded Enhanced Infrastructure Financing District (EIFD)
feasibility study for the potential Salton Sea Area EIFD. SCAG staff also met with Go-BIZ and the City of Barstow for
an informational session on Community Revitalization Investment Authorities (CRIAs). Staff also provided a letter
of support for the City of Barstow to attain state funding; further, staff secured funding to pursue an expanded
district formation study for the County of Imperial EIFD, as well as a pilot study for the City of Barstow CRIA. Staff
engaged with both entities to finalize a SOW for consultant support. Procurement has been initiated and is
anticipated to be finalized in Q1 of FY 2023, and is being funded through REAP 1.0. Staff for this project provided
resource support and expertise to initiate the procurement. Staff also developed a framework for inclusion of tax
increment financing considerations in the 2024 RTP/SCS, including an approximation of future funding through pilot
district formation.

Issues:

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 8,904 0 0 0 8,904
Benefits 6,895 0 0 0 6,895
Indirect Cost 22,854 0 0 0 22,854
Travel 2,500 0 0 0 2,500
Consultant 0 45,340 0 0 45,340
In-Kind Commits 5,332 0 0 0 5,332
Total $46,485 $45,340 $0 $0 $91,825
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055.4856.04
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 41,153 0 0 0 41,153
FTA 5303 0 40,140 0 0 40,140
TDA 0 5,200 0 0 5,200
In-Kind Commits 5,332 0 0 0 5,332
Total $46,485 $45,340 $0 $0 $91,825
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 26,569 19,876 3,553 942 2,198
Total 26,569 19,876 3,553 942 2,198

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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060.0124.01 CORRIDOR PLANNING

SCAG will continue to provide our stakeholders with input on major corridor studies. Work completed under this task
will provide input to the next RTP/SCS on the locally-preferred strategies of major transportation investments, as
identified upon the completion of multimodal corridor planning studies conducted under this work element and in
partnership with other agencies.

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date | End Date Completed
1 |Prepare and provide input on corridor 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100

study efforts led by other planning
partner agencies including Caltrans,
county commissions and
subregions.

No. | Description Plan Delivery Date Product Delivery Date

1 | Summary report of progress made on corridor improvements 06/30/2022 06/30/2022

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Submitted the scope of work and grant application for Highways to Blvd. Regional study. Program Highway to Blvds
earmark funded project into FTIP.

Continue to participate at multiple local, state and regional corridor study meetings - SR-1 Corridor Plan Technical
Advisory Committee Meeting #1,2,3 and 4 SR-91 CMCP Project Development Team Meeting, Caltrans D12: SR 57
CMCP Stakeholder Meeting, 1-405 CMCP Advisory Committee #3, -5 CMCP PDT MEETING and I-110 & US101
Advocacy Meeting. Provided input on the surveys for on going Caltrans CMCP studies and participated at the
Caltrans Interregional Corridor Stakeholder Meetings. Participated in Caltrans Stakeholder Meeting: Central Valley
North/South Corridor, Caltrans Stakeholder Meeting: Central Valley East/West Corridor, 1-15 Mobility Alliance
Discussion of California Project Priorities, SR-60 & SR-91 Advocacy Meeting

Issues:

None

Resolution:
NA
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CORRIDOR PLANNING

060.0124.01

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 27,660 0 0 0 27,660
Benefits 21,418 0 0 0 21,418
Indirect Cost 70,993 0 0 0 70,993
In-Kind Commits 15,557 0 0 0 15,557
Total $135,628 $0 $0 $0 $135,628
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 120,071 0 0 0 120,071
In-Kind Commits 15,557 0 0 0 15,557
Total $135,628 $0 $0 $0 $135,628
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 89,898 28,192 12,742 18,384 30,580
Total 89,898 28,192 12,742 18,384 30,580

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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LOCAL TECHNICAL ASSISTANCE AND TOOLBOX TUESDAYS

065.0137.07

Provide Local Technical Assistance and the Toolbox Training Series to build local capacity in innovative and
integrated transportation and planning tools. The Toolbox Tuesdays serve as important opportunities for
inter-governmental communication. By bringing together planners from diverse areas of the region the sessions
provide opportunities for jurisdictions to learn from each other about successes and failures in new approaches to
transportation and planning. In a region as vast as SCAG, forums where staff from dense urban communities can
share their concerns and successes with planners from less populated areas are highly valued. Toolbox Training
sessions equip local government planners to think beyond their traditional roles, and respond to new mandates that
require collaboration and public participation.

No. | Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

1 |Engage SCAG departments and

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

outside agencies to identify topics
and schedule training sessions.
Create shared calendar of training
sessions.

2 |Prepare Toolbox Tuesdays sessions, 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100

promote attendance, and manage
session logistics.

Product Delivery Date
06/30/2022
06/30/2022

Plan Delivery Date
06/30/2022
06/30/2022

No. | Description

1 | Toolbox Tuesday training calendar.

2 | Toolbox Tuesday training presentations, registration rosters,
and announcements.

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Training staff for transition from Sustainability department to Planning Strategy department
Developed internal survey to collect potential TT topics from SCAG staff

Developed external participatory survey to collect feedback about the attendees

Developed TT checklist spreadsheet to systematically manage the TT program

Developed internal TT quarterly email and presentation to report to the Planning Division

Hosted eight TT sessions about equity, safety element, regional data platform, and Census ACS
Coordinated with CALCOG staff on an article about SCAG and Toolbox Tuesday

Page 105 of 458



™
INNOVATING FOR A BETTER TOMORROW

OWP Quarterly Progress Report

FOURTH QUARTER FY 2021 - 2022

065.0137.07

Issues:

Resolution:

Comment:

LOCAL TECHNICAL ASSISTANCE AND TOOLBOX TUESDAYS

Since July 2021, the Local Information Services Team (LIST) has taken over the Toolbox Tuesday program. We have
been working with SCAG staff to coordinate and setup more than eight innovative training sessions for local

stakeholders throughout fiscal year 2021-2022. The sessions cover from equity tools, housing element, safety
element, data science, regional data platform, and many others.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 19,167 0 0 0 19,167
Benefits 14,841 0 0 0 14,841
Indirect Cost 49,193 0 0 0 49,193
Other 5,000 0 0 0 5,000
Total $88,201 $0 $0 $0 $88,201
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
TDA 88,201 0 0 0 88,201
Total $88,201 $0 $0 $0 $88,201
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 72,076 6,506 2,410 27,817 35,343
Total 72,076 6,506 2,410 27,817 35,343
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065.0137.07 LOCAL TECHNICAL ASSISTANCE AND TOOLBOX TUESDAYS

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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SUSTAINABILITY RECOGNITION AWARDS

065.0137.08

Plan and complete an awards program that recognizes outstanding examples of implementing Connect SoCal at the
local and regional level. Examples include plans and projects that support low/zero-emission vehicle adoption,
integrate land use and transportation planning, and foster vibrant, safe, sustainable, and affordable communities.
The awards program is meant to inform SCAG and the region about best practices and inspire the region to pursue
innovative and sustainable practices in their jurisdictions. They encourage communities to learn from each other,
and to realize that there are a variety of transportation and land use planning approaches to fit agencies of all sizes
and levels of complexity. Recognized projects also serve as local embodiments of Caltrans' Smart Mobility
Framework and Complete Streets Program (Deputy Directive 64-R1).

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date | End Date Completed
1 |Prepare Sustainability Recognition 10/01/2021 | 12/31/2022 | 09/01/2021 | 12/31/2021 Staff 100
Awards nomination packet.
2 |Hold jury day that gathers planning 12/01/2021 | 03/31/2022 | 12/01/2021 | 03/31/2022 Staff 100
professionals to determine winners
of the Sustainability Recognition
Awards.
3 |Prepare videos and program 02/01/2022 | 04/30/2022 | 02/01/2022 | 06/30/2022 Staff 100
materials for Recognition Awards
Reception.
4 |Hold recognition awards ceremony. 04/01/2022 | 06/30/2022 | 04/01/2022 | 06/30/2022 Staff 100

Product Delivery Date
06/30/2022

Plan Delivery Date
06/30/2022

No. | Description

1 | Program materials; summaries of winning projects

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Held the awards ceremony during the General Assembly and Annual Conference on 5/5/2022. More than 600
attendees participated in the ceremony/luncheon.

Trophies were awarded and videos displayed at the conference.
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Issues:

Resolution:

No issue

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 7,050 0 0 0 7,050
Benefits 5,459 0 0 0 5,459
Indirect Cost 18,094 0 0 0 18,094
Other 5,000 0 0 0 5,000
Total $35,603 $0 $0 $0 $35,603
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
TDA 35,603 0 0 0 35,603
Total $35,603 $0 $0 $0 $35,603
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 44,944 560 8,013 18,146 18,225
Total 44,944 560 8,013 18,146 18,225
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065.0137.08 SUSTAINABILITY RECOGNITION AWARDS

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:

Page 110 of 458



™
INNOVATING FOR A BETTER TOMORROW

OWP Quarterly Progress Report

FOURTH QUARTER FY 2021 - 2022

065.0137.12

ELECTRIC VEHICLE (EV) PROGRAM READINESS STRATEGIES

Facilitate implementation of Electric Vehicle (EV) Strategies in the SCAG region.

No. | Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

1 |Conduct research, data collection

07/01/2021

06/30/2022

07/01/2021

06/30/2023

Staff

70

and analysis, and outreach to
support strategies to promote ZEVs
and ZEV infrastructure in the region.

2 |Implement Connect SoCal electric 07/01/2021 | 06/30/2022 | 10/01/2021 | 06/30/2023 Staff 70

vehicle readiness strategies by
collaborating and conducting
outreach with stakeholders.

Plan Delivery Date Product Delivery Date

06/30/2022

No. | Description

1 Outreach events, materials, and documentation

PERCENTAGE COMPLETED: 70 STATUS: IN PROGRESS

Accomplishments:

Under direction from SCAG staff, consultant made progress on stakeholder outreach and the suitability analysis for
the Electric Vehicle Charging Station Study. SCAG continued to conduct outreach and stakeholder support for
electric vehicles, including responding to inquiries about electric vehicle funding opportunities, providing letters of
support for clean fuel projects, supporting the US Department of Energy Clean Cities cooperative agreement,
conducting outreach for electric vehicle charging station permit streamlining, and implementing a work plan for
SCAG's Accelerated Electrification strategy.

Issues:

Task is closed out in FY22 and product was note complete, however, effort will forward in another task in FY23.

Resolution:

Work will continue under task 115.4912.01 - Clean Technology Program.
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Comment:
The work effort for this task will carry over in task 115.4912.01 in FY23.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 13,478 0 0 0 13,478
Benefits 10,436 0 0 0 10,436
Indirect Cost 34,591 0 0 0 34,591
Travel 2,500 0 0 0 2,500
Total $61,005 $0 $0 $0 $61,005
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
TDA 61,005 0 0 0 61,005
Total $61,005 $0 $0 $0 $61,005
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 38,257 3,787 20,041 14,429
Total 38,257 3,787 20,041 14,429

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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65.4092.01 ADAPTATION ANALYSIS

Implement the Southern California Regional Climate Adaptation Framework and Connect SoCal's policy to support
development of local climate adaptation and hazard mitigation plans as well as project implementation that improves
community resilience to climate change and natural hazards for SCAG region stakeholders, in coordination with
state legislation and state guidelines. Address climate-related initiatives from the Connect SoCal PEIR Mitigation &
Monitoring Program. Provide climate adaptation and mitigation analysis to support the 2024 RTP/SCS.

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Provide technical assistance to local 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 | Staff/Consultant 100

agencies to integrate climate change
adaptation and mitigation in planning
initiatives

2 |Communication & coordination with 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
stakeholders and working group

3 |Implement Connect SoCal and 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
Regional Climate Adaptation
Framework, and provide climate
adaptation and mitigation analysis to
support the 2024 RTP/SCS

4 | Participate in the Integrated Climate 07/01/2021 | 06/30/2022 | 07/01/2022 | 06/30/2022 Staff 100
Adaptation and Resilience Program
(ICARP) from the Governor's Office of
Planning and Research (OPR)

No. | Description Plan Delivery Date Product Delivery Date
1 | Status updates on ICARP and Working Group meetings 06/30/2022 06/30/2022
2 | Climate adaptation and mitigation analysis to support 06/30/2022 06/30/2022

development of the 2024 RTP/SCS

3 | Summary of technical assistance provided to local 06/30/2022 06/30/2022
jurisdictions to integrate climate adaptation and mitigation
strategies in local planning initiatives
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065.4092.01 ADAPTATION ANALYSIS

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Staff recently launched a new climate vulnerability web mapping tool to help local agencies develop climate
vulnerability assessments for SB 379 compliant Safety Elements, Climate Action Plans, Local Hazard Mitigation
Plans, and Climate Action & Adaptation Plans. This tool walks users through the steps needed to conduct a
vulnerability assessment, and includes relevant data, maps, and outreach templates needed for the analysis. To
roll-out this resource, SCAG staff have continued one-on-one technical assistance with several local jurisdictions to
roll-out the resources to help local compliance with SB 379, which necessitates the update of General Plan Safety
Elements to include climate adaptation and resilience strategies addressing local vulnerabilities. Staff attended
each quarterly meeting of the Integrated Climate Adaptation and Resilience Program for the State of California, and
also provided quarterly updates to SCAG's Energy & Environment Committee on the progress in implementing the
Regional Council's unanimously adopted Climate Action Resolution of January 2021. Staff also hosted multiple
meetings of the Sustainable & Resilient Communities Regional Planning Working Group to link SCAG's resources
to local needs.

Issues:

Resolution:

Comment:
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065.4092.01 ADAPTATION ANALYSIS
SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 34,416 0 0 0 34,416
Benefits 26,649 0 0 0 26,649
Indirect Cost 88,333 0 0 0 88,333
Travel 4,000 0 0 0 4,000
Other 25,442 0 0 0 25,442
Consultant 0 50,000 0 0 50,000
In-Kind Commits 23,171 0 0 0 23,171
Total $202,011 $50,000 $0 $0 $252,011

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 178,840 0 0 0 178,840
FTA 5303 0 44,265 0 0 44,265
TDA 0 5,735 0 0 5,735
In-Kind Commits 23,171 0 0 0 23,171
Total $202,011 $50,000 $0 $0 $252,011
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 187,351 85,189 56,313 36,902 8,947
Total 187,351 85,189 56,313 36,902 8,947
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065.4092.01 ADAPTATION ANALYSIS

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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065.4853.01 GREENHOUSE GAS REDUCTION FUND (GGRF) TECHNICAL ASSISTANCE

Help ensure state greenhouse gas reduction fund monies are available to Southern California region jurisdictions
and stakeholders, and that funded projects support goals of the RTP/SCS as well as state and federal transportation
planning priorities. Support member cities and disadvantaged communities, in their efforts to mitigate climate
change through the use of Greenhouse Gas Reduction Fund Monies for integrated transportation and land use
projects. Participate in proposal review in collaboration with state agencies.

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Work with State Agencies to 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
understand upcoming funding
programs
2 |Develop support letter and other 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
materials for applicants where
necessary
3 |Review and analyze funding patterns 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
to identify future opportunities

No. | Description Plan Delivery Date Product Delivery Date

1 | Letters of SCS consistency for GGRF applicants to 06/30/2022 06/30/2022
applicable programs

2 | Summary of known applications from member cities that 06/30/2022 06/30/2022
applied for GGRF monies and their status

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED
Accomplishments:
Monitored updates to the AHSC guidelines and program.

Participated in two listening sessions to provide feedback on program.

Issues:
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GREENHOUSE GAS REDUCTION FUND (GGRF) TECHNICAL ASSISTANCE

065.4853.01

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 2,070 0 0 0 2,070
Benefits 1,603 0 0 0 1,603
Indirect Cost 5,312 0 0 0 5,312
In-Kind Commits 1,165 0 0 0 1,165
Total $10,150 $0 $0 $0 $10,150
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 8,985 0 0 0 8,985
In-Kind Commits 1,165 0 0 0 1,165
Total $10,150 $0 $0 $0 $10,150
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 7,642 4,201 765 2,294 382
Total 7,642 4,201 765 2,294 382
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065.4853.01 GREENHOUSE GAS REDUCTION FUND (GGRF) TECHNICAL ASSISTANCE

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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RIDE HAILING DATA COLLECTION AND ANALYSIS (SANDAG GRANT PARTNERSHIP)

065.4855.02

This project will conduct a survey of Transportation Network Company (TNC) users, non-users and drivers in the
San Francisco Bay Area region, the Los Angeles region, and the San Diego region as part of the Future Mobility
Research Program (FMRP). This cooperative effort aims to define a consistent approach for evaluating the range of
potential changes to travel behavior associated with TNC services and future autonomous TNC services . Data
collected through this project will enable MPOs and planning agencies to effectively model travel behavior and
explore policies to guide these emerging modes in our respective long-range transportation plans.

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Manage project 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
2 |Manage stakeholder outreach 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
3 |Perform survey analysis and develop 07/01/2021 | 06/30/2022 | 07/01/2021 | 07/31/2021 Staff 100
planning strategies

Product Delivery Date
06/30/2022

Plan Delivery Date
06/30/2022

No. | Description

1 Survey results, and final report

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

The survey and analysis were completed in FY21. Caltrans provided SANDAG with an extension to submit the final
report. The SCAG PM continues to review and participate in research projects proposed and carried out by the
three university research teams. The staff provided the survey data to one of the research teams.

Issues:
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RIDE HAILING DATA COLLECTION AND ANALYSIS (SANDAG GRANT PARTNERSHIP)

065.4855.02

Resolution:

Comment:

We are still working with SANDAG in completing the final report. The draft report will be submitted to Caltrans in lieu
of the final report if the final report cannot be completed by 8/30.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 1,726 0 0 0 1,726
Benefits 1,337 0 0 0 1,337
Indirect Cost 4,429 0 0 0 4,429
Total $7,492 $0 $0 $0 $7,492
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
TDA 7,492 0 0 0 7,492
Total $7,492 $0 $0 $0 $7,492
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 2,921 666 1,240 1,015
Total 2,921 666 1,240 1,015

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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065.4858.01 REGIONAL RESILIENCY ANALYSIS

Define "regional resilience", establish related goals and objectives, identify potential degree of disruptions to the
region resulting from natural hazards, create a resilience framework for integration into the 2024 RTP/SCS

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Research resilience best practices 07/01/2021 | 06/30/2022 | 07/01/2021 | 08/31/2022 Staff 95

and strategies to address and
prepare for near- and long-term
disruptions to the SCAG region

2 |Engage with key stakeholders, 07/01/2021 | 06/30/2022 | 07/01/2021 | 09/30/2022 Staff 75
including local jurisdictions,
subregional agencies, and regional
working groups

3 |Develop an exploratory scenario 07/01/2021 | 06/30/2022 | 07/01/2021 | 02/28/2023 Staff 35
planning process that aligns with

2024 RTP/SCS modeling and plan
development

No. | Description Plan Delivery Date Product Delivery Date
1 | Strategies and best practices for inclusion into the 2024 06/30/2022
RTP/SCS
2 | Meeting agendas, materials, and reports of stakeholder 06/30/2022
outreach
3 | Resilience framework and data layers to be integrated into 06/30/2022
the 2024 RTP/SCS modeling process

PERCENTAGE COMPLETED: 67 STATUS: IN PROGRESS

Accomplishments:

- SCAG staff continued to collaborate on how to integrate early Regional Resilience Framework deliverables into
Connect SoCal 2024 plan development

- Reconvened the SCAG Resilience Policy Lab to discuss the FY23 work plan, key deliverables, and potential staff
roles

- Provided internal SCAG resilience work products to the Regional Resilience Framework consultant team to
support project efforts
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REGIONAL RESILIENCY ANALYSIS

065.4858.01

Issues:

The Regional Resilience Framework kicked off in Quarter 4 rather than Quarter 3, as originally anticipated, and
delayed progress on Steps and Products.

Resolution:

SCAG staff will continue to collaborate with the Resilience Policy Lab and Regional Resilience Framework project
team on engaging with key stakeholders and integrating resilience strategies into Connect SoCal 2024. Work will be
carried into FY23.

Comment:

This task will carry forward into FY23.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 57,381 0 0 0 57,381
Benefits 44,432 0 0 0 44,432
Indirect Cost 147,276 0 0 0 147,276
Travel 1,500 0 0 0 1,500
In-Kind Commits 32,467 0 0 0 32,467
Total $283,056 $0 $0 $0 $283,056
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 250,589 0 0 0 250,589
In-Kind Commits 32,467 0 0 0 32,467
Total $283,056 $0 $0 $0 $283,056
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 173,743 33,875 33,349 38,694 67,825
Total 173,743 33,875 33,349 38,694 67,825
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065.4858.01 REGIONAL RESILIENCY ANALYSIS

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:

Page 124 of 458



™

INNOVATING FOR A BETTER TOMORROW

OWP Quarterly Progress Report
FOURTH QUARTER FY 2021 - 2022

065.4876.01

PRIORITY AGRICULTURAL LANDS

Develop Priority Agricultural Lands Program to implement Connect SoCal's agricultural lands conservation
strategies.

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date | End Date Completed
1 |Develop Project Scope 07/01/2021 | 06/30/2022 | 07/01/2021 | 12/31/2021 Staff 100
2 |ldentify partners 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 | Non-Profits/IHL 100

Product Delivery Date
06/30/2022
06/30/2022

Plan Delivery Date
06/30/2022
06/30/2022

No. | Description

1 | Draft scope of work.

2 | Status report.

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Engaged with stakeholders on workplan and SALC grants. Attended SALC workshops, hosted presentations from
CA Department of Conservation and SALC grantees at SCAG's working group, and shared SALC opportunities
through outreach channels. Provided technical assistance to SALC grantee. Completed resilience landscape
analysis.

Issues:

Resolution:

Comment:
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065.4876.01 PRIORITY AGRICULTURAL LANDS

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 23,752 0 0 0 23,752
Benefits 18,392 0 0 0 18,392
Indirect Cost 60,963 0 0 0 60,963
Travel 500 0 0 0 500
Non-Profits/IHL 0 0 0 50,000 50,000
In-Kind Commits 13,424 0 0 0 13,424
Total $117,031 $0 $0 $50,000 $167,031

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 103,607 0 0 0 103,607
FTA 5303 0 0 0 44,265 44,265
TDA 0 0 0 5,735 5,735
In-Kind Commits 13,424 0 0 0 13,424
Total $117,031 $0 $0 $50,000 $167,031
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 41,299 16,653 2,849 4,278 17,519
Non-Profits/IHL 17,617 7,702 9,915
Total 58,916 16,653 10,551 4,278 27,434
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065.4876.01 PRIORITY AGRICULTURAL LANDS

STATUS:  CONTRACT COMPLETED VENDOR:  CLIMATE RESOLVE
Start Date: 06/28/2021 End Date: 03/31/2022 Number: 21-046-C01
Total Award: 27,618 FY Value: 17,619 PY Expends: 0
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NATURAL & AGRICULTURAL LANDS POLICY DEVELOPMENT & IMPLEMENTATION

065.4878.01

Development and implementation of a suite of conservation options supporting the integration of land use strategies
and transportation investments per the RTP/SCS. Helps to fulfill mitigation and monitoring actions prescribed in 2020
Connect SoCal PEIR.

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date | End Date Completed
1 |Hold Natural & Farm Land 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
Conservation Working Group
meetings
2 |Implement Connect SoCal (open 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
space) component policy
recommendations.

No. | Description Plan Delivery Date Product Delivery Date

1 | Working group and stakeholder outreach process records 06/30/2022 06/30/2022
(agenda and materials).
2 | Status report on Connect SoCal Natural Lands (open space) 06/30/2022 06/30/2022

component implementation recommendations

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Held next natural and farm lands conservation working group on May 19. Completed draft regional advance
mitigation policy framework consistent with Connect SoCal to help implement the plan's natural and farm lands
conservation strategies. Continued engaging with Regional Advance Mitigation Planning Advisory Task Group
(consisting of 5 members of SCAG's Regional Council) and stakeholder to finalize the regional advance mitigation
policy framework.

Issues:

Work delayed due to complications with SoCal Greenprint (290.4862.03 Open Space Strategic Plan)
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065.4878.01

NATURAL & AGRICULTURAL LANDS POLICY DEVELOPMENT & IMPLEMENTATION

Resolution:

Work has begun this quarter, but meeting was delayed into next quarter.

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 18,702 0 0 0 18,702
Benefits 14,481 0 0 0 14,481
Indirect Cost 48,000 0 0 0 48,000
In-Kind Commits 10,519 0 0 0 10,519
Total $91,702 $0 $0 $0 $91,702
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 81,183 0 0 0 81,183
In-Kind Commits 10,519 0 0 0 10,519
Total $91,702 $0 $0 $0 $91,702
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 80,618 13,479 21,188 29,620 16,331
Total 80,618 13,479 21,188 29,620 16,331
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065.4878.01 NATURAL & AGRICULTURAL LANDS POLICY DEVELOPMENT & IMPLEMENTATION

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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070.0130.10

MODEL ENHANCEMENT AND MAINTENANCE

To ensure SCAG’s models are up-to-date by continuously updating model inputs and parameters.

To improve model procedures and incorporate new modeling methodologies to further enhance SCAG's modeling
capabilities.

To promote the efficiency and quality of model operation by creating and enhancing model operation tools and adding

QA measurement.
To enhance the accuracy and expand the capability of model data analysis by updating the data processing tools .

To support a variety of transportation planning activities and model calibration and validation by collecting /processing

travel pattern and creating traffic database for 2019 base year.

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Conduct project management
including: manage consultant
contracts; review consultant
products and invoices; monitor
project progress; and conduct
progress meetings.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Perform model maintenance and
enhancement by updating model
parameters, model variables and
coefficients. Perform model
validation check, conduct model
sensitivity testing, and incorporate
new modeling methodologies to
further enhance SCAG's Models.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff/Consultant

100

Provide SCAG models technical
support and analysis. Tasks may
include the following tasks:
1)support model development and
enhancement; 2)support model
output data analysis; 3)streamline
model operation procedure and
model output reporting process;
4)support air quality model analysis
and integration; and 5) research,
transportation data analysis, and
advanced statistical analysis.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff/Consultant

100

Provide model software/programming
services; optimize software and
hardware integration; and conduct
training

on model methodologies and model
software.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff/Consultant

100
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070.0130.10 MODEL ENHANCEMENT AND MAINTENANCE

No. | Description Plan Delivery Date Product Delivery Date
1 | Updated model and tools software 06/30/2022 06/30/2022
2 | All data, technical memo, training materials, and final report 06/30/2022 06/30/2022
PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Finalized consultant justificaton for the Master network development tool update to address Caltrans' review.
Processed traffic data from Streetlight database to create screenline count targets and external trip distributions .
Updated base year network with new zone system.

Updated the truck speed formula to improve the simulation of the heavy duty truck.

Developed HPMS based VMT targets for base year 2019 scenario (draft version).

Issues:

Resolution:

Comment:
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OWP Quarterly Progress Report

FOURTH QUARTER FY 2021 - 2022

MODEL ENHANCEMENT AND MAINTENANCE
SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 156,804 0 0 0 156,804
Benefits 121,418 0 0 0 121,418
Indirect Cost 402,460 0 0 0 402,460
Consultant TC 0 0 235,000 0 235,000
In-Kind Commits 88,190 0 0 0 88,190
Total $768,872 $0 $235,000 $0 $1,003,872
Toll Credits/Not an Expenditure 0 0 26,955 0 26,955
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 680,682 0 0 0 680,682
FTA 5303 0 0 235,000 0 235,000
In-Kind Commits 88,190 0 0 0 88,190
Total $768,872 $0 $235,000 $0 $1,003,872
Toll Credits/Not a revenue 0 0 26,955 0 26,955
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 786,247 243,956 274,088 129,264 138,939
Consultant TC 16,838 16,838
Total 803,085 243,956 290,926 129,264 138,939
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070.0130.10 MODEL ENHANCEMENT AND MAINTENANCE

STATUS:  CONTRACT COMPLETED VENDOR:  \WARNER TRANSPORTATION CONSULTING IN
Start Date: 09/29/2020 End Date: 09/30/2021 Number: 20-053-C01
Total Award: 29,438 FY Value: 16,840 PY Expends: 12,598
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OWP Quarterly Progress Report
FOURTH QUARTER FY 2021 - 2022

HEAVY DUTY TRUCK (HDT) MODEL UPDATE

SCAG updated the Heavy Duty Truck (HDT) model to evaluate important policy choice and investment decision. The
HDT model is a primary analysis tool to support the goods movement policy decisions made by SCAG and regional

stakeholders. The objective of this project is to update the intra- SCAG regional component of the existing HDT
model and to perform a preliminary 2020 HDT model calibration and validation

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Project management, support, and 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
weekly discussion
3 |Data collection and analysis - collect 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 | Staff/Consultant 100
and analyze updated commodity
flow or HDT data
4 |Model estimation - estimate HDT 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 | Staff/Consultant 100
model, and conduct model
calibration and validation
5 |Model implementation - software 07/01/2021 | 06/30/2022 | 10/15/2021 | 06/30/2022 Consultant 100
coding, testing, and fine tuning

Product Delivery Date
06/30/2022
06/30/2022

Plan Delivery Date
06/30/2022
06/30/2022

No. | Description

1 | Updated HDT model

2 | HDT model development summary report

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

1. Held bi-weekly meetings for the HDT model enhancement project.

2. Continued collect, analyze and summarize truck GPS probe data, VMT and traffic data from various sources and
prepare validation targets for 2024 RTP/SCS

3. Continued coordinate with Goods Movements department for data, workplan and related policies that will be used
for HDT model enhancements.

4. Continued analyze California Vehicle inventory and use survey and develop conversion factors for Caltrans
axel-based and SCAG's truck classifications.

5. Began to analyze HDT trip generation rates and trip origin-destination pattern for truck trip calibration and
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070.0130.12

OWP Quarterly Progress Report
FOURTH QUARTER FY 2021 - 2022

HEAVY DUTY TRUCK (HDT) MODEL UPDATE

validation purpose.

Issues:

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 136,657 0 0 0 136,657
Benefits 105,818 0 0 0 105,818
Indirect Cost 350,751 0 0 0 350,751
Other 123,267 0 0 0 123,267
Consultant TC 0 0 342,500 0 342,500
In-Kind Commits 92,830 0 0 0 92,830
Total $809,323 $0 $342,500 $0 $1,151,823
Toll Credits/Not an Expenditure 0 0 39,285 0 39,285
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 716,493 0 0 0 716,493
FTA 5303 0 0 342,500 0 342,500
In-Kind Commits 92,830 0 0 0 92,830
Total $809,323 $0 $342,500 $0 $1,151,823
Toll Credits/Not a revenue 0 0 39,285 0 39,285
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070.0130.12 HEAVY DUTY TRUCK (HDT) MODEL UPDATE
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 769,524 176,483 169,557 191,538 231,946
Consultant TC 281,255 134,022 147,233
Total 1,050,779 176,483 169,557 325,560 379,179
STATUS:  CONTRACT EXECUTED VENDOR:  FEHR AND PEERS
Start Date: 11/08/2021 End Date: 07/30/2023 Number: 21-058-C01
Total Award: 303,747 FY Value: 191,477 PY Expends: 0
STATUS:  CONTRACT COMPLETED VENDOR:  STREETLIGHT DATA INC
Start Date: 01/31/2022 End Date: 04/30/2022 Number: 22-039-C01
Total Award: 100,000 FY Value: 100,000 PY Expends: 0
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070.0130.13

ABM Enhancement:
Prepare ABM for 2024 RTP/SCS, including ABM submodel update, refine/add policy analysis components to
strengthen the ability of the SCAG ABM model to address the regional planning needs.
This will include a 3-year consultant project. The project will begin in FY21-22. Main tasks included are: (i)

Re-estimation of key sub-models from SCAG survey; (ii) Incorporate policy input; (iii) Model validation and peer
review; and (iv) Model testing

OWP Quarterly Progress Report
FOURTH QUARTER FY 2021 - 2022

ACTIVITY-BASED MODEL (ABM) DEVELOPMENT AND SUPPORT

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Conduct literature review; ldentify a 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
list of sub-models and parameters to
be enhanced
Identify a list of new components to
be added
2 |Model refinement: Sub-model 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 | Staff/Consultant 100
refinement
3 |Model extension: Incorporate policy 07/01/2021 | 06/30/2022 | 10/15/2021 | 06/30/2022 | Staff/Consultant 100
elements
4 |Update model document; provide 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 | Staff/Consultant 100
training
5 |Household Travel Survey-memo on 07/01/2021 | 06/30/2022 | 12/01/2021 | 06/30/2022 | Staff/Consultant 100
survey methodology

No. | Description Plan Delivery Date Product Delivery Date
1 | Updated model documentation 06/30/2022 06/30/2022
2 | Updated model software 06/30/2022 06/30/2022
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070.0130.13

OWP Quarterly Progress Report

FOURTH QUARTER FY 2021 - 2022

ACTIVITY-BASED MODEL (ABM) DEVELOPMENT AND SUPPORT

PERCENTAGE COMPLETED:

Accomplishments:

-Completed sub-model estimation and integrated into ABM model system

100

-Testing 2019 Socio-Economic, Network inputs

-Updating zonal attribute input at new TAZ level: bike lane density, parking cost, land use and built environment

STATUS:

-Coordinating with planners on e-commerce, online activity input and assumption
- Started model calibration and validation for base year (sub-model level)-Implemented at-home activity new

sub-models

- Continued updating model summary R scripts
-Continued testing model with new updates
-Continued model run time improvements: reviewing the codes and updating source code

Issues:

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

COMPLETED

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 142,609 0 0 0 142,609
Benefits 110,426 0 0 0 110,426
Indirect Cost 366,027 0 0 0 366,027
Consultant TC 0 0 350,000 0 350,000
In-Kind Commits 80,207 0 0 0 80,207
Total $699,269 $0 $350,000 $0 $1,049,269
Toll Credits/Not an Expenditure 0 0 40,145 0 40,145
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070.0130.13 ACTIVITY-BASED MODEL (ABM) DEVELOPMENT AND SUPPORT
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 619,062 0 0 0 619,062
FTA 5303 0 0 350,000 0 350,000
In-Kind Commits 80,207 0 0 0 80,207
Total $699,269 $0 $350,000 $0 $1,049,269
Toll Credits/Not a revenue 0 0 40,145 0 40,145
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 751,286 231,680 134,982 262,320 122,304
Consultant TC 197,640 26,687 44,334 126,619
Total 948,926 231,680 161,669 306,654 248,923

STATUS:  CONTRACT EXECUTED VENDOR:  wsp USAINC
Start Date: 05/17/2021 End Date: 06/30/2024 Number: 21-033-C01
Total Award: 619,236 FY Value: 300,000 PY Expends: 2,238
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SCAG strives to continually improve the level of modeling within the SCAG region and ensure local agencies are

OWP Quarterly Progress Report

FOURTH QUARTER FY 2021 - 2022

SUBREGIONAL MODEL DEVELOPMENT, COORDINATION AND OUTREACH

using consistent model input data and modeling tools. To achieve these objectives, SCAG provides modeling

assistance and modeling data to sub-regional modeling agencies. Also, SCAG works closely with the sub regions to

ensure their model changes and data enhancements are incorporated into the Regional Model.

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Provide technical support, model

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

input data, model setups, and model
documentation to subregional
modeling agencies and other
stakeholders

2 |Support member agencies 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
developing and improving their
models by assisting in the
implementation of SCAG's new
Subregional Model Development Tool
and by participating on modeling

advisory committees.

3 |Perform outreach to regional and 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100

subregional modeling agencies to
coordinate and promote SCAG's
major modeling initiatives.

Product Delivery Date
06/30/2022

Plan Delivery Date
06/30/2022

No. | Description

1 | Subregional model coordination and technical support

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Continued to work with SBCTA and their consultant on their SBTAM model's update. Attended their project meeting
and provided advise. Provided data to support their project.

Worked with Caltrans D11 on ICTM model's update. Attended project meeting and provided advise.

Attended ICTC TAC meeting for regional long range plan update and continued to worked with their consultant on
data support.
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070.0132.01

Issues:

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 33,211 0 0 0 33,211
Benefits 25,717 0 0 0 25,717
Indirect Cost 85,241 0 0 0 85,241
In-Kind Commits 18,679 0 0 0 18,679
Total $162,848 $0 $0 $0 $162,848
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 144,169 0 0 0 144,169
In-Kind Commits 18,679 0 0 0 18,679
Total $162,848 $0 $0 $0 $162,848
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 173,822 21,634 44,691 32,731 74,766
Total 173,822 21,634 44,691 32,731 74,766
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070.0132.01 SUBREGIONAL MODEL DEVELOPMENT, COORDINATION AND OUTREACH

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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To elevate the level of transportation modeling within the SCAG Region. SCAG provides leadership to the Southern

OWP Quarterly Progress Report

FOURTH QUARTER FY 2021 - 2022

REGIONAL MODELING COORDINATION AND MODELING TASK FORCE

California modeling community by coordinating national, state, regional and local modeling programs.

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Conduct outreach to SCAG

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

members to educate and promote
SCAG's state of the art modeling
program. Conduct inter-agency
coordination through bi-monthly
Modeling Task Force Meetings and
other forums.

2 |Coordinate modeling activities with 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100

transportation commissions, MPOs,
Caltrans, ARB, air districts, and
State/Federal agencies.

3 |Participate in technical committees, 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100

conferences, and other technical
forums.

Product Delivery Date

06/30/2022

Plan Delivery Date
06/30/2022

No. | Description

1 Bi-monthly Modeling Task Force Meeting presentation
materials

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

1. Hosted Modeling Task Force Meetings.

2. Continued coordinate with CARB staff and discussed the SCAG region HDT activity for 2024 RTP/SCS
preperation.

3. Continued coordinated with CARB staff for regional conformity analysis testing and mitigate transportation
conformity lockdown; regional emission conformity analysis for 2023 FTIP.

4. Continued coordinate with CARB staff, test and troubleshoot technical issues from update version of
EMFAC2021, specifically for the SCAG region.
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REGIONAL MODELING COORDINATION AND MODELING TASK FORCE

070.0132.04

Issues:

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 52,859 0 0 0 52,859
Benefits 40,930 0 0 0 40,930
Indirect Cost 135,669 0 0 0 135,669
In-Kind Commits 29,729 0 0 0 29,729
Total $259,187 $0 $0 $0 $259,187
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 229,458 0 0 0 229,458
In-Kind Commits 29,729 0 0 0 29,729
Total $259,187 $0 $0 $0 $259,187
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 237,070 14,592 40,845 82,208 99,425
Total 237,070 14,592 40,845 82,208 99,425
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070.0132.04 REGIONAL MODELING COORDINATION AND MODELING TASK FORCE

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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070.0132.08

MODEL DATA DISTRIBUTION AND SUPPORT

SCAG provides modeling data and technical analysis to support stakeholders' planning programs, to assist in the

development and maintenance of city and subregional models, and to help in project analyses. SCAG provides
modeling data services to member agencies, universities, and other public agencies by providing model setups,

model input data, and model results.

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Provide technical assistance; model 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
setups; model input data; model
results; and model documentation to
member agencies and external
stakeholders.
2 |Track and monitor model and data 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
requests.

Product Delivery Date
06/30/2022

Plan Delivery Date
06/30/2022

No. | Description

1 | Various modeling data to stakeholders

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Received/coordinated 25 requests for SCAG model data, technical information, and SCAG models. Finished and
delivered 20 requests.

Issues:

Resolution:

Comment:
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070.0132.08

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 127,028 0 0 0 127,028
Benefits 98,362 0 0 0 98,362
Indirect Cost 326,036 0 0 0 326,036
In-Kind Commits 71,444 0 0 0 71,444
Total $622,870 $0 $0 $0 $622,870
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 551,426 0 0 0 551,426
In-Kind Commits 71,444 0 0 0 71,444
Total $622,870 $0 $0 $0 $622,870
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 721,097 139,620 173,583 88,494 319,400
Total 721,097 139,620 173,583 88,494 319,400

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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070.0147.01 RTP/FTIP MODELING, COORDINATION AND ANALY SIS

To provide modeling analysis for developing SCAG's RTP/SCS, RTP amendments and FTIP. Major tasks include:
coordinating with planning staff, developing and updating model inputs, conducting model runs, analyzing model
results, performing conformity analysis, producing summary reports, and writing model documentation.

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Coordinate RTP/SCS and FTIP 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100

modeling activities with other SCAG
departments, outside stakeholders,
and State and Federal agencies

2 |Prepare model inputs including 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
highway and transit networks. Also,
review and update model
assumptions, parameters, and
socio-economic data

3 | Perform transportation model runs, 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
evaluate model results, and produce
summary reports

4 | Apply air quality emission models 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
and preform conformity analysis.
Also, coordinate modeling activities
and provide technical assistance to
SCAG's Air Quality Staff

No. | Description Plan Delivery Date Product Delivery Date

1 | Model results and summary reports 06/30/2022 06/30/2022

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

1. Continued coordinate with planning staff for project list, network coding and model runs schedule for the 2020
RTP Amendment 3.

2. Updated and delivered updated regional emission conformity analysis for the 2023 FTIP and 2020 PEIR
Addendum #3

3. Continued test regional emission conformity from2023 FTIP using updated version of EMFAC2021.
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4. Continued coordinate with Connect SoCal working group and planning staff for 2024 RTP/SCS model schedule,

work plan and off-model analysis workplan.

Issues:

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 142,352 0 0 0 142,352
Benefits 110,228 0 0 0 110,228
Indirect Cost 365,368 0 0 0 365,368
In-Kind Commits 80,062 0 0 0 80,062
Total $698,010 $0 $0 $0 $698,010
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 617,948 0 0 0 617,948
In-Kind Commits 80,062 0 0 0 80,062
Total $698,010 $0 $0 $0 $698,010
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 614,640 187,945 95,491 137,240 193,964
Total 614,640 187,945 95,491 137,240 193,964
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070.0147.01 RTP/FTIP MODELING, COORDINATION AND ANALY SIS

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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SPECIAL PLANNING STUDIES MODELING AND ANALY SIS

To participate in policy development and provide modeling support and technical analysis for regional planning
initiatives, corridor studies, and scenario testing and analysis. coordinate and support planning departments to
analyze travel impact of planning strategies in terms of modeling and off-model approach

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Coordinate with project sponsors to
obtain background information
regarding the strategic initiative,
planning, scenario, or other planning
study. Provide technical
recommendation regarding the study
approach and or/findings.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Review and model assumptions and
input data.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Conduct model runs, analyze the
model results and produce the
summary reports

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Conduct research, literature review
and data analysis to planning and
policy initiatives and scenario or
other planning studies.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Description

Plan Delivery Date

Product Delivery Date

Modeling and other planning analyses for internal and

external applications

06/30/2022

06/30/2022

PERCENTAGE COMPLETED:

Accomplishments:

STATUS:

COMPLETED

- Completed initial model run of System Dynamic , discussed the finding and refinement with planners and
consultants
- System Dynamic pilot project —started preparing for ITS conference

- Begin meeting with planners on SCS transportation strategy input, data and assumption for GHG quantification
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- Analyses on 2019 base-year external cordon counts for both LM and HDT
- Literature review on land use sensitivity
- Network coding for dedicated lane- pilot project
- Exploring online shopping data

Issues:

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 49,984 0 0 0 49,984
Benefits 38,704 0 0 0 38,704
Indirect Cost 128,291 0 0 0 128,291
In-Kind Commits 28,112 0 0 0 28,112
Total $245,091 $0 $0 $0 $245,091

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 216,979 0 0 0 216,979
In-Kind Commits 28,112 0 0 0 28,112
Total $245,091 $0 $0 $0 $245,091
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ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 247,542 45,314 59,962 40,524 101,742
Total 247,542 45,314 59,962 40,524 101,742
STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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SCENARIO PLANNING AND MODELING

Continue to maintain and monitor Scenario Planning Model (SPM) systems to better support regional as well as local
application. Update a system codebase and workflow, and assess and calibrate analysis modules in preparation for

the next regional plan. Also, develop and implement a technical assistance program for local planners and SCAG

staff, including training.

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Assess and update the current SPM 07/01/2021 | 06/30/2022 | 09/16/2021 | 07/31/2022 | Staff/Consultant 95
codebase and workflow
2 |Update and calibrate SPM analysis 07/01/2021 | 06/30/2022 | 07/01/2021 | 03/31/2023 | Staff/Consultant 80
modules
3 |SPM system maintenance and 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
technical assistance

No. | Description Plan Delivery Date Product Delivery Date

1 | Updated SPM codebase and workflow 06/30/2022
2 | Updated/calibrated SPM analysis modules 06/30/2022
3 | SPM system maintenance and technical assistance 06/30/2022 06/30/2022

PERCENTAGE COMPLETED: 87 STATUS: IN PROGRESS

Accomplishments:

- Consultant for No. 21-063, SCAG Scenario Planning Model (SPM) System Upgrade project upgraded SPM
codebase to Python 3 and deployed Ansible script with flexible options

Staff continued to work on updating SPM’s key model assumptions

- Staff continued to work on the development and update of SPM input variables for the 2019 existing condition

- Staff worked on an RFP process and selected a consultant for SPM Transportation Module Update project ( No.
22-036)

Staff continued to perform system maintenance and monitoring to ensure optimal system performance of SPM
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070.2665.01 SCENARIO PLANNING AND MODELING

Issues:

- SCAG SPM System Upgrade project (No. 21-063) encountered an issue while moving from Python 2 to Python 3
which required additional considerations to improve data processing efficiency and error reporting .

- A consultant for SPM Transportation Module Update project (No. 22-036) was selected in early April but we
experienced a delay in a negotiation and consequent approval process.

Resolution:

- No. 21-063 has been amended with expanded work items to address the found issues. The project is now
scheduled to complete by July 31, 2022.
- A Notice to Proceed for No. 22-036 is anticipated to issue around mid-July.

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 202,246 0 0 0 202,246
Benefits 156,605 0 0 0 156,605
Indirect Cost 519,093 0 0 0 519,093
Consultant TC 0 0 200,000 0 200,000
In-Kind Commits 113,747 0 0 0 113,747
Total $991,691 $0 $200,000 $0 $1,191,691
Toll Credits/Not an Expenditure 0 0 22,940 0 22,940
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070.2665.01 SCENARIO PLANNING AND MODELING
SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 518,737 0 0 0 518,737
FHWA PL C/O 359,207 0 0 0 359,207
FTA 5303 0 0 200,000 0 200,000
In-Kind Commits 113,747 0 0 0 113,747
Total $991,691 $0 $200,000 $0 $1,191,691
Toll Credits/Not a revenue 0 0 22,940 0 22,940
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 902,052 212,697 131,745 274,947 282,663
Consultant TC 63,303 38,252 25,051
Total 965,355 212,697 131,745 313,199 307,714
STATUS:  CONTRACT EXECUTED VENDOR:  HBA SPECTO INC
Start Date: 09/16/2021 End Date: 12/31/2022 Number: 21-063-C01
Total Award: 77,244 FY Value: 59,819 PY Expends: 0
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To develop socioeconomic estimates and growth projections for the 2024 RTP/SCS; coordinate with local
jurisdictions and subregional agencies to build consensus on socioeconomic and land use growth forecasts;

conduct Scenario Planning analysis and develop technical methodologies for SCAG's planning programs; produce
socioeconomic data for SCAG's various transportation model runs; and provide data services to SCAG partners,

stakeholders, and local jurisdictions for various planning activities.

GROWTH FORECASTING - DEVELOPMENT, OUTREACH, AND COLLABORATION

No.

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Develop socioeconomic estimates
and projections for 2024 RTP/SCS.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Conduct socioeconomic forecast
research and incorporate the best
methodologies and data including
into the forecasting process.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Collaborate and coordinate with peer
agencies, research institutions and
the local jurisdictions to collect and
build the forecast estimates.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Improve data development efficiency
and quality and support planning
activities in the region.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

No. | Description Plan Delivery Date Product Delivery Date
1 | Socioeconomic growth estimates and projections for 06/30/2022 06/30/2022
2024RTP/SCS local review process.
2 | County/Jurisdictional level estimates for Population, 06/30/2022 06/30/2022
Household, and Employment.
3 | TAZ level socioeconomic data for transportation modeling 06/30/2022 06/30/2022

Page 158 of 458



070.2665.02

™

INNOVATING FOR A BETTER TOMORROW

OWP Quarterly Progress Report
FOURTH QUARTER FY 2021 - 2022

GROWTH FORECASTING - DEVELOPMENT, OUTREACH, AND COLLABORATION

PERCENTAGE COMPLETED: 100

Accomplishments:

STATUS:

COMPLETED

Successfully developed the preliminary jurisdictional level and TAZ level growth forecast including population,

households and employment.

Issues:

Resolution:

Comment:

Successfully developed the preliminary growth forecast for the 2024 RTP/SCS. All the local jurisdictions in the region
are reviewing and commenting this growth forecasting for a shared vision.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 373,404 0 0 0 373,404
Benefits 289,137 0 0 0 289,137
Indirect Cost 958,397 0 0 0 958,397
In-Kind Commits 210,010 0 0 0 210,010
Total $1,830,948 $0 $0 $0 $1,830,948
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FTA 5303 720,938 0 0 0 720,938
FTA 5303 C/O 900,000 0 0 0 900,000
In-Kind Commits 210,010 0 0 0 210,010
Total $1,830,948 $0 $0 $0 $1,830,948
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ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 1,730,842 569,688 490,022 517,087 154,045
Total 1,730,842 569,688 490,022 517,087 154,045
STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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Design implement and manage SCAG's cloud based infrastructure to support the RDP environments. Manage and

CLOUD INFRASTRUCTURE

OWP Quarterly Progress Report
FOURTH QUARTER FY 2021 - 2022

optimize model operations and model enhancement of SCAG Activity Based Model (ABM). This cloud based

approach will allow SCAG's modeling team to run models, process data more efficiently, and provide increased
scalability to support large modeling runs of the ABM. It will also provide a reliable and redundant regional data
platform (RDP) environment.

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Design and implement cloud based 07/01/2021 | 06/30/2022 | 07/01/2021 | 12/31/2021 Staff/Consultant 100
infrastructure to support the RDP
environments.
2 |Validate each RDP environment to 07/01/2021 | 06/30/2022 | 07/01/2021 | 12/31/2021 Staff/Consultant 100
be deployed (development, UAT,
production)
3 | Monitor and maintain modeling and 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Consultant 100
RDP cloud infrastructure.
4 | Confirm the infrastructure is 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff/Consultant 100
optimized.

No. | Description Plan Delivery Date Product Delivery Date
1 | Data collection on run time outcomes. 06/30/2022 06/30/2022
2 | Documentation of RDP systems. 06/30/2022 11/01/2021
3 | Deployment of RDP supporting systems in the cloud. 06/30/2022 12/01/2021

PERCENTAGE COMPLETED:

Accomplishments:

STATUS:

Continued to monitor, maintain, and optimize the environments.

COMPLETED
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CLOUD INFRASTRUCTURE

070.4851.01

Issues:

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 49,016 0 0 0 49,016
Benefits 37,955 0 0 0 37,955
Indirect Cost 125,807 0 0 0 125,807
Consultant 0 350,000 0 0 350,000
In-Kind Commits 27,568 0 0 0 27,568
Total $240,346 $350,000 $0 $0 $590,346
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 212,778 0 0 0 212,778
FTA 5303 0 309,855 0 0 309,855
TDA 0 40,145 0 0 40,145
In-Kind Commits 27,568 0 0 0 27,568
Total $240,346 $350,000 $0 $0 $590,346
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FOURTH QUARTER FY 2021 - 2022

ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 520,020 28,362 139,761 134,678 217,219
Consultant 38,325 38,325
Total 558,345 28,362 139,761 134,678 255,544

STATUS:  CONTRACT EXECUTED VENDOR:  pLT SOLUTIONS LLC

Start Date: 02/01/2021 End Date: 01/31/2024 Number: 21-030-C01

Total Award: 753,000 FY Value: 397,960 PY Expends: 0
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080.0153.04 REGIONAL ASSESSMENT

Compile data resources, manage development, and organize quality control activities in support of the biennial Local
Profiles reports. Coordinate with local jurisdictions on enhancement of Local Profiles reports. Coordinate with
Caltrans and local jurisdictions on annual HPMS data collection and outreach activities. Manage annual Average
Vehicle Occupancy (AVO) analysis and reporting requirements for two Orange County toll facilities. Manage
maintenance and database update of the 'REVISION' tool and coordinate development of application enhancements.
Coordinate with state and local agencies on implementation of SB 743 transportation impact assessment
requirements

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Coordinate with statewide and local 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Non-Profits/IHL 100

agencies to provide support and
guidance on the local and regional
implementation of SB 743
requirements.

2 |Collection, analysis, and processing 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
of data and information in support of
the biennial Local Profiles reports,
including data related to regional
transportation system performance,
housing, education, and economic
indicators. Development and release
of the 2021 Local Profiles reports.

3 | Collection and analysis of data and 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Non-Profits/IHL 100
information to assess progress
toward regional plan goals, including
maintenance activities supportive of
the 'REVISION' regional performance
monitoring tool.

4 |Manage annual regional HPMS data 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
collection and outreach efforts.
Coordinate with Caltrans on
development of an HPMS Workshop
to provide program information to
local agencies.

5 |Review and analyze vehicle 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
occupancy data and submit required
Average Vehicle Occupancy (AVO)
reports for two Orange County toll
facilities.
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INNOVATING FOR A BETTER TOMORROW

080.0153.04 REGIONAL ASSESSMENT

No. | Description Plan Delivery Date Product Delivery Date

1 | Final reports and products associated with (3) SCAG 06/30/2022 06/30/2022
Sustainability grant-funded projects to assist local
jurisdictions on SB 743 implementation. The (3) projects
include the City of Los Angeles Department of
Transportation, City of Temecula, and the San Bernardino
County Transportation Authority.

2 | Local Profiles reports (201 local jurisdictions) 05/06/2022 05/06/2022

3 | Reports related to the annual regional HPMS data collection 06/30/2022 06/30/2022
and outreach effort.

4 | Average Vehicle Occupancy (AVO) analysis reports and 06/30/2022 06/30/2022

letters of concurrence in support of the SR-91 Expressway
and the Eastern/ San Joaquin Hills Transportation Corridor
toll facilities in Orange County.

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Completed jurisdictional data acquisition to maintain the Local Profiles database. Developed Scope of Work for a
web-based 'dashboard’ application to enhance public communication of regional and jurisdictional level
performance information. Completed Proof of Concept exercise to evaluate options for the most effective data
platform for the proposed application. The proposed dashboard application will be integrated into the SCAG
Regional Data Platform (RDP) to facilitate accessibility by local jurisdictions and regional stakeholders Completed
local jurisdictional outreach effort in support of the annual HPMS data collection process. Reviewed and analyzed
average vehicle occupancy (AVO) data provided for for two Orange County toll lane facilities and prepared letters of
concurrence in support of that effort. Continued collaborative effort with LADOT on data development related to SB
743 local implementation and VMT mitigation assessment.

Issues:

Resolution:

Comment:
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080.0153.04 REGIONAL ASSESSMENT
SUMMARY OF PROJECT TASK EXPENDITURES
Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 23,653 0 0 0 23,653
Benefits 18,315 0 0 0 18,315
Indirect Cost 60,709 0 0 0 60,709
Non-Profits/IHL 0 0 0 12,000 12,000
In-Kind Commits 13,303 0 0 0 13,303
Total $115,980 $0 $0 $12,000 $127,980
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 102,677 0 0 0 102,677
TDA 0 0 0 12,000 12,000
In-Kind Commits 13,303 0 0 0 13,303
Total $115,980 $0 $0 $12,000 $127,980
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 289,139 62,251 45,058 89,749 92,081
Non-Profits/IHL 2,829 2,829
Total 291,968 62,251 45,058 92,578 92,081

VENDOR: REGENTS OF UNIV. OF CALIFORNIA LOS ANG

STATUS:  CONTRACT COMPLETED
Start Date: 10/30/2013 End Date: 09/11/2021 Number: M-003-13
Total Award: 300,000 FY Value: 2,890 PY Expends: 13,987
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RTP/SCS PERFORMANCE MONITORING

080.4854.01

Manage SCAG's regional performance monitoring, data collection, and reporting program. Coordinate with Caltrans
and local stakeholders on the development of statewide and regional MAP-21 performance monitoring targets.
Compile data resources for MAP-21 travel time reliability, peak hour excessive delay, and CMAQ performance
measures. Manage preparation of baseline MAP-21 performance monitoring report for the SCAG region for travel
time reliability, peak hour excessive delay, and CMAQ performance measures. Develop and manage a
comprehensive on-going regional performance monitoring program in support of development and implementation of
the 2020 Regional Transportation Plan/Sustainable Communities Strategy (RTP/SCS). Refinement of regional
performance monitoring tools to support 2020 RTP/SCS development. Participate in 2020 RTP/SCS development
activities, including identification of Plan goals, objectives, and performance measures.

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Manage SCAG's 2020 RTP/SCS
(Connect SoCal) on-going regional
performance monitoring and
reporting program.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

On-going data collection and
performance analysis in support of
MAP-21 travel time reliability, peak
hour excessive delay, goods
movement, transportation system
safety, pavement and bridge
condition, and CMAQ performance
measures.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Compilation and analysis of regional
data in support of comprehensive
regional performance monitoring
system to assess local
implementation of the 2020
RTP/SCSC (Connect SoCal).

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

analysis, and reporting for travel time, peak hour excessive
delay, goods movement, transportation system safety,
pavement and bridge condition, and CMAQ performance

measures.

No. | Description Plan Delivery Date Product Delivery Date
1 | Reports related to 2020 RTP/SCS (Connect SoCal) 06/30/2022 06/30/2022
performance monitoring.
2 | Summary of activities related to MAP-21 data collection, 06/30/2022 06/30/2022
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080.4854.01 RTP/SCS PERFORMANCE MONITORING

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Finalized evaluation plans for four primary SCAG program areas, and established applicable sets of quantitative
performance metrics. Working with SCAG IT staff on development of a regional performance monitoring dashboard
to enhance public communication regarding on-going Connect SoCal performance. Completed draft 'Regional
Existing Conditions Report' in support of federal performance management requirements for infrastructure
condition (PM 2) and NHS System Performance/CMAQ (PM 3), establishing baseline datasets and compiling
current performance data in support of the regional and statewide PM 2 and PM 3 target update assessment
process. Developed draft sets of performance measures for the 2024 RTP/SCS through coordinated outreach with
various SCAG program teams to ensure the measures effectively represent current regional priorities , and SCAG
modeling staff to assess the forecasting feasibility of new or revised metrics.

Issues:

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 37,835 0 0 0 37,835
Benefits 29,297 0 0 0 29,297
Indirect Cost 97,108 0 0 0 97,108
Travel 5,000 0 0 0 5,000
In-Kind Commits 21,927 0 0 0 21,927
Total $191,167 $0 $0 $0 $191,167
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080.4854.01
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 169,240 0 0 0 169,240
In-Kind Commits 21,927 0 0 0 21,927
Total $191,167 $0 $0 $0 $191,167
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 168,826 49,235 83,152 36,439
Total 168,826 49,235 83,152 36,439

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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090.0148.01 PUBLIC INFORMATION AND COMMUNICATION

Develop and implement external communications strategies to promote partnerships, build consensus, and foster
inclusiveness in the decision-making process. SCAG's communications strategies facilitates the agency's
transportation planning activities by helping to inform the general public, media, agency stakeholders and partners
about the existence, purpose and potential impact of these activities and to convey this information in ways that are
engaging and easy to understand for general audiences. Materials developed for this purpose include website
content, videos, news releases, fact sheets, signage, posters, and other publications. Related activities include
developing materials for public outreach meetings and workshops and programming content for special events.

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Produce videos promoting agency 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 | Staff/Consultant 100

programs, plans, policies and
services. Video record and web
stream monthly regional council
meetings.

2 |Write, edit, design and disseminate 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
periodic newsletters.

3 |Write, edit, design and disseminate 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff/Consultant 100

event and other agency
outreach/promotional materials.

4 |Enhance and maintain website 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff/Consultant 100
content.

No. | Description Plan Delivery Date Product Delivery Date
1 | Videos of meetings and videos promoting agency programs, 06/30/2022 06/30/2022
plans, policies and services.
2 | Website promoting SCAG programs, plans, services and 06/30/2022 06/30/2022
initiatives, resources, interactive maps and other tools.
3 | Electronic newsletters. 06/30/2022 06/30/2022
4 | Factsheets, new member orientation materials, brochures, 06/30/2022 06/30/2022

advertisements and event handouts.
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090.0148.01 PUBLIC INFORMATION AND COMMUNICATION

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Recorded, streamed and provided archive videos of monthly Regional Council meetings on website; Recorded,
streamed and provided archive videos of working group meetings, training opportunities, and other meetings on
website; Produced and distributed the monthly Spotlight and SCAG Update electronic newsletters; Produced and
distributed Go Human, Housing, and other electronic newsletters; Provided marketing and communications support
for Go Human campaign, Regional Planning Working Groups, Toolbox Tuesday training webinars, and other SCAG
programs and projects; Produced annual Year in Review video highlighting major agency accomplishments;;
Produced suite of videos showcasing the winning projects of the 2022 SCAG Sustainability Awards; Continued
content development work on the new SCAG main website.

Issues:

Resolution:

Comment:
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090.0148.01 PUBLIC INFORMATION AND COMMUNICATION

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 556,701 0 0 0 556,701
Benefits 431,069 0 0 0 431,069
Indirect Cost 1,428,856 0 0 0 1,428,856
Other 304,233 0 0 0 304,233
Consultant 0 98,629 0 0 98,629
Consultant TC 0 0 209,371 0 209,371
In-Kind Commits 352,517 0 0 0 352,517

Total $3,073,376 $98,629 $209,371 $0 $3,381,376
Toll Credits/Not an Expenditure 0 0 24,015 0 24,015
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 204,233 0 0 0 204,233
FTA 5303 74,730 0 209,371 0 284,101
FTA 5303 C/O 2,441,896 0 0 0 2,441,896
TDA 0 98,629 0 0 98,629
In-Kind Commits 352,517 0 0 0 352,517
Total $3,073,376 $98,629 $209,371 $0 $3,381,376
Toll Credits/Not a revenue 0 0 35,328 0 35,328
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090.0148.01 PUBLIC INFORMATION AND COMMUNICATION

ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 2,314,463 596,489 543,241 576,762 597,971
Consultant TC 18,953 3,000 4,306 3,308 8,339
Total 2,333,416 599,489 547,547 580,070 606,310

STATUS:  CONTRACT EXECUTED VENDOR:  GREEN TRANSLATIONS

Start Date: 02/26/2020 End Date: 01/31/2023 Number: 20-008-C01

Total Award: 64,710 FY Value: 18,765 PY Expends: 3,260
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MEDIA SUPPORT FOR PLANNING ACTIVITIES

Provide media support to build awareness of SCAG, its mission, planning activities and critical issues affecting the
region to a broad constituency representative of the region's diversity.

No. | Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

1 |Monitor news stories that mention or
cite SCAG, archive news clippings
and generate coverage reports.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff/Consultant

100

2 |Develop media strategy, plans,
talking points and crisis
communication support for SCAG,
its programs and initiatives.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff/Consultant

100

3 |Write, edit and disseminate news
releases, media advisories and
op-eds, translating to different
languages as needed, and
responding to media requests.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff/Consultant

100

No. | Description

Plan Delivery Date

Product Delivery Date

1 Media log, op-ed pieces, news releases and media
advisories intended for print and electronic media.

06/30/2022

06/30/2022

PERCENTAGE COMPLETED:

Accomplishments:

STATUS:

COMPLETED

Developed media plans and distributed press releases announcing the 2022 SCAG Sustainability Awards, the

ascendance of Jan Harnik to the role of President of SCAG, the winners of the 2022 SCAG Scholarships, and other

initiatives. Developed talking points and responded to press inquiries on SCAG planning and data programs and
services. Prepared media materials and held initial meetings for long-term messaging planning about the

development of the 2024 Connect SoCal plan.

Issues:

Page 174 of 458



™

INNOVATING FOR A BETTER TOMORROW

090.0148.02

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

MEDIA SUPPORT FOR PLANNING ACTIVITIES

OWP Quarterly Progress Report
FOURTH QUARTER FY 2021 - 2022

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 100,453 0 0 0 100,453
Benefits 77,783 0 0 0 77,783
Indirect Cost 257,826 0 0 0 257,826
Other 5,000 0 0 0 5,000
Consultant TC 0 0 100,000 0 100,000
In-Kind Commits 57,145 0 0 0 57,145
Total $498,207 $0 $100,000 $0 $598,207
Toll Credits/Not an Expenditure 0 0 11,470 0 11,470
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 441,062 0 0 0 441,062
FTA 5303 0 0 100,000 0 100,000
In-Kind Commits 57,145 0 0 0 57,145
Total $498,207 $0 $100,000 $0 $598,207
Toll Credits/Not a revenue 0 0 11,470 0 11,470
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090.0148.02 MEDIA SUPPORT FOR PLANNING ACTIVITIES
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 150,819 27,604 25,982 30,678 66,555
Consultant TC 44,781 8,307 4,660 24,735
Total 195,600 34,683 34,289 35,338 91,290
STATUS:  CONTRACT EXECUTED VENDOR: | AMBERT 20-20 COMMUNICATIONS INC
Start Date: 09/10/2018 End Date: 12/31/2022 Number: 18-017-C01
Total Award: 392,544 FY Value: 80,000 PY Expends: 218,334
STATUS:  CONTRACT EXECUTED VENDOR:  pRESSRELATIONS INC
Start Date: 02/01/2020 End Date: 01/31/2023 Number: 20-006-C01
Total Award: 37,798 FY Value: 4,660 PY Expends: 16,000
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095.1533.01

REGIONAL TRANSPORTATION PLAN OUTREACH

Develop and execute the marketing and public outreach strategy to engage regional stakeholders in a collaborative
effort to continue consensus building on SCAG plans and programs and the implementation of Connect SoCal (2020
RTP/SCS).

No.

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Monitor and manage project
schedule, deliverables and
development of workplan in
accordance with Public Participation
Plan.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Assist with equity-focused public
outreach and manage advertising
campaigns to engage stakeholders
in dialogue on SCAG's regional
priorities identified in Connect SoCal
to help facilitate input and
implementation.

07/01/2021

06/30/2022

06/01/2022

06/30/2022

Staff/Consultant

Assist with the coordination and
execution of meetings. workshops,
webinars, telephone townhalls,
webinars and other activities and
technology intended to provide
outreach support for SCAG's
planning activities.

07/01/2021

06/30/2022

06/01/2022

06/30/2022

Staff/Consultant

No. | Description Plan Delivery Date Product Delivery Date
1 | Work plan/schedule development, meeting agendas, sign-ins 06/30/2022
and supporting documentation for SCAG facilitated activities.
2 | Community partner toolkits, surveys, data analysis, and final 06/30/2022
reports. Collection and measurement of ad effectiveness.
3 | Production of media content, flyers, advertising materials 06/30/2022
(bus shelter, social media), e-newsletter, e-mails blasts,
scripts, etc.
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REGIONAL TRANSPORTATION PLAN OUTREACH

PERCENTAGE COMPLETED:

Accomplishments:

40

STATUS:

IN PROGRESS

On April 7, SCAG's Regional Council adopted the 2022 Public Participation Plan, following a public comment period

and updates to reflect input from stakeholders and the public.

Issues:

Due to the delays on Connect SoCal 2020, ongoing Public Participation Plan Update and planning division
reorganization, this scope of work was paused to revaluate organizational needs. RFP was released on February 3,
2022 for 1 month. However, only two proposals were received that did not meet the qualifications to perform the

work or were not within our budget.

Resolution:

»  Staff rescoped the SOW and held a preproposal conference to solicit improved proposals.

*  For the second RFP (posted Apr. 6), SCAG only received 1 proposal and submitted a PIF (public interest finding)
from Caltrans on 5/19 which was approved on 7/5
»  SCAG is now proceeding with final negotiations with the selected proposer.

Comment:

Project will carry over to FY23

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 68,255 0 0 0 68,255
Benefits 52,852 0 0 0 52,852
Indirect Cost 175,186 0 0 0 175,186
Travel 4,000 0 0 0 4,000
Other 4,000 0 0 0 4,000
Consultant TC 0 0 366,300 0 366,300
In-Kind Commits 39,425 0 0 0 39,425
Total $343,718 $0 $366,300 $0 $710,018
Toll Credits/Not an Expenditure 0 0 42,015 0 42,015
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REGIONAL TRANSPORTATION PLAN OUTREACH

095.1533.01
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 304,293 0 0 0 304,293
FTA 5303 0 0 366,300 0 366,300
In-Kind Commits 39,425 0 0 0 39,425
Total $343,718 $0 $366,300 $0 $710,018
Toll Credits/Not a revenue 0 0 42,015 0 42,015
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 140,478 48,835 21,892 52,772 16,979
Total 140,478 48,835 21,892 52,772 16,979

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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095.1533.02 REGIONAL PLANNING & POLICY INTERN PROGRAM

To support an agency-wide Internship Program providing students in various fields of study the opportunity to gain
real-world experience while providing policy research, data analyses, and other services to divisions/departments
throughout the agency.

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date | End Date Completed
1 |Administer an intern program that 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100

includes program goals and
objectives, administrative details
(e.g. hiring procedures, term and
compensation, supervision
responsibility, budget), work detail,
evaluation procedures, etc. to
support SCAG's work plan and
strategic goals.

2 |Implement year four of the intern 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
program.

No. | Description Plan Delivery Date Product Delivery Date
1 | Revamped Program Framework Guidelines and 06/30/2022 06/30/2022
Implementation

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Initiated intern recruitment to onboard 12 interns across multiple departments and successfully onboarded all
interns November 2021. Hosted an intern mixer on January 27th with a leadership panel, staff g&a, and additional
team-building activities.

Extended 5 intern assingments for FY23 and began intern recruitment to hire 15 interns in Q1 of FY23.

Issues:
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Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

OWP Quarterly Progress Report
FOURTH QUARTER FY 2021 - 2022

REGIONAL PLANNING & POLICY INTERN PROGRAM

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Temp Staff 200,000 0 0 0 200,000
Indirect Cost 348,386 0 0 0 348,386
Other 40,839 0 0 0 40,839
In-Kind Commits 51,825 0 0 0 51,825
Total $641,050 $0 $0 $0 $641,050
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FTA 5303 C/O 400,000 0 0 0 400,000
TDA 189,225 0 0 0 189,225
In-Kind Commits 51,825 0 0 0 51,825
Total $641,050 $0 $0 $0 $641,050
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 204,533 16,078 43,809 81,772 62,874
Total 204,533 16,078 43,809 81,772 62,874
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095.1533.02 REGIONAL PLANNING & POLICY INTERN PROGRAM

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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095.1633.01

PUBLIC INVOLVEMENT

Engage and increase the number of regional stakeholders in the SCAG planning and programming process through
the support and enhancement of outreach efforts to local governments, Tribal Governments, and members of
various stakeholder entities, including community, environmental, business, and academic groups, as well as other
interested parties. The public outreach efforts include presentations, workshops, public meetings, and public
hearings on major SCAG initiatives.

No. | Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

1 |Manage the regional Offices,

and public outreach throughout the
year.

including coordinating special events

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

2 |Conduct and assist in the outreach
efforts related to major SCAG
initiatives and programs, including
but not limited to, the Regional
Transportation Plan/Sustainable
Community Strategy, Sustainability
Program, Active Transportation.
Conduct Regional Council District
Elections as needed.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

3 | Assist with external communication,
including writing speeches, creating
presentations, facilitating services
and convening diverse parties to
increase SCAG's visibility and value
to its members.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

4 | Monitor budget, prepare regular
progress reports, & provide timely

the Regional Council, Policy
Committees and any other ad-hoc
committee or working group.

coordinated and accurate support to

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

No. | Description

Plan Delivery Date

Product Delivery Date

1 | Tracking log of meetings attended and outreach
presentations by Regional Affairs Officers and at Regional
Offices, including supporting documentation, such as
agendas, meeting summaries, sign-in sheets, etc.

06/30/2022

06/30/2022
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095.1633.01 PUBLIC INVOLVEMENT

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

This quarter, successful regional outreach was conducted through various public workshops and meetings as it
pertains to SCAG programs, including but not limited to, the Regional Data Platform and Local Data Exchange
program, Regional Advance Mitigation Planning Efforts, RHNA Reform, Connect SoCal Subcommittee Outreach,
Broadband opportunities, Tribal Engagement and the REAP program. The Regional Affairs officers also staffed the
Board President and Executive team at multiple events by supplying talking points and presentations to further
provide information to our stakeholders.

Issues:

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 593,710 0 0 0 593,710
Benefits 459,726 0 0 0 459,726
Indirect Cost 1,523,845 0 0 0 1,523,845
Travel 20,000 0 0 0 20,000
Other 515,083 0 0 0 515,083
In-Kind Commits 403,240 0 0 0 403,240
Total $3,515,604 $0 $0 $0 $3,515,604
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SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 501,083 0 0 0 501,083
FTA 5303 289,034 0 0 0 289,034
FTA 5303 C/O 2,322,247 0 0 0 2,322,247
In-Kind Commits 403,240 0 0 0 403,240
Total $3,515,604 $0 $0 $0 $3,515,604
ACTUALS

Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 2,767,319 700,376 718,297 696,119 652,527

Total 2,767,319 700,376 718,297 696,119 652,527

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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100.1630.02

INTELLIGENT TRANSPORTATION SYSTEMS (ITS) PLANNING

The objective of this task is to plan for transportation technology advancements and assess potential impacts to the
transportation system, and to support the effective implementation of technology through the integration of ITS into
common architecture, via participation with regional partners in the implementation and maintenance of the Regional

ITS architecture.

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Continue maintenance and update of
the multi-county Regional ITS
Architecture, incorporating revisions
to existing projects and any
proposed new projects as part of the
RTP/SCS development.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Continue participation in statewide
and county Regional ITS
Architecture update efforts, including
the LA Metro Regional ITS
Architecture update and the OCTA
Orange County Regional ITS
Architecture update.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Manage consultant technical studies
under the 100.1630 project, including
review of deliverables, progress
reports and invoices

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Description

Plan Delivery Date

Product Delivery Date

Technical reports, memoranda, and presentation materials
documenting ITS planning activities conducted as part of the
metropolitan transportation planning process.

06/30/2022

06/30/2022

PERCENTAGE COMPLETED:

Accomplishments:

STATUS:

COMPLETED

Released RFP package to initiate consultant procurement for on-call ITS architecture maintenance services.
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100.1630.02

Issues:

None.

Resolution:
N/A

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

INTELLIGENT TRANSPORTATION SYSTEMS (ITS) PLANNING

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 19,848 0 0 0 19,848
Benefits 15,369 0 0 0 15,369
Indirect Cost 50,942 0 0 0 50,942
In-Kind Commits 11,163 0 0 0 11,163
Total $97,322 $0 $0 $0 $97,322
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 86,159 0 0 0 86,159
In-Kind Commits 11,163 0 0 0 11,163
Total $97,322 $0 $0 $0 $97,322
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 85,198 24,211 31,318 22,810 6,859
Total 85,198 24,211 31,318 22,810 6,859
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100.1630.02 INTELLIGENT TRANSPORTATION SYSTEMS (ITS) PLANNING

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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100.1630.04

Maintain the multi-county Regional ITS Architecture (RITSA) and update the Regional ITS Architecture for the Inland
Empire (Riverside and San Bernardino Counties). SCAG is federally required to prepare and maintain the Regional

REGIONAL ITS ARCHITECTURE UPDATE — PH 2

ITS Architecture . Additionally, assist the Riverside County Transportation Commission (RCTC) and the San
Bernardino County Transportation Authority (SBCTA) with initiating an update to the county level architecture
covering the Inland Empire.

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Solicit stakeholder participation and 07/01/2021 | 06/30/2022 | 07/01/2021 | 01/31/2023 Consultant 50
input on data and needs.
2 |Collect data and update architecture 07/01/2021 | 06/30/2022 | 07/01/2021 | 05/31/2023 Consultant 3
inventory.
3 |Prepare updated Regional ITS 01/01/2022 | 06/30/2022 | 01/01/2023 | 06/30/2023 Consultant 0
Architectures.

Plan Delivery Date Product Delivery Date

06/30/2022

No. | Description

1 | Updated Regional ITS Architecture

PERCENTAGE COMPLETED: 18 STATUS: IN PROGRESS

Accomplishments:

Included County and Regional ITS Arch Updates in medium-term work plans.

Issues:

Coordination needed with county stakeholders on architecture update - delays due to pandemic and related issues
resulting in this project given lower priority. This remained the case going into Q4. However, some narrowing of
goals have clarified things.

Resolution:

Riverside and San Bernardino Counties have opted to forego their updates, so we can refocus on Imperial and
Ventura Counties, a more manageable task. We can accomplish this in FY23.

Page 189 of 458



SCAG

INNOVATING FOR A BETTER TOMORROW

REGIONAL ITS ARCHITECTURE UPDATE — PH 2

OWP Quarterly Progress Report
FOURTH QUARTER FY 2021 - 2022

100.1630.04

Comment:
This is multi-year project and work will carry forward into FY23. Consultant invoice is expected to be incurred in the

next fiscal year.

SUMMARY OF PROJECT TASK EXPENDITURES
Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Consultant TC 0 0 226,400 0 226,400
Total $0 $0 $226,400 $0 $226,400
Toll Credits/Not an Expenditure 0 0 25,969 0 25,969
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FTA 5303 0 0 226,400 0 226,400
Total $0 $0 $226,400 $0 $226,400
Toll Credits/Not a revenue 0 0 25,969 0 25,969
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Total

VENDOR:  KIMLEY-HORN AND ASSOCIATES

STATUS:  CONTRACT EXECUTED
Start Date: 06/24/2022 End Date: 12/31/2022 Number: 21-048-MRFP-02
Total Award: 95,369 FY Value: 26,322 PY Expends: 0
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100.4901.01 BROADBAND PLANNING

The objectives of this task are to develop a gap assessment which will assess existing conditions and find potential
opportunities for dig once/dig smart efficiencies; collect and analyze data on broadband availability, access and
affordability including GIS mapping; explore partnerships for grant funding opportunities; and conduct technical
studies which evaluate the effects of broadband implementation throughout the region.

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Coordinate with local jurisdictions, 02/01/2022 | 06/30/2022 | 02/01/2022 | 06/30/2022 Staff 40

ISPs, and stakeholders regarding
regional broadband efforts.

2 |Collect and analyze broadband data 02/01/2022 | 06/30/2022 | 02/01/2022 | 06/30/2022 | Staff/Consultant 30
and determine opportunity zones.

3 |Initiate broadband technical studies, 02/01/2022 | 06/30/2022 | 02/01/2022 | 06/30/2022 Staff/Consultant 15
which would assist in developing
regional broadband policies,
practices, determine opportunity
areas, and assess its economic
benefits to region.

4 |Explore partnerships and assist in 02/01/2022 | 06/30/2022 | 02/01/2022 | 06/30/2022 | Staff/Consultant 50
securing grant funding opportunities
for broadband implementation.

No. | Description Plan Delivery Date Product Delivery Date

1 | Agency and stakeholder coordination/assistance, 06/30/2022
stakeholder meetings, and presentations.

2 | Baseline report and distribution to member/sister agencies 06/30/2022
and external stakeholders.

3 | Collect and analyze broadband data, develop broadband 06/30/2022
maps, and provide technical assistance to external
stakeholders.
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100.4901.01 BROADBAND PLANNING

PERCENTAGE COMPLETED: 34 STATUS: IN PROGRESS

Accomplishments:

Overall program continues to make progress. SCAG has conducted the following:

1. Released the joint (SCAG/SANDAG) Request for Qualifications for Broadband Partnerships and selected a pool
of applicants. Assuming SCAG/SANDAG qualify for Fed/State Funds (CPUC/NTIA Grants), SCAG will assist local
jurisdictions by providing funding to implement broadband infrastructure.

2. Tribal Coordination - SCAG has bolstered it's relationship with Tribes and have provided technical assistance

3. Regional Affordable Connectivity Program - SCAG has conducted outreach, communicated with elected officials
and have worked with stakeholders to design marketing materials

4. Re-released RFP for Streamlining Report and Strategic Services.

5. Developed methodology to pin-point broadband opportunity zones.

6. Hosted and participated in several broadband related workshops.

7. Support letters for Regional Broadband Consortia's and other stakeholders.

8. Response/Comments to CPUC/NTIA/other legislative actions.

9. Developing Digital Equity Plan (In-progress)

Issues:

Overall program continues to make progress, however securing a consultant (funded by CETF grant and SCAG
funds) have been delayed, due to limited applicant pool. RFPs affect 2 reports: (1) Permit Streamlining Report (2)
Broadband Strategic Services.

Resolution:

SCAG re-released the RFP on July of 2022, and will secure consultant services to support work efforts beginning of
FY 23.

Comment:

Ongoing and task is being carried over to FY23.
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SUMMARY OF PROJECT TASK EXPENDITURES
Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 63,066 0 0 0 63,066
Benefits 48,834 0 0 0 48,834
Indirect Cost 161,868 0 0 0 161,868
Other 14,870 0 0 0 14,870
Consultant 0 250,000 0 0 250,000
Consultant TC 0 0 221,092 0 221,092
In-Kind Commits 37,397 0 0 0 37,397
Total $326,035 $250,000 $221,092 $0 $797,127
Toll Credits/Not an Expenditure 0 0 25,360 0 25,360
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 288,638 0 0 0 288,638
FTA 5303 0 0 221,092 0 221,092
In-Kind Commits 37,397 0 0 0 37,397
Cash/Local Other 0 250,000 0 0 250,000
Total $326,035 $250,000 $221,092 $0 $797,127
Toll Credits/Not a revenue 0 0 25,360 0 25,360
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 243,088 243,088
Total 243,088 243,088
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STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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The task is to conduct modeling, outreach and policy analysis to determine a regional road map for medium and
heavy duty zero emission infrastructure planning.

SUPPORTING INFRASTRUCTURE FOR ZERO-EMISSION MEDIUM AND HEAVY-DUTY

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Outreach and modeling efforts
underway to define travel behaviors
and charging needs of regional
MD/HD fleets.

04/07/2022

03/30/2024

07/08/2022

03/30/2024

Consultant

0

Development of model to forecast
MD/HD infra needs and locations.

04/07/2022

03/30/2024

07/08/2022

03/30/2024

Consultant

Application of model to forecast
MD/HD infra needs and locations.
Validation of selection through
continued stakeholder outreach.

04/07/2022

03/30/2024

07/08/2022

03/30/2024

Consultant

Initiate identification of priority sites
and selection of 8-10 sites for in
depth infra planning

04/07/2022

03/30/2024

07/08/2022

03/30/2024

Consultant

Manage and coordinate staff and
consultant work activities and
associated deliverable.

04/07/2022

03/30/2024

05/26/2022

03/30/2024

Staff

10

No. | Description Plan Delivery Date Product Delivery Date
1 | Model to forecast MD/HD ZE fueling demand 03/30/2024
2 | Initial site selection to inform ZE Regional Roadmap for 03/30/2024

MD/HD supporting infrastructure.

PERCENTAGE COMPLETED: 1 STATUS: IN PROGRESS

Accomplishments:

There are two projects under this OWP code:
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115.4912.02 SUPPORTING INFRASTRUCTURE FOR ZERO-EMISSION MEDIUM AND HEAVY-DUTY

TRUCK STUDY
1. RHETTA/EPRI - Supporting Infrastructure for Med/Hvy Duty ZEVs (CEC) grant
2. EV charging station study

For the ZEV Study, SCAG has almost completed finalizing the SoW and for both the EPRI/RHETTA and GNA

(Consultant) contracts.
Internally SCAG has been working on prioritizing workflow, identifying sites and developing methodology.

For the EV Charging Study - Overall study has been progressing. Site planning templates and
workshops/secession plans are also in progress and complete. SCAG and it's consultant have been processing
GIS data to develop a webtool which would assist local jurisdictions in finding potential suitable areas to build EV
charging stations.

Issues:

For the ZEV Study, staff ran into issues with contracts due to the complexity of the CEC (California Energy
Commission) and kick-off has been delayed.

Resolution:

For the ZEV Study Staff working on finalizing the contract (High-Priority) and kick-off to occur July 2022. We expect
to make significant process as work will be expedited.

Comment:

Ongoing and task is being carried over to FY23.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 13,234 0 0 0 13,234
Benefits 10,247 0 0 0 10,247
Indirect Cost 33,966 0 0 0 33,966
Consultant 0 600,048 0 0 600,048
Consultant TC 0 0 366,000 0 366,000
In-Kind Commits 7,443 0 0 0 7,443
Total $64,890 $600,048 $366,000 $0 $1,030,938
Toll Credits/Not an Expenditure 0 0 41,981 0 41,981
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TRUCK STUDY

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 4,341 0 0 0 4,341
FTA 5303 0 0 366,000 0 366,000
FTA 5303 C/O 53,106 0 0 0 53,106
State Other 0 600,048 0 0 600,048
In-Kind Commits 7,443 0 0 0 7,443
Total $64,890 $600,048 $366,000 $0 $1,030,938
Toll Credits/Not a revenue 0 0 41,981 0 41,981
ACTUALS

Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 16,210 16,210

Total 16,210 16,210

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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115.4912.03 AlI-BASED MOBILITY MONITORING SYSTEM AND ANALYTICS DEMONSTRATION PILOT

Development, evaluation, and deployment of emerging and future connected and autonomous vehicle technologies.
Support University of California-Irvine on the Al-Based Mobility Monitoring System and Analytics Demonstration Pilot.
Conduct listening sessions, disseminate outreach materials, and coordinate through the Clean Cities Coalition.

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Provide administrative support for 04/07/2022 | 12/31/2024 | 07/08/2022 | 06/30/2023 Staff 0

reporting needs, meeting
coordination, and preparing
presentations.

2 |Conduct listening sessions with 04/07/2022 | 12/31/2024 | 07/08/2022 | 06/30/2023 Staff 0
residents and transportation
stakeholders.

3 |Develop and disseminate outreach 04/07/2022 | 12/31/2024 | 07/08/2022 | 06/30/2023 Staff 0
materials on key project details and
results.

No. | Description Plan Delivery Date Product Delivery Date
1 | Listening session documentation and materials 12/31/2024
2 | Outreach materials on key project details and findings 12/31/2024

PERCENTAGE COMPLETED: 0 STATUS: IN PROGRESS

Accomplishments:

This is grant funded by the University of California Irvine. Staff is finalizing the contract process. Project is on track.
Upon contract completion, SCAG will oversee the development, evaluation, and deployment of emerging and future
connected and autonomous vehicle technologies. Support University of California- Irvine on the Al-Based Mobility
Monitoring System and Analytics Demonstration Pilot. Conduct listening sessions, disseminate outreach materials,
and coordinate through the Clean Cities Coalition.

Issues:
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115.4912.03

Resolution:

Comment:
Work start 7/8/22.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 942 0 0 0 942
Benefits 730 0 0 0 730
Indirect Cost 2,418 0 0 0 2,418
Other 5,910 0 0 0 5,910
Total $10,000 $0 $0 $0 $10,000
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
Federal Other 10,000 0 0 0 10,000
Total $10,000 $0 $0 $0 $10,000
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Total
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STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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OWP DEVELOPMENT & ADMINISTRATION

120.0175.01

Develop and manage the annual Overall Work Program (OWP) including monitoring project performance; reporting

on progress; and preparing budget amendments as required.

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Develop and submit OWP 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
Amendments as needed.
2 |Develop and submit OWP Quarterly 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
Progress Reports to Caltrans.
3 |Develop and submit the Draft and 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
Final OWP to Caltrans, FHWA and
FTA.
4 | Attend Annual OWP Development 11/01/2021 | 02/01/2022 | 01/01/2022 | 02/01/2022 Staff 100
and Coordination Meetings.
5 |Collect and submit final OWP work 07/01/2021 | 09/30/2021 | 07/01/2021 | 08/31/2021 Staff 100
products to Caltrans.

No. | Description Plan Delivery Date Product Delivery Date
1 | FY 2021-22 OWP Quarterly Progress Reports. 06/30/2022 04/30/2022
2 | FY 2021-22 OWP Amendments. 06/30/2022 05/09/2022
3 | FY 2022-23 Draft OWP Budget. 03/15/2022 03/01/2022
4 | FY 2022-23 Final OWP Budget. 05/15/2022 05/13/2022
5 | FY 2020-2021 Final OWP Work Products 09/30/2021 09/30/2021

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

FY22 Q4 Update: Staff completed FY22 OWP 3rd Quarterly Progress Report (April 2022). Staff also finalized FY22
OWP Amendment 03 and FY23 Final OWP, and successfully obtained Caltrans approval for both. Further, the
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team continued to work on monitoring the OWP projects progress and budget, and provided technical assistance

to the SCAG project managers throughout the quarter.
FY22 Q3 Update: Staff completed FY22 OWP 2nd Quarterly Progress Report (Jan 2022) and submitted FY23 Draft

OWP to Caltrans for review and approval in March. The staff also worked on preparing FY22 OWP Amendment 03
and FY23 Final OWP during this quarter, which would be submitted to Caltrans for review and approval in Q4.

Issues:

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 259,548 0 0 0 259,548
Benefits 200,975 0 0 0 200,975
Indirect Cost 666,168 0 0 0 666,168
Other 501,083 0 0 0 501,083
In-Kind Commits 210,896 0 0 0 210,896
Total $1,838,670 $0 $0 $0 $1,838,670

Page 202 of 458



.||‘
=
o I
OWP Quarterly Progress Report

™ FOURTH QUARTER FY 2021 - 2022

INNOVATING FOR A BETTER TOMORROW

120.0175.01 OWP DEVELOPMENT & ADMINISTRATION
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 501,083 0 0 0 501,083
FTA 5303 303,390 0 0 0 303,390
FTA 5303 C/O 823,301 0 0 0 823,301
In-Kind Commits 210,896 0 0 0 210,896
Total $1,838,670 $0 $0 $0 $1,838,670
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 1,042,468 244,852 290,315 272,425 234,876
Total 1,042,468 244,852 290,315 272,425 234,876

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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120.0175.02 GRANT ADMINISTRATION

Identify grant funding opportunities and prepare grant applications. Coordinate the implementation of grant awards
and ensure post-award compliance. Compile financial data for the preparation of internal reports, progress reports
and grant billings.

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date | End Date Completed
1 |Apply and manage Sustainable 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100

Transportation Planning and
Adaptation Planning Grants.

2 |Prepare and submit amendments to 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
budget and work scope as needed;
and submit quarterly progress
reports.

3 |Prepare Memorandums of 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
Understanding (MOUs) and
Agreements with sub-recipients of
grant funds; and prepare
MOU/Agreement amendments as
needed.

4 | Attend grant workshops, program 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
updates, and project meetings.

No. | Description Plan Delivery Date Product Delivery Date

1 | Grant Applications, Agreements and MOUs. 06/30/2022 06/30/2022

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

FY22 Q4 Update: Staff worked on the risk assessment, cost analysis and MOU development for 26 Mini Grant
MOUSs, has been in process of 12 MOU Amendments to increase the award amount and extend the term, and is
currently drafting 22 MOUs to support the last mile freight program implementation. Also the staff continued to
support project managers for various grant funded projects by attending project meetings, providing technical
assistance on grant guidelines interpretation, as well as providing administrative oversight and compliance
monitoring.
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120.0175.02 GRANT ADMINISTRATION

FY22 Q3 Update: Staff received approval on SHA grant project extension requests using SB 1 funds. Following the
approval, the staff worked on MOU & contract amendments to extend the agreement term accordingly. Also the
staff attended FY 2023-24 Sustainable Transportation Planning Grant Application Guide workshop in May to prepare
for the next round of call for projects. Finally the staff continued to support project managers for various grant
funded projects by attending project meetings, providing technical assistance on grant guidelines interpretation, as
well as providing administrative oversight and compliance monitoring.

Issues:

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 64,119 0 0 0 64,119
Benefits 49,649 0 0 0 49,649
Indirect Cost 164,571 0 0 0 164,571
Other 7,174 0 0 0 7174
Total $285,513 $0 $0 $0 $285,513

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
TDA 285,513 0 0 0 285,513
Total $285,513 $0 $0 $0 $285,513
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120.0175.02 GRANT ADMINISTRATION
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 368,525 124,227 90,572 73,100 80,626
Total 368,525 124,227 90,572 73,100 80,626
STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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To fulfill the obligations of MOU signed by regional, state, and federal agencies to advance Southern California’s role

OWP Quarterly Progress Report
FOURTH QUARTER FY 2021 - 2022

as a national leader and support the identified regional goods movement system.

SOUTHERN CALIFORNIA NATIONAL FREIGHT GATEWAY COLLABORATION

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Project manage all components of
work including coordination with task
leads, convening meetings, reviewing
task deliverables, providing general
direction and oversight of work
activities, etc.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Identify, support, and execute
opportunities for interagency
stakeholders to advance the delivery
of projects identified as part of the
regional goods movement system in
the Southern California region.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Provide assistance in developing
appropriate strategies that support
the regional goods movement
system with discrete near-term
projects under a unified brand of
FreightWorks.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff/Consultant

100

Description

Plan Delivery Date

Product Delivery Date

Materials from meetings and initiatives developed in
partnership with interagency stakeholders on strategies to

advance projects identified as part of the regional goods

movement system.

06/30/2022

06/30/2022

PERCENTAGE COMPLETED:

Accomplishments:

STATUS:

COMPLETED

Coordinated with regional partners through monthly meetings and workshops for the development of the TCEP
target methodology development for Cycle 3. Developed an LA-IE Freight Corridor Issue Paper and consolidated

comment letter approved and signed by regional partners that was submitted to the CA Transportation Commission
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130.0162.02 SOUTHERN CALIFORNIA NATIONAL FREIGHT GATEWAY COLLABORATION
staff regarding the draft TCEP target methodology for Cycle 3. Coordination meetings have continued regarding
TCEP and the California Transportation Commission’s SB 671 work efforts Supported the development through
regional coordination for a southern California freight listening session in partnership with CalSTA regarding the
Governor’s Budget and identified supply chain funding. Continued coordination work on federal and state funding
opportunities.

Issues:

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 8,038 0 0 0 8,038
Benefits 6,224 0 0 0 6,224
Indirect Cost 20,630 0 0 0 20,630
Consultant TC 0 0 50,000 0 50,000
In-Kind Commits 4,521 0 0 0 4,521
Total $39,413 $0 $50,000 $0 $89,413
Toll Credits/Not an Expenditure 0 0 5,735 0 5,735
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SOUTHERN CALIFORNIA NATIONAL FREIGHT GATEWAY COLLABORATION
SUMMARY OF PROJECT TASK REVENUES

130.0162.02

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 34,892 0 0 0 34,892
FTA 5303 0 0 50,000 0 50,000
In-Kind Commits 4,521 0 0 0 4,521
Total $39,413 $0 $50,000 $0 $89,413
Toll Credits/Not a revenue 0 0 5,735 0 5,735
ACTUALS

Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 20,139 1,601 2,401 9,159 6,978

Total 20,139 1,601 2,401 9,159 6,978

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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DEVELOPMENT

OWP Quarterly Progress Report
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SOUTHERN CALIFORNIA P3 FINANCIAL CAPACITY ANALYSIS AND BUSINESS CASE

To assess the financial capacity for public-private partnerships, and their potential application to transportation
projects, specifically those related to goods movement activities in the Southern California region, through research
and the development of innovative financial instruments.

No.

Description

Plan Start
Date

Plan End
Date

Current
End Date

Current
Start Date

Work Type Percentage

Completed

Project manage all components of
work including coordination with task
leads, convening meetings, reviewing
task deliverables, providing general
direction and oversight of work
activities, etc.

07/01/2021

06/30/2022

07/01/2021 | 06/30/2022

Staff 100

Provide further research on the
development of innovative financial
instruments and their potential
application for public-private
partnerships (P3) to transportation
projects.

07/01/2021

06/30/2022

07/01/2021 | 06/30/2022

Staff/Consultant 100

Further develop business case
scenarios to assess the financial
capacity for public-private
partnerships.

07/01/2021

06/30/2022

07/01/2021 | 06/30/2022

Staff 100

Conduct analysis for input to update
of comprehensive regional goods
movement plan.

07/01/2021

06/30/2022

07/01/2021 | 06/30/2022

Staff 100

No.

Description

Plan Delivery Date

Product Delivery Date

Updates to Final report assessing the financial capacity for

public-private partnerships.

06/30/2022

06/30/2022
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130.0162.13 SOUTHERN CALIFORNIA P3 FINANCIAL CAPACITY ANALYSIS AND BUSINESS CASE
DEVELOPMENT

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Task Amendment has been completed to perform further data collection for rail infrastructure and operations . Rail
consultant is performing data collection and analysis efforts and has provided a final database with accompanying
documentation of the data collection effort, as part of the Final Report submission.

Issues:

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 17,514 0 0 0 17,514
Benefits 13,562 0 0 0 13,562
Indirect Cost 44,953 0 0 0 44,953
Other 2,733 0 0 0 2,733
Consultant TC 0 0 75,000 0 75,000
In-Kind Commits 10,205 0 0 0 10,205
Total $88,967 $0 $75,000 $0 $163,967
Toll Credits/Not an Expenditure 0 0 8,603 0 8,603
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DEVELOPMENT

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 78,762 0 0 0 78,762
FTA 5303 0 0 75,000 0 75,000
In-Kind Commits 10,205 0 0 0 10,205
Total $88,967 $0 $75,000 $0 $163,967
Toll Credits/Not a revenue 0 0 8,603 0 8,603
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 57,584 11,401 23,304 14,592 8,287
Consultant TC 75,000 54,371 20,629
Total 132,584 11,401 23,304 68,963 28,916

STATUS:  CONTRACT COMPLETED VENDOR:  AECOM TECHNICAL SERVICES, INC. CALIFO
Start Date: 08/14/2019 End Date: 02/28/2022 Number: 19-034-C01
Total Award: 926,284 FY Value: 75,000 PY Expends: 0
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GOODS MOVEMENT PLANNING
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Facilitate implementation of goods movement recommendations in 2020 RTP. Begin development of the updated
Comprehensive Regional Goods Movement Plan and Implementation Strategy. Work with stakeholders on federal
surface transportation re-authorization effort related to technical input and analyses associated with goods

movement.

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Project management and 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 | Staff/Consultant 100
coordination.
2 |Develop/produce technical work and 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Consultant 100
analysis of goods movement needs
and strategies.
3 |Develop Recommendations for 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Consultant 100
Enhancing the Performance of the
Regional Goods Movement System.

No. | Description Plan Delivery Date Product Delivery Date

1 | Technical issue papers, memorandums, and/or reports 06/30/2022 06/30/2022
highlighting regional goods movement needs and strategies.
2 | Strategies for Electrical Vehicle Charging for Freight 06/30/2022 06/30/2022

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Consultant contract for infrastructure charging/fueling strategy is near-completion, though may be modified to align
program management with CEC Grant. Resolution approved to receive grant funding from EPRI on behalf of CEC.
This is multi-year project and will continue in FY23 with Kick-off expected August 2022.

CoStar & E-commerce data acquisitions were completed and databases have been developed for analysis
purposes. Final report and technical memos have been provided by the consultant for the Integrated Passenger &
Freight Rail Forecast regarding existing and future conditions analysis, socioeconomic analysis, goods movement
forecast, intermodal-passenger rail facility capacity analysis, and identification of modeling assumptions, as well as
for preliminary cost estimates and shared-use restrictions. Wilmington Freight Mitigation Study has been
completed including final report.
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130.0162.18

Issues:

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

GOODS MOVEMENT PLANNING

OWP Quarterly Progress Report

FOURTH QUARTER FY 2021 - 2022

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 231,737 0 0 0 231,737
Benefits 179,441 0 0 0 179,441
Indirect Cost 594,789 0 0 0 594,789
Printing 2,500 0 0 0 2,500
Other 279,536 0 0 0 279,536
Consultant TC 0 0 234,000 0 234,000
In-Kind Commits 166,875 0 0 0 166,875
Total $1,454,878 $0 $234,000 $0 $1,688,878
Toll Credits/Not an Expenditure 0 0 26,840 0 26,840
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130.0162.18 GOODS MOVEMENT PLANNING
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 870,595 0 0 0 870,595
FTA 5303 0 0 234,000 0 234,000
FTA 5303 C/O 417,408 0 0 0 417,408
In-Kind Commits 166,875 0 0 0 166,875
Total $1,454,878 $0 $234,000 $0 $1,688,878
Toll Credits/Not a revenue 0 0 26,840 0 26,840
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 1,023,404 342,076 188,768 213,290 279,270
Consultant TC 6,999 6,999
Total 1,030,403 342,076 188,768 213,290 286,269

STATUS:  CONTRACT EXECUTED VENDOR:  |HS GLOBAL INC
Start Date: 09/11/2017 End Date: 09/11/2023 Number: 17-044-C1
Total Award: 120,000 FY Value: 1 PY Expends: 1,866
STATUS:  CONTRACT COMPLETED VENDOR:  AECOM TECHNICAL SERVICES, INC. CALIFO
Start Date: 08/14/2019 End Date: 02/28/2022 Number: 19-034-C01
Total Award: 926,284 FY Value: 7,000 PY Expends: 58,659
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SCAG staff will participate as a member of the project's core team, research team, and the equity and

OF EVS

OWP Quarterly Progress Report

FOURTH QUARTER FY 2021 - 2022

communications team. SCAG will serve as an advisor to the study, leveraging resources and findings from
complimentary SCAG-led projects. SCAG will support equity goals aligned with the overarching goal to advance
equity in the region and engage public interest, disadvantaged and environmental justice advocates, and

community-based organizations to participate in equity and communications subcommittee throughout the project.

*This task is fully funded with other federal funds.

CURB MANAGEMENT & INTEGRATED STRATEGIES TO CATALYZE MARKET ADOPTION

No.

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Staff will participate in
monthly/quarterly meetings with
project partners as a member of the
project’s core team, research team,
and the equity and communications
team.

01/20/2024

01/01/2025

04/12/2022

01/01/2025

Staff

12

Serve as an advisor to the study,
leveraging resources and findings
from complimentary SCAG-led
projects, including the Last Mile
Freight Program, Last Mile Freight
Delivery Study, and Curb Space
Management Study.

06/01/2022

04/01/2024

06/01/2022

04/01/2024

Staff

Public dissemination of project
findings and learnings at
conferences and events through the
Southern California Clean Cities
Coalition.

10/01/2022

01/01/2025

10/01/2022

01/01/2025

Staff

Will engage public interest,
disadvantaged and environmental
justice advocates, and
community-based organizations to
participate in equity and
communications subcommittee
throughout the project.

04/07/2022

01/01/2025

07/01/2022

01/01/2025

Staff
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CURB MANAGEMENT & INTEGRATED STRATEGIES TO CATALYZE MARKET ADOPTION

130.0162.19
OF EVS
No. | Description Plan Delivery Date Product Delivery Date

1 | Project team presentation(s) of project findings and 01/01/2025
pedagogy at Clean Cities Coalition-organized events.

2 | Technical issue papers, memorandums, and/or reports 01/01/2025
highlighting stakeholder engagement and data analysis.

PERCENTAGE COMPLETED: 7 STATUS: IN PROGRESS

Accomplishments:

SCAG staff have participated in all Technical Committee meetings to discuss data sources for modeling and
simulation efforts. SCAG staff have shared resources and work products from the Curb Space Management Study
with project partners to support the development of a TNC and Delivery Driver Survey. In June, SCAG staff initiated
the Curb Space Data Collection and Inventory Study (Curb Bundle) — this match project will officially kick off in July.

Issues:
The project kick off was delayed from an anticipated October 2021 start date to January 2022.

Resolution:
Despite the project kick off being pushed back project deliverable dates have not been changed .

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 6,264 0 0 0 6,264
Benefits 4,850 0 0 0 4,850
Indirect Cost 16,076 0 0 0 16,076
Other 211,787 0 0 0 211,787
Total $238,977 $0 $0 $0 $238,977
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SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
Federal Other 238,977 0 0 0 238,977
Total $238,977 $0 $0 $0 $238,977
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 4,046 4,046
Total 4,046 4,046

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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140.0121.01 TRANSIT PLANNING

Support regional transit operators in the planning process pursuant to the FTA's Metropolitan Transportation Planning
requirements and the SCAG MOU with transit operators. Monitor FTA guidance and rule-making, and coordinate with
transit operators to address performance management requirements for transit asset management and safety, as
they relate to metropolitan transportation planning. Provide technical memoranda and support to the Regional Transit
Technical Advisory Committee. Assess and evaluate transit service to promote cost effectiveness. Provide support
and analysis for regional High-Speed Rail (HSR) planning efforts and for the LOSSAN corridor planning efforts.
Provide environmental document review and analysis. Participate in regional, state and federal transit studies and
forums. Incorporate new performance measures into existing conditions analyses as mandated in MAP-21.

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 | Convene Regional Transit Technical 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100

Advisory Committee " "~
(RTTAC) meetings.

2 |Develop technical reports, 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
memoranda, and presentation
materials documenting transit
planning activities conducted as part
of the metropolitan transportation
planning process, including portions
of the RTP/SCS.

3 |Establish, update, and report on 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
progress in meeting required
performance targets for transit asset
management and transit safety, in
accordance with federal rulemaking

4 |Manage consultant technical studies 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
under the 140 Transit Planning work
element, including review of
deliverables, progress reports and
invoices
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140.0121.01 TRANSIT PLANNING

No. | Description Plan Delivery Date Product Delivery Date

1 | RTTAC meetings, with agendas, minutes, technical reports 06/30/2022 06/30/2022
and memoranda

2 | Technical reports, memoranda, and presentation materials 06/30/2022 06/30/2022
documenting transit planning

activities conducted as part of the metropolitan transportation
planning process, including

portions of the RTP/SCS.

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Staff continued to engage the regional transit agencies as part of the Metropolitan Planning process . Staff
organized Regional Transit TAC meetings in June and provided updates on consultant studies, the upcoming 2024
Connect SoCal, federal rulemaking, and relevant resources. Engaged the transit operators through the SCAG
regional discussion forum to address some of the challenges from the COVID-19 pandemic and other relevant
topics. Staff managed Consultant studies, including review of deliverables, progress reports and invoices. Staff
developed technical reports and presentations to update the RTTAC and SCAG policy Committees on federal
rulemaking, resources and Consultant studies. Staff provided presentation to relevant stakeholders and
organizations on SCAG research.

Issues:

Resolution:

Comment:

Ongoing
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140.0121.01 TRANSIT PLANNING
SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 79,701 0 0 0 79,701
Benefits 61,715 0 0 0 61,715
Indirect Cost 204,563 0 0 0 204,563
Travel 2,000 0 0 0 2,000
In-Kind Commits 45,085 0 0 0 45,085
Total $393,064 $0 $0 $0 $393,064

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 347,979 0 0 0 347,979
In-Kind Commits 45,085 0 0 0 45,085
Total $393,064 $0 $0 $0 $393,064
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 393,556 74,266 91,228 117,344 110,718
Total 393,556 74,266 91,228 117,344 110,718
CONTRACT STATUS (FAPPLICABLE)
STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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140.0121.02 REGIONAL HIGH SPEED TRANSPORT PROGRAM

Provide support and analysis for the region's passenger rail planning efforts, including the Metrolink Southern
California Optimized Rail Expansion (SCORE) program, the Los Angeles-San Diego-San Luis Obispo (LOSSAN)
rail corridor, and Southern California sections of High Speed Rail. Promote integration of passenger rail, transit
oriented development, and economic development strategies to support implementation of Connect SoCal and
regional goals for mobility, sustainability, and economic growth.

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Participate in and support regional 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100

and statewide passenger rail
planning efforts, including
participation in the LOSSAN JPA,
Metrolink Board and TAC, CA High
Speed Rail and other related
passenger rail planning activities.

2 |Provide technical analysis and 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
support for regional passenger rail
planning studies and to support
implementation of Connect SoCal,
the 2020 RTP/SCS.

No. | Description Plan Delivery Date Product Delivery Date

1 | Technical reports, memoranda, and presentation materials 06/30/2022 06/30/2022
documenting passenger rail planning activities conducted as
part of the metropolitan transportation planning process.

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Staff attended Metrolink, LOSSAN and CHSRA technical advisory and board meetings during the 4th Qtr.

Issues:
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140.0121.02 REGIONAL HIGH SPEED TRANSPORT PROGRAM

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 48,953 0 0 0 48,953
Benefits 37,906 0 0 0 37,906
Indirect Cost 125,644 0 0 0 125,644
In-Kind Commits 27,533 0 0 0 27,533
Total $240,036 $0 $0 $0 $240,036

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 204,405 0 0 0 204,405
FHWA PL C/O 8,098 0 0 0 8,098
In-Kind Commits 27,533 0 0 0 27,533
Total $240,036 $0 $0 $0 $240,036
ACTUALS

Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 230,045 83,600 92,730 24,569 29,146

Total 230,045 83,600 92,730 24,569 29,146
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140.0121.02 REGIONAL HIGH SPEED TRANSPORT PROGRAM

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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140.0121.08

TRANSIT ASSET MANAGEMENT (TAM) PLANNING

In coordination with transit operators and county transportation commissions, develop regional transit asset

management inventory, performance measures and targets in support of the RTP/SCS update, and to fulfill federal

mandates for state of good repair/transit asset management. Task is ongoing.

Plan Start

Plan End

Current

Current

No. | Description Work Type Percentage
Date Date Start Date End Date Completed
1 |Provide technical assistance and 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Consultant 100

support for SCAG TAM database
and web application.

Product Delivery Date
06/30/2022

Plan Delivery Date
06/30/2022

No. | Description

1 | Updated TAM database and component files

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Consultant provided support and maintenance for the SCAG TAM TransAM database, including releases on new
features and bug fixes as required. Consultant held monthly status meetings and provided monthly progress
reports. Consultant provided one-on-one training sessions to transit agencies and responded to critical concerns
and inquiries about the TransAM portal.

Issues:

Resolution:

Comment:
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140.0121.08 TRANSIT ASSET MANAGEMENT (TAM) PLANNING
SUMMARY OF PROJECT TASK EXPENDITURES
Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 7,588 0 0 0 7,588
Benefits 5,876 0 0 0 5,876
Indirect Cost 19,475 0 0 0 19,475
Other 138,299 0 0 0 138,299
Consultant TC 0 0 100,000 0 100,000
In-Kind Commits 22,186 0 0 0 22,186
Total $193,424 $0 $100,000 $0 $293,424
Toll Credits/Not an Expenditure 0 0 11,470 0 11,470
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 171,238 0 0 0 171,238
FTA 5303 0 0 100,000 0 100,000
In-Kind Commits 22,186 0 0 0 22,186
Total $193,424 $0 $100,000 $0 $293,424
Toll Credits/Not a revenue 0 0 11,470 0 11,470
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 31,640 3,888 9,251 10,617 7,884
Consultant TC 94,248 23,562 23,562 47,124
Total 125,888 3,888 32,813 34,179 55,008
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STATUS:  CONTRACT EXECUTED VENDOR: CAMBRIDGE SYSTEMATICS INC.
Start Date: 12/04/2020 End Date: 06/30/2023 Number: 21-009-C01
Total Award: 389,650 FY Value: 97,412 PY Expends: 47,124
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140.0121.09 REGIONAL DEDICATED TRANSIT LANES STUDY

Develop a plan for a regional network of dedicated bus lanes to support enhanced transit services, improve mobility,
accessibility and sustainability, and support implementation of Connect SoCal. Multi-year study is expected to begin
in FY2020-21 and conclude in FY2021-22.

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date | End Date Completed
1 |Develop and implement stakeholder 07/01/2021 | 06/30/2022 | 07/01/2021 | 03/31/2023 Consultant 70

engagement plan

2 | Conduct literature review, identify 10/01/2021 | 12/31/2021 | 10/01/2021 | 06/30/2022 Consultant 100

best practices, collect data on
existing conditions

3 |ldentify and evaluate potential 01/01/2022 | 06/30/2022 | 09/01/2021 | 03/31/2023 Consultant 70
corridors for dedicated bus lanes

No. | Description Plan Delivery Date Product Delivery Date
1 | Stakeholder engagement plan 10/01/2021 06/30/2022
2 | Best practices and existing conditions report 01/01/2022 06/30/2022
3 | Corridor identification report 06/30/2022

PERCENTAGE COMPLETED: 79 STATUS: IN PROGRESS

Accomplishments:

Consultant hosted 3rd TAC meeting for the study and discussed corridor screening list for TAC and stakeholder
feedback. Worked with stakeholders outside the TAC Finalized Tasks 3.1 and 3.2, best practices and existing
conditions reports. Consultant finalized sensitivity testing and corridor screening to advance proposed corridors to
the evaluation and prioritization phase to complete task 4.

Issues:
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Resolution:

Comment:

Task will be carried over and has been included in FY23 OWP. Contract has been extended through to next fiscal
year, March 31, 2023 to allow more time to complete the products.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 7,588 0 0 0 7,588
Benefits 5,876 0 0 0 5,876
Indirect Cost 19,475 0 0 0 19,475
Consultant TC 0 0 277,855 0 277,855
In-Kind Commits 4,268 0 0 0 4,268
Total $37,207 $0 $277,855 $0 $315,062
Toll Credits/Not an Expenditure 0 0 31,870 0 31,870

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 32,939 0 0 0 32,939
FTA 5303 0 0 277,855 0 277,855
In-Kind Commits 4,268 0 0 0 4,268
Total $37,207 $0 $277,855 $0 $315,062
Toll Credits/Not a revenue 0 0 31,870 0 31,870
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ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 33,365 22,223 6,412 1,156 3,574
Consultant TC 247,368 25,002 147,881 74,485
Total 280,733 22,223 31,414 149,037 78,059

STATUS:  CONTRACT EXECUTED VENDOR:  CAMBRIDGE SYSTEMATICS INC.

Start Date: 06/15/2021 End Date: 03/31/2023 Number: 21-037-C01

Total Award: 277,854 FY Value: 277,854 PY Expends: 0
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140.0121.10

MOBILITY AS A SERVICE (MAAS) FEASIBILITY WHITE PAPER

Assess the feasibility of implementing Mobility as a Service within the SCAG region, including identification of
challenges and opportunities, key institutional and infrastructure needs, and an action plan.

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date | End Date Completed
1 |Research best practices including 09/01/2021 | 12/31/2021 | 09/01/2021 | 06/30/2022 Consultant 100
review of literature and case studies
2 |Identify key challenges and 12/01/2021 | 04/01/2022 | 12/01/2021 | 05/31/2022 Consultant 100
opportunities for implementing MaaS
3 | Develop a strategic action plan for 04/01/2022 | 06/30/2022 | 09/01/2021 | 06/30/2022 Consultant 100
facilitating MaaS within the SCAG
region

No. | Description

Plan Delivery Date

Product Delivery Date

1 | Draft and Final MaaS Feasibility White Paper

06/30/2022

06/30/2022

PERCENTAGE COMPLETED:

Accomplishments:

STATUS:

COMPLETED

Consultant facilitated biweekly project status meetings. Consultant conducted final Advisory group meeting.

Consultant developed final reports and deliverables all tasks including the final report and StoryMap for the study.

Issues:

Resolution:

Comment:
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 7,588 0 0 0 7,588
Benefits 5,876 0 0 0 5,876
Indirect Cost 19,475 0 0 0 19,475
Consultant TC 0 0 176,052 0 176,052
In-Kind Commits 4,268 0 0 0 4,268
Total $37,207 $0 $176,052 $0 $213,259
Toll Credits/Not an Expenditure 0 0 20,194 0 20,194
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 32,939 0 0 0 32,939
FTA 5303 0 0 176,052 0 176,052
In-Kind Commits 4,268 0 0 0 4,268
Total $37,207 $0 $176,052 $0 $213,259
Toll Credits/Not a revenue 0 0 20,194 0 20,194
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 32,978 22,362 5,571 946 4,099
Consultant TC 157,185 92,700 23,417 41,068
Total 190,163 22,362 98,271 24,363 45,167
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STATUS:  CONTRACT COMPLETED VENDOR:  AECOM TECHNICAL SERVICES, INC. CALIFO
Start Date: 06/01/2021 End Date: 06/30/2022 Number: 21-038-C01
Total Award: 176,052 FY Value: 157,184 PY Expends: 18,868
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145.4818.01

WESTSIDE MOBILITY STUDY UPDATE

Provide a brief update on all transportation modes identified in the 2003 Westside Mobility Study including current

conditions, completed and future projects, and new funding opportunities. Identify potential gaps in existing planning

documents and studies within the Westside subregion. Develop multimodal solutions that address various

transportation issues to enhance regional mobility, accessibility, and safety for all people to improve the quality of life

in the Westside subregion.

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 | Coordinate project Kick-off and 07/01/2019 | 06/30/2023 | 07/01/2019 | 06/30/2023 | Staff/Consultant 75
stakeholder outreach
2 |Conduct research and analysis to 07/01/2019 | 06/30/2023 | 07/01/2019 | 06/30/2023 Consultant 75
undergird policy recommendations
3 | Perform project management and 07/01/2020 | 06/30/2023 | 07/01/2020 | 06/30/2023 Staff 75
report progress reports

No. | Description

Plan Delivery Date

Product Delivery Date

Project List Update

1 | Project Delivery and Funding Strategy Memo 12/31/2020 09/30/2020
2 | Westside Cities Council of Government Mobility Plan Report 12/31/2020 11/30/2020
3 | Westside Cities Council of Government Metro Subregional 06/30/2023

PERCENTAGE COMPLETED:

Accomplishments:

Update of the MSP list complete.

Issues:

STATUS:

IN PROGRESS

Project is currently on hold. Project will continue to update the MSP list for the WSCCOG in Q3/Q4.
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Resolution:

Project meetings have resumed in Q3

Comment:

Multi-year project carried over from FY21 and Caltrans grant portion is completed. Project is funded with LA Metro
funds for Consultant (#20-014-C01) which ends June 2023.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 998 0 0 0 998
Benefits 773 0 0 0 773
Indirect Cost 2,562 0 0 0 2,562
Consultant 0 56,896 0 0 56,896
Total $4,333 $56,896 $0 $0 $61,229

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
TDA 4,333 0 0 0 4,333
Cash/Local Other 0 56,896 0 0 56,896
Total $4,333 $56,896 $0 $0 $61,229
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Consultant 8,028 8,028
Total 8,028 8,028
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WESTSIDE MOBILITY STUDY UPDATE

STATUS:  CONTRACT EXECUTED VENDOR:  FEHR AND PEERS
Start Date: 12/17/2019 End Date: 06/30/2023 Number: 20-014-C01
Total Award: 317,369 FY Value: 56,896 PY Expends: 38,093
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WILMINGTON FREIGHT MITIGATION PROJECT

To assess the impact of increased truck travel in the Wilmington area and recommend traffic and general land use
mitigations to improve the quality of life for the residents.

No.

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Develop project management
protocols and work plan which
include but not limited to: preparing
the RFP, defining tasks and study
objectives, preparing a work plan to
manage all aspects of the project,
identifying work tasks and key
project milestones, and setting up a
file sharing system

04/01/2019

01/31/2021

04/01/2019

01/31/2021

Staff/Consultant

100

Establish Technical Advisory
Committee (TAC) and conduct
stakeholder engagement

04/01/2019

11/30/2021

04/01/2019

11/30/2021

Consultant

100

Develop and execute data collection
plan

04/01/2019

05/31/2021

04/01/2019

05/31/2021

Consultant

100

Existing and future conditions
analysis

04/01/2019

09/27/2021

04/01/2019

09/27/2021

Consultant

100

Identification, evaluation, and cost
analysis of mitigation measures

07/01/2019

12/31/2021

10/01/2020

12/31/2021

Consultant

100

Develop final report

07/01/2019

12/31/2021

09/06/2021

12/31/2021

Consultant

100

Perform project management
activities

04/01/2019

12/31/2021

04/01/2019

12/31/2021

Staff/Consultant

100
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145.4846.01 WILMINGTON FREIGHT MITIGATION PROJECT

No. | Description Plan Delivery Date Product Delivery Date
1 | Work Plan and Quarterly Reports 12/31/2021 12/31/2021
2 | Stakeholder and public engagement plan 12/31/2021 12/31/2021
Meeting materials
3 | Data Collection Plan 12/31/2021 12/31/2021
Existing and future conditions analysis
4 | Project Invoices and Meeting Materials 12/31/2021 12/31/2021
5 | Mitigation measures report 12/31/2021 12/31/2021
6 | Final report 12/31/2021 12/31/2021
PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Project completed. Had PDT meeting regularly (total of 16 PDY meetings + one kick-off meeting. Updated PDT
team members with Caltrans’ updated project schedule.

Proceeded with community involvement strategy (community survey) with focus group participants for both
commercial owners and residents.

Completed first round of focus group engagement (business owners and residents) along with summary report
Proceed existing traffic data collection and analysis from participating agencies including ;

1. POLA 2018 Class counts (Alameda/O St, Ost/PCH, Alameda/Sepulveda),

2. Carson 2018 Counts + Bike/Ped (Avalon/Sepulveda is closet)

3. Request for historical counts (NDS/Counts Unlimited)

4. Use of grow up method (LADOT pandemic update)

5. Existing data request for LADOT, traffic counts/signal timing data

Completed traffic counts at select locations with truck classifications

Developed preliminary conceptual mitigation measures based on community feedback.

Completed Community Meeting #1 and summary

Completed second round of focus group engagement (business owner interviews) and summary

Completed Community Pop-Up Event (CicLAvia) and summary

Completed Existing and Future Traffic Analysis — volume development, level of service analysis, and signal warrant
analysis

Developed mitigation measures based on traffic analysis and signal warrants

Reviewed mitigation measures with Technical Working Group

Conducted Community Meeting #2 (online briefing)

Completed context-sensitive mitigation packages

Identified funding sources and opportunities (matrix)

Completed Draft Wilmington Freight Mitigation Study

Completed Responses to PDT comments on Draft Report

Completed Final Wilmington Freight Mitigation Study
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Issues:

Resolution:
Comment:

Multi-year project carried over from FY21.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 927 0 0 0 927
Benefits 718 0 0 0 718
Indirect Cost 2,378 0 0 0 2,378
Other 12,000 0 0 0 12,000
Consultant 0 49,169 0 0 49,169
Cash/Local Other 0 9,219 0 0 9,219
Total $16,023 $58,388 $0 $0 $74,411
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA SP&R 9,600 49,169 0 0 58,769
TDA 6,423 0 0 0 6,423
Cash/Local Other 0 9,219 0 0 9,219
Total $16,023 $58,388 $0 $0 $74,411
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ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 10,034 4,757 4,309 968
Consultant 36,841 26,897 9,944
Total 46,875 31,654 14,253 968

STATUS:  CONTRACT COMPLETED VENDOR: |B| GROUP

Start Date: 01/22/2020 End Date: 12/31/2021 Number: 19-046-C01

Total Award: 181,962 FY Value: 36,841 PY Expends: 133,231
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VENTURA COUNTY FREIGHT CORRIDOR STUDY

To identify and prioritize the most significant freight corridors in Ventura County to mitigate impacts associated with

freight traffic.
No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date | End Date Completed
1 |Develop project management 04/30/2019 | 03/01/2020 | 04/30/2019 | 12/31/2021 | Staff/Consultant 100
protocols and work plan
2 |Public Outreach plan development 04/30/2019 | 12/31/2021 | 04/30/2019 | 12/31/2021 Consultant 100
and execution
3 |Conduct freight corridor analysis. 04/30/2019 | 12/31/2021 | 04/30/2019 | 12/31/2021 Consultant 100
4 |Perform project management 04/30/2019 | 12/31/2021 | 04/30/2019 | 12/31/2021 Staff/Consultant 100
activities

No. | Description Plan Delivery Date Product Delivery Date
1 | Work plan 12/31/2021 12/31/2021
2 | Outreach plan and meeting materials. 12/31/2021 12/31/2021
3 | Final report 12/31/2021 12/31/2021
4 | Project invoices and meeting materials 12/31/2021 12/31/2021

PERCENTAGE COMPLETED:

Accomplishments:

Presentation and final report completed. Project concluded.

Issues:

100

STATUS:

COMPLETED
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VENTURA COUNTY FREIGHT CORRIDOR STUDY

Resolution:

Comment:

Project complete.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Other 3,205 0 0 0 3,205
Consultant 0 9,623 0 0 9,623
Total $3,205 $9,623 $0 $0 $12,828
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA SP&R 497 7,630 0 0 8,127
TDA 2,708 0 0 0 2,708
Cash/Local Other 0 1,993 0 0 1,993
Total $3,205 $9,623 $0 $0 $12,828
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 836 400 436
Consultant 5,320 5,320
Total 6,156 5,720 436
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145.4847.01 VENTURA COUNTY FREIGHT CORRIDOR STUDY

STATUS:  CONTRACT COMPLETED VENDOR: |TERIS, INC.
Start Date: 10/10/2019 End Date: 12/31/2021 Number: 19-039-C01
Total Award: 165,997 FY Value: 5,320 PY Expends: 134,377
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SCAG will conduct an outreach effort to achieve four primary objectives: 1) identify significant causes of
disproportionate burdens on disadvantage communities in the region, particularly those related to air quality and
economic opportunity, resulting from localized goods movement activities, 2) engage the populations of said

disadvantaged communities to collect their input and understand their awareness stemming from challenges related

to environmental justice, 3) prepare a toolkit of strategies for stakeholders that can be replicated and used to
promote and pursue pragmatic and effective mitigation measures, and 4) develop and execute a communications
strategy to communicate findings to populations of disadvantaged communities.

SOUTHERN CALIFORNIA GOODS MOVEMENT COMMUNITIES FREIGHT IMPACT

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed

1 | Development of workplan and 03/01/2021 | 04/30/2021 | 11/03/2021 | 01/30/2022 Consultant 100
management protocols.

2 |Development and execution of 05/01/2021 | 11/01/2021 | 11/03/2021 | 06/30/2022 Consultant 100
methodology to identify focus
locations.

3 |Development and execution of 08/30/2021 | 01/30/2022 | 11/03/2021 | 09/30/2022 Consultant 85
outreach process.

4 |Conduct Literature Review. 09/01/2021 | 03/01/2022 | 01/01/2022 | 09/30/2022 Consultant 97

5 |Development of Environmental 09/01/2021 | 03/01/2022 | 05/01/2022 | 09/30/2022 Consultant 65
Justice Toolkit for Disadvantage
Communities.

6 |Communication and Dissemination 01/01/2022 | 03/30/2022 | 06/01/2022 | 09/30/2022 Consultant 65
of EJ Toolkit Strategies to
Disadvantage Communities.

7 |Perform project management 03/01/2020 | 09/30/2022 | 11/03/2021 | 09/30/2022 | Staff/Consultant 80
activities
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145.4865.01 SOUTHERN CALIFORNIA GOODS MOVEMENT COMMUNITIES FREIGHT IMPACT
ASSESSMENT

No. | Description Plan Delivery Date Product Delivery Date
1 Project Work Plan, schedule, Meeting Notes and 09/30/2022
Summaries, and Invoices and reports.
2 | Memorandum of Screening Analysis and Evaluation of 09/30/2022
Disadvantaged Communities.
3 | Public Engagement Plan and Outreach materials and 09/30/2022
summaries.
4 | Literature Review which is a survey/review of scholarly 09/30/2022

sources that provides a specific focus on existing mandates,
guidance, previous efforts, and other relevant previous
information for the selected disadvantaged communities and
those communities with similar characteristics

5 | Mitigation Measure Reports and Environmental Justice 09/30/2022
Toolkit.
PERCENTAGE COMPLETED: 87 STATUS: IN PROGRESS

Accomplishments:

Community identification process was completed and CAC meetings along with multiple focus groups were
conducted. The Toolkit Storymap, engagement tools like a video challenge, and supporting materials are under
development.

Issues:

The delays due to COVID-19, changes with scope of work to incorporate current challenges of goods movement
community and related approvals pushed the timeline to start the project. Due to high interest in study, community
identification process was longer than expected. The study remains on a tight timeline. However, work process has
been reestablished and is placed on high-priority.

Resolution:

Study was kicked off in November. Community identification process was completed and CAC meetings along with
multiple focus groups were conducted. The Toolkit Storymap is under development. The study is on track for
completion but remains on a tight schedule.

Comment:

Multi-year project carried over from FY21. All products will be completed by September 2022. Caltrans approved
term extension for 9/30/2022.
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SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 8,476 0 0 0 8,476
Benefits 6,564 0 0 0 6,564
Indirect Cost 21,755 0 0 0 21,755
Other 3,785 0 0 0 3,785
Consultant 0 239,520 0 0 239,520
Total $40,580 $239,520 $0 $0 $280,100
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA SP&R 32,464 191,616 0 0 224,080
TDA 8,116 47,904 0 0 56,020
Total $40,580 $239,520 $0 $0 $280,100
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 36,096 21,363 14,733
Consultant 202,136 7,819 194,317
Total 238,232 29,182 209,050

STATUS:  CONTRACT EXECUTED VENDOR: FEHR AND PEERS
Start Date: 11/02/2021 End Date: 09/30/2022 Number: 21-064-C01
Total Award: 239,419 FY Value: 239,419 PY Expends: 0
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145.4866.01

This project examines current conditions in the East San Gabriel Valley Planning Area, review projects and plans in
the area, identify gaps in the transportation network by each mode of travel, and make recommendations (does not
include identification of future funding opportunities) for closing the gaps to create a regional network to supplement

the State Highway System.

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Initiate and manage project 01/01/2020 | 06/30/2022 | 01/01/2020 | 06/30/2022 | Staff/Consultant 100
2 |Develop and execute Community 01/01/2020 | 06/30/2022 | 03/01/2021 | 06/30/2022 | Staff/Consultant 100
Engagement Plan
3 | Analyze existing conditions, identify 01/01/2020 | 06/30/2022 | 03/01/2021 | 06/30/2022 Consultant 100
and analyze mobility gaps, and
recommend actions to close mobility
gaps
4 |Develop Mobility Plan 01/01/2020 | 06/30/2022 | 07/01/2021 | 06/30/2022 | Staff/Consultant 100

No. | Description Plan Delivery Date Product Delivery Date
1 | Meeting Notes 06/30/2022 06/30/2022
2 | Community Engagement Plan, engagement and outreach 06/30/2022 06/30/2022
materials, and summary report of engagements.
3 | Existing Conditions Analysis Report 06/30/2022 06/30/2022
4 | Draft and Final Plan 06/30/2022 06/30/2022

PERCENTAGE COMPLETED:

Accomplishments:

STATUS:

COMPLETED

Completed project by 06/30/2022. Accomplishments this quarter include finishing up focus/work groups, finishing
up project meetings, summary of engagement activities, final touches on final draft, and plan presentation to

County Regional Planning Commission.
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145.4866.01

Issues:

Resolution:

Comment:

Multi-year project carried over from FY21.

SUMMARY OF PROJECT TASK EXPENDITURES

OWP Quarterly Progress Report

FOURTH QUARTER FY 2021 - 2022

EAST SAN GABRIEL VALLEY MOBILITY PLAN

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 5,110 0 0 0 5,110
Benefits 3,957 0 0 0 3,957
Indirect Cost 13,114 0 0 0 13,114
Other 525 0 0 0 525
Consultant 0 287,345 0 0 287,345
Total $22,706 $287,345 $0 $0 $310,051
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA SP&R 420 229,876 0 0 230,296
TDA 22,286 0 0 0 22,286
Cash/Local Other 0 57,469 0 0 57,469
Total $22,706 $287,345 $0 $0 $310,051
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145.4866.01 EAST SAN GABRIEL VALLEY MOBILITY PLAN

ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 6,563 545 1,155 2,600 2,263
Consultant 255,764 42,016 28,069 56,921 128,758
Total 262,327 42,561 29,224 59,521 131,021

STATUS:  CONTRACT COMPLETED VENDOR: |B| GROUP

Start Date: 02/18/2021 End Date: 06/30/2022 Number: 21-007-C01

Total Award: 377,907 FY Value: 267,752 PY Expends: 110,155
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145.4867.01 CURB SPACE MANAGEMENT STUDY

The primary purpose of the Curb Space Management Study (CSMS), is to take a comprehensive and multimodal
review of some of the most congested and complicated curb space locations within the SCAG region. By
considering multiple transportation modes which need to access curb space to operate, the CSMS will be capable of
informing unique pilot project concepts tailored, not only to varying land uses and communities at locations
throughout the SCAG region, but also customized depending upon the multimodal makeup.

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date | End Date Completed
1 |Project Management & Coordination 04/01/2021 | 06/30/2022 | 08/01/2021 | 06/30/2022 | Staff/Consultant 100
2 |Agency & Stakeholder Coordination 05/30/2021 | 04/30/2022 | 08/01/2021 | 06/30/2022 | Staff/Consultant 100
3 |Existing Conditions Analysis & Site 09/30/2021 | 01/31/2022 | 08/01/2021 | 01/31/2022 Consultant 100

Location Recommendations

4 |Site Location Data Collection & 01/31/2022 | 03/31/2022 | 02/01/2022 | 05/31/2022 Consultant 100
Analyses

5 |Implementation Plan & Next Steps 04/30/2021 | 05/31/2022 | 03/01/2022 | 05/31/2022 Consultant 100

6 |Final Report 10/01/2021 | 06/30/2022 | 04/01/2022 | 06/30/2022 | Staff/Consultant 100
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INNOVATING FOR A BETTER TOMORROW

145.4867.01 CURB SPACE MANAGEMENT STUDY

No. | Description Plan Delivery Date Product Delivery Date

1 | Project work plan, schedule, agendas & minutes, invoices & 06/30/2022 06/30/2022
progress reports

2 | Stakeholder coordination plan, PAC meetings, meeting 04/30/2022 06/30/2022
materials & documentation, briefings & peer exchanges

3 | Existing conditions report, defined curb space report & site 01/31/2022 06/30/2022
recommendations

4 | Transcribed interviews, data collection plan, data compilation 03/31/2022 06/30/2022
report, pilot project report

5 | Strategies & recommendations report, pilot project work plan 05/31/2022 06/30/2022

6 | Final report, executive summary, fact sheet & presentations 05/31/2022 06/30/2022

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Consultant completed all public meetings/workshops, PACs and CATs. The consultant completed the final report
and executive summary. The report includes project overview, methodology, process, analysis. Additional
resources include stakeholder profiles, problem statements, pilot project examples and estimates, and workplan
template. All the data from the CurblQ platform is also compiled into a deliverable for future use.

Issues:

Resolution:

NA

Comment:
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CURB SPACE MANAGEMENT STUDY

145.4867.01

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 9,401 0 0 0 9,401
Benefits 7,280 0 0 0 7,280
Indirect Cost 24,129 0 0 0 24,129
Other 3,823 0 0 0 3,823
Consultant 0 625,171 0 0 625,171
Total $44,633 $625,171 $0 $0 $669,804
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FTA 5304 3,260 447,784 0 0 451,044
TDA 41,373 177,387 0 0 218,760
Total $44,633 $625,171 $0 $0 $669,804
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 40,769 10,761 15,852 4,971 9,185
Consultant 578,258 20,922 39,210 518,126
Total 619,027 10,761 36,774 44,181 527,311

STATUS:  CONTRACT EXECUTED VENDOR: |B| GROUP
Start Date: 08/02/2021 End Date: 06/30/2022 Number: 21-044-C01
Total Award: 613,868 FY Value: 613,868 PY Expends: 0
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145.4885.01 1-710 NORTH MOBILITY HUBS PLAN

The I-710N Mobility Hubs Plan (Plan) will evaluate existing projects and plans, availability of different modes of
transportation, analyze multi-modal supportive infrastructure and place-making strategies, and consider future
mobility trends to propose Mobility Hub locations and improvements that address mobility. The Plan will encourage
multimodal transportation options and alleviate traffic congestion in the heavily congested region of the 1-710N
terminus due to the freeway terminating onto the streets of the City of Alhambra.

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 | Conduct Mobility Hubs Need 01/01/2021 | 01/31/2022 | 04/01/2021 | 03/01/2022 Consultant 100
Analysis
2 |Develop Recommended Strategy 01/01/2021 | 06/30/2022 | 10/01/2021 | 10/31/2022 Consultant 60
3 |Conduct Public Workshops 01/01/2021 | 03/31/2023 | 10/01/2021 | 03/31/2023 Consultant 75
4 |Develop Final Plan 01/01/2021 | 03/31/2023 | 07/01/2022 | 03/31/2023 Consultant 0
5 |Review consultant deliverables and 10/01/2020 | 03/31/2023 | 10/07/2020 | 03/31/2023 Staff 50
provide comments, actively
participate in monthly project
coordination meetings, manage the
consultant contract and approve
invoices

No. | Description Plan Delivery Date Product Delivery Date
1 Draft Plan 03/31/2023
2 | Final Plan 03/31/2023
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INNOVATING FOR A BETTER TOMORROW

145.4885.01 1-710 NORTH MOBILITY HUBS PLAN

PERCENTAGE COMPLETED: 67 STATUS: IN PROGRESS

Accomplishments:

The project team developed a draft of existing conditions and needs analysis in FY22 Q2 and finalized in FY22 Q3.
The team completed an engagement plan in FY22 Q3 and is held the second round of public workshops and
pop-up outreach activities in FY22 Q4, aligned with the development of hub typologies and refinement of locations.
The first phase of outreach is was completed in FY22 Q2 and Q3 to promote the public survey. The team also
completed the mobility hub methodology for siting initial locations in FY22 Q3. The team is currently working on
draft concept designs for each mobility hub site option, as well as first and last mile improvements in the project
area, with plans to begin a third and final round of public engagement in FY23 Q1 and Q2.

Staff are actively participating in monthly Working Group meetings with project partners and stakeholders to guide
the plan development. The Working Group meetings are planned to be ongoing throughout the life of the project.

Issues:

Resolution:

Comment:

Multi-year project carried over from FY21.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 7,750 0 0 0 7,750
Benefits 6,002 0 0 0 6,002
Indirect Cost 19,892 0 0 0 19,892
Other 10,613 0 0 0 10,613
Consultant 0 458,995 0 0 458,995
Total $44,257 $458,995 $0 $0 $503,252
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145.4885.01 [-710 NORTH MOBILITY HUBS PLAN
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA SP&R 8,490 367,196 0 0 375,686
TDA 35,767 0 0 0 35,767
Cash/Local Other 0 91,799 0 0 91,799
Total $44,257 $458,995 $0 $0 $503,252
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 32,261 2,612 8,411 10,303 10,935
Consultant 287,254 54,092 35,105 82,417 115,640
Total 319,515 56,704 43,516 92,720 126,575

STATUS:  CONTRACT EXECUTED VENDOR:  ALTA PLANNING + DESIGN, INC.
Start Date: 05/11/2021 End Date: 06/30/2023 Number: 21-043-C01
Total Award: 399,966 FY Value: 378,960 PY Expends: 21,005
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INNOVATING FOR A BETTER TOMORROW

TRANSPORTATION BROADBAND STRATEGIES TO REDUCE VMT AND GHG

155.4863.01

Determine the feasibility of accelerating Digital Inclusion (broadband deployment and adoption) as a "green strategy"
to reduce Vehicle Miles Traveled (VMT), improve mobility, and quantify the potential for contributing to the Southern
California Association of Governments (SCAG) region's 19% GHG emissions reduction goal. *Project will continue
under 290-4904.01.

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Complete kick-off, project 01/01/2020 | 02/28/2022 | 09/25/2020 | 02/28/2022 Staff 100
management, support and
administration
2 |Engage with community 01/01/2020 | 02/28/2022 | 09/25/2020 | 02/28/2022 Consultant 100
3 |Assess existing conditions identify 02/01/2021 | 05/31/2021 | 01/01/2021 | 11/30/2021 Consultant 100
data needs and collect data
4 |Draft and finalize study and report, 01/01/2021 | 02/28/2022 | 04/01/2021 | 02/28/2022 Consultant 100
and determine implementation next
steps

No. | Description Plan Delivery Date Product Delivery Date
1 | Meeting notes and materials relating to project management 02/28/2022 02/28/2022
and administration
2 | Community engagement and input reports 02/28/2022 02/28/2022
3 | Data and analysis findings reports and maps 02/28/2022 02/28/2022
4 | Draft and final versions of report 02/28/2022 06/30/2022

STATUS: COMPLETED

PERCENTAGE COMPLETED: 100

Accomplishments:

Drafted final report, overview, survey findings and focus group overview.
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155.4863.01 TRANSPORTATION BROADBAND STRATEGIES TO REDUCE VMT AND GHG

Issues:

Project was behind due to a variety of issues stemming from the pandemic.

Resolution:

Extension was granted and new work plan implemented. Project has been completed and final work delivered to
Caltrans and stakeholders.

Comment:

Caltrans approved the extension on 1/21/22 to continue the project activities after 2/28/22 thru 6/30/22 under SB1
task 290.4904.01. Products are partially completed in accordance with the approved timeline from Caltrans and
remaining work for product deliverables will be completed by 6/30/22 from SB1 funding.

The CETF MOU term extension to 6/30/22 was executed in Q3 and the information is reflected in this next quarter.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 5,342 0 0 0 5,342
Benefits 4,136 0 0 0 4,136
Indirect Cost 13,709 0 0 0 13,709
Other 2,209 0 0 0 2,209
Consultant 0 420,282 0 0 420,282
Cash/Local Other 0 25,939 0 0 25,939
Total $25,396 $446,221 $0 $0 $471,617

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
TDA 23,440 0 0 0 23,440
SHA 1,956 395,672 0 0 397,628
Cash/Local Other 0 50,549 0 0 50,549
Total $25,396 $446,221 $0 $0 $471,617
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155.4863.01 TRANSPORTATION BROADBAND STRATEGIES TO REDUCE VMT AND GHG
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 26,240 11,333 5,000 1,170
Consultant 401,004 114,024 286,980
Total 427,244 125,357 291,980 1,170
STATUS:  CONTRACT COMPLETED VENDOR:  CALIFORNIA EMERGING TECHNOLOGY FUND
Start Date: 09/25/2020 End Date: 06/30/2022 Number: M-010-20
Total Award: 319,593 FY Value: 265,961 PY Expends: 60,346
STATUS:  CONTRACT COMPLETED VENDOR:  MAGELLAN ADVISORS LLC
Start Date: 05/10/2021 End Date: 06/30/2022 Number: 21-035-C01
Total Award: 174,808 FY Value: 149,744 PY Expends: 25,064
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155.4864.01 SB 743 VMT MITIGATION ASSISTANCE PROGRAM

Provide resources to local jurisdictions in the SCAG region for implementing new CEQA transportation impact
assessment regulations as mandated by SB743. SB 743 replaces motor vehicle delay with VMT as a the

appropriate metric for assessing CEQA transportation impact. Local agencies in the SCAG region have expressed
concern regarding the provision of adequate resources to implement this new regulation at the local level, particularly
for VMT mitigation. This cooperative effort with the City of Los Angeles focuses on the evaluation of opportunities for
developing a regional VMT exchange or banking program as potential VMT mitigation options to benefit local
agencies throughout the SCAG region. *Project will continue under 290-4905.01.

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Establish Technical Advisory Group 01/01/2020 | 02/28/2022 | 07/01/2021 | 12/31/2021 Staff/Consultant 100
2 |Establish Program Criteria 01/01/2020 | 02/28/2022 | 07/01/2021 | 02/28/2022 | Staff/Consultant 100
3 |Define Program Alternatives 01/01/2020 | 02/28/2022 | 07/23/2021 | 02/28/2022 Consultant 100
4 | Develop Program Technical 01/01/2020 | 02/28/2022 | 07/23/2021 | 02/28/2022 Consultant 100
Justification
5 |Engage Program Beneficiaries 01/01/2020 | 02/28/2022 | 07/01/2021 | 02/28/2022 | Staff/Consultant 100
6 |Implement Pilot Demonstration 01/01/2020 | 02/28/2022 | 01/01/2022 | 02/28/2022 Consultant 100
Program

No. | Description Plan Delivery Date Product Delivery Date
1 | VMT Exchange/Bank Program Criteria 02/28/2022
2 | Preferred Program Alternative Memorandum 02/28/2022
3 | Technical Justification Report/Nexus 02/28/2022
4 | Framework of Pilot Demonstration Project 02/28/2022
5 | Final Program Technical Guidance Report 02/28/2022
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INNOVATING FOR A BETTER TOMORROW

SB 743 VMT MITIGATION ASSISTANCE PROGRAM

155.4864.01

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

On-going collaboration with LADOT on the develop of a regional VMT mitigation banking or exchange demonstration
program in support of SB 743 implementation. Conducted project Technical Advisory Group (TAG) meetings
including hosting of four 'Deep Dive' informational sessions focused on specific topics related to VMT mitigation.
Continued work with the project consultant team on development of the technical and policy parameters for the
demonstration program. Initiated work on identification of alternative approaches to regional VMT mitigation program
administration. Led consultant work on development of technical justification for establishment of a regional VMT
mitigation program. This is a multi-year project that will continue through August, 2023.

Issues:

Resolution:

Comment:

Multi-year project and carried over from FY21. Caltrans approved the extension on 1/21/22 to continue the project
activities after 2/28/22 thru 8/31/23 under SB1 task 290.4905.01. Products are partially completed in accordance
with the approved timeline from Caltrans and remaining work for product deliverables will be completed by 8/31/23

from SB1 funding.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 9,506 0 0 0 9,506
Benefits 7,361 0 0 0 7,361

Indirect Cost 24,398 0 0 0 24,398
Other 1,092 0 0 0 1,092
Consultant 0 516,106 0 0 516,106
Total $42,357 $516,106 $0 $0 $558,463
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SB 743 VMT MITIGATION ASSISTANCE PROGRAM
SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
TDA 41,390 59,197 0 0 100,587
SHA 967 456,909 0 0 457,876
Total $42,357 $516,106 $0 $0 $558,463
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 22,521 8,279 6,507 5,034 2,701
Consultant 110,989 40,576 70,413
Total 133,510 8,279 47,083 75,447 2,701

STATUS:

CONTRACT EXECUTED VENDOR: FEHR AND PEERS
Start Date: 07/23/2021 End Date: 08/31/2023 Number: 21-042-C01
Total Award: 460,530 FY Value: 365,128 PY Expends: 0
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225.3564.10

GO HUMAN - MSRC - SUSTAINABILITY PLANNING GRANTS

To manage Active Transportation Safety and Encouragement projects in partnership with local agencies, including
Go Human events and Safe Routes to School programs.

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date | End Date Completed
1 |Facilitate Project Management 07/01/2018 | 12/30/2021 | 07/01/2018 | 12/31/2021 Staff/Consultant 100
2 | Initiate and execute Go Human 07/01/2018 | 12/30/2021 | 07/01/2018 | 12/31/2021 Staff/Consultant 100
efforts

No. | Description Plan Delivery Date Product Delivery Date

1 | San Bernardino County Safe Routes to Schools Program 02/27/2021 02/27/2021
materials and report

2 | Go Human event programs and reports 12/30/2021 12/31/2021

3 | Final Report 12/30/2021 12/31/2021

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

All tasks and deliverables completed.

Issues:

Resolution:

Comment:
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225.3564.10

SUMMARY OF PROJECT TASK EXPENDITURES

GO HUMAN - MSRC - SUSTAINABILITY PLANNING GRANTS

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 4,991 0 0 0 4,991
Benefits 3,865 0 0 0 3,865
Indirect Cost 12,809 0 0 0 12,809
Consultant 0 348,818 0 0 348,818
Total $21,665 $348,818 $0 $0 $370,483
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
TDA 21,665 0 0 0 21,665
State Other 0 348,818 0 0 348,818
Total $21,665 $348,818 $0 $0 $370,483
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 23,676 7,699 15,977
Consultant 125,320 125,320
Total 148,996 7,699 141,297

STATUS:  CONTRACT COMPLETED VENDOR:  CITY OF LONG BEACH
Start Date: 06/04/2020 End Date: 12/31/2021 Number: M-004-20
Total Award: 126,500 FY Value: 125,320 PY Expends: 1,180
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225.3564.11

Manage the ATP grants that were awarded under the MPO component of the program including procure and manage

OWP Quarterly Progress Report

FOURTH QUARTER FY 2021 - 2022

consultants, meet reporting requirements and issue final reports.

Please note, Step 1 and Product 1 end dates have been updated to reflect the ATP grant extension approval.

SCAG 2017 ACTIVE TRANSPORTATION SAFETY AND ENCOURAGEMENT CAMPAIGN

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date | End Date Completed
1 | Perform Imperial County Safe 09/01/2018 | 10/31/2022 | 09/01/2018 | 10/31/2022 Consultant 93
Routes to School Project
2 |Perform San Bernardino County Safe 02/27/2018 | 02/27/2021 | 02/27/2018 | 02/27/2021 Consultant 100
Routes to School Project
3 |Perform LADOT Vision Zero 01/21/2018 | 02/27/2021 | 01/21/2018 | 02/27/2021 Consultant 100
Community-Based Outreach
4 | Perform Santa Ana Pedestrian and 10/17/2018 | 06/30/2020 | 10/17/2018 | 06/30/2020 Consultant 100
Bicyclist Education Campaign
5 |Perform various Go Human Events 04/15/2019 | 12/31/2020 | 04/15/2019 | 12/31/2020 Consultant 100
6 |Manage the project and perform 07/01/2020 | 06/30/2021 | 07/01/2020 | 06/30/2021 Staff 100
reporting
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225 3564.11 SCAG 2017 ACTIVE TRANSPORTATION SAFETY AND ENCOURAGEMENT CAMPAIGN

No. | Description Plan Delivery Date Product Delivery Date
1 | Imperial County Safe Routes to School Project 10/31/2022
2 San Bernardino County Safe Routes to School Project 02/27/2021 02/27/2021
3 | LADOT Vision Zero Education Campaign Media Development 06/30/2019 06/30/2019
4 | City of Santa Ana - Pedestrian and Bicyclist Education 06/30/2020 06/30/2020
Campaign
5 | LA Vision Zero Community Based Education Materials 02/27/2021 02/27/2021
6 | South El Monte Open Streets 12/31/2019 12/31/2019
7 | Greater El Monte Go Human Bike Friendly Business 12/31/2020 12/31/2020
Program
PROGRESS
PERCENTAGE COMPLETED: 99 STATUS: IN PROGRESS

Accomplishments:

Imperial County Safe Routes to School continues to progress with project meetings, coordination and school
events.

Issues:

No issues.

Resolution:

No issues.

Comment:
PM updated to Hina Chanchlani and will be reflected in FY23.
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SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 12,188 0 0 0 12,188
Benefits 9,438 0 0 0 9,438
Indirect Cost 31,281 0 0 0 31,281
Consultant 0 308,713 0 0 308,713
Cash/Local Other 0 81,660 0 0 81,660
Total $52,907 $390,373 $0 $0 $443,280
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
Federal Other 0 308,320 0 0 308,320
TDA 52,907 393 0 0 53,300
Cash/Local Other 0 81,660 0 0 81,660
Total $52,907 $390,373 $0 $0 $443,280
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 14,896 6,031 8,865
Consultant 9,974 3,267 1,211 5,496
Total 24,870 6,031 12,132 1,211 5,496

STATUS:  CONTRACT EXECUTED VENDOR: |MPERIAL CTY PUBLIC HEALTH DEPT.
Start Date: 12/13/2018 End Date: 10/31/2022 Number: M-032-18
Total Award: 200,000 FY Value: 77,947 PY Expends: 122,446
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OWP Quarterly Progress Report
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SCAG 2019 LOCAL DEMONSTRATION INITIATIVE

Coordinate with local agencies to implement Go Human and Quick Build education and encouragement projects
awarded through SCAG's 2018 Sustainable Communities Program.

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Procure and manage consultant 10/01/2019 | 02/15/2023 | 10/01/2019 | 02/01/2023 Staff 65
2 |Deploy Go Human Ads and kit of 01/01/2020 | 12/31/2022 | 06/30/2020 | 02/01/2023 | Staff/Consultant 75
Parts Resources
3 |Implement and evaluate Quick Build 01/01/2020 | 02/15/2023 | 06/30/2020 | 02/01/2023 | Staff/Consultant 15
projects

Plan Delivery Date Product Delivery Date

02/15/2023

No. | Description

1 | Final Reports from each project.

PERCENTAGE COMPLETED: 49 STATUS: IN PROGRESS

Accomplishments:

Consultant contract 21-015 including four local jurisdiction partners kicked off in FY 22 Q1. The project team
completed community engagement plans in FY22 Q2 and are continuing to convene steering committee meetings
for each jurisdiction. Concept design plans for each city were complete in FY22 Q3 and work continued to refine
the project designs in Q4. Implementation of the projects is slated to begin in FY23 Q1/Q2. Staff also executed an
MOU with the City of Long Beach, and work on the project is kicking off in FY23 Q1. Project is ongoing with no
issues. Work under contract 21-008 is in progress with no issues. The project team held an activation in the City of
El Monte in FY22 Q2, the City of Cathedral City in FY22 Q3, and the Cities of Pasadena and Azusa in FY22 Q4. An
activation in Buena Park is currently in the planning phase. Work on the Kit of Parts playbook was completed in
FY22 Q4. Work under contract 20-037 is in progress with no issues. The project team completed an advertising
campaign for Cathedral City in FY22 Q3, with an additional campaign to occur in FY23 Q1/Q2. Contract 20-016 is
currently ongoing with no issues and the contract was extended through December, 2022 to align with the initiation
of permanent construction of the demonstration.
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OWP Quarterly Progress Report

FOURTH QUARTER FY 2021 - 2022

SCAG 2019 LOCAL DEMONSTRATION INITIATIVE

Product 1 plan delivery date has been updated in the OWP Budget Amend #3 to align with project end date.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 20,500 0 0 0 20,500
Benefits 15,874 0 0 0 15,874
Indirect Cost 52,617 0 0 0 52,617
Other 30,589 0 0 0 30,589
Consultant 0 1,956,508 0 0 1,956,508
Total $119,580 $1,956,508 $0 $0 $2,076,088
SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
TDA 57,314 0 0 0 57,314
State Other 62,266 1,956,508 0 0 2,018,774
Total $119,580 $1,956,508 $0 $0 $2,076,088
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ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 79,251 15,111 26,921 21,028 16,191
Consultant 462,250 1,551 65,091 58,574 337,034
Total 541,501 16,662 92,012 79,602 353,225
STATUS:  CONTRACT EXECUTED VENDOR:  CJVILIAN INC
Start Date: 03/24/2020 End Date: 12/31/2022 Number: 20-037-C01
Total Award: 1,126,061 FY Value: 80,255 PY Expends: 103,280
STATUS:  CONTRACT EXECUTED VENDOR:  THE STREET PLANS COLLABORATIVE
Start Date: 02/21/2020 End Date: 12/31/2022 Number: 20-016-C01
Total Award: 428,884 FY Value: 56,722 PY Expends: 372,162
STATUS:  CONTRACT EXECUTED VENDOR:  KOA CORPORATION
Start Date: 01/19/2021 End Date: 12/31/2022 Number: 21-008-C01
Total Award: 390,652 FY Value: 179,999 PY Expends: 63,451
STATUS:  CONTRACT EXECUTED VENDOR:  KOA CORPORATION
Start Date: 09/22/2021 End Date: 01/31/2023 Number: 21-015-C01
Total Award: 1,246,863 FY Value: 1,246,863 PY Expends: 0
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Improve traffic safety across the region through trainings, local community engagement and technical assistance by
September 30, 2021.

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date | End Date Completed
1 |Manage the project and consultants. 10/01/2020 | 09/30/2021 | 10/01/2020 | 09/30/2021 Staff 100
2 |Plan and implement and mini grant 10/01/2020 | 09/30/2021 | 10/01/2020 | 09/30/2021 Consultant 100
program.
3 |Plan and implement the Community 10/01/2020 | 09/30/2021 | 10/01/2020 | 09/30/2021 Consultant 100
Ambassador Safety Training
program.
4 |Host sub-regional safety peer 10/01/2020 | 09/30/2021 | 10/01/2020 | 09/30/2021 Consultant 100
exchanges.
5 |Manage and deploy the Kit of Parts. 10/01/2020 | 09/30/2021 | 10/01/2020 | 09/30/2021 Consultant 100

No. | Description Plan Delivery Date Product Delivery Date
1 | Mini Grant Final Report and documentation 09/30/2021 09/30/2021
2 | Community Ambassador Safety Training Program Final 09/30/2021 09/30/2021
Report and documentation
3 | Sub-regional safety peer exchanges Final Report and 09/30/2021 09/30/2021
documentation
4 | Kit of Parts Overview and documentation 09/30/2021 09/30/2021
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PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Project complete. All deliverables submitted.

Issues:

Resolution:

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 54,721 0 0 0 54,721
Benefits 42,372 0 0 0 42,372
Indirect Cost 140,450 0 0 0 140,450
Travel 2,899 0 0 0 2,899
Other 26,044 0 0 0 26,044
Consultant 0 680,790 0 0 680,790
Non-Profits/IHL 0 0 0 86,297 86,297
Total $266,486 $680,790 $0 $86,297 $1,033,573
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SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
Federal Other 38,228 680,790 0 86,297 805,315
TDA 228,258 0 0 0 228,258
Total $266,486 $680,790 $0 $86,297 $1,033,573
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 258,707 137,055 109,189 12,463 0
Consultant 680,789 673,245 7,544
Non-Profits/IHL 29,784 9,346 20,438
Total 969,280 819,646 137,171 12,463 0

STATUS:

CONTRACT COMPLETED VENDOR: CAMBRIDGE SYSTEMATICS INC.

Start Date: 02/09/2021 End Date: 08/31/2021 Number: 21-026-C01

Total Award: 148,022 FY Value: 45,624 PY Expends: 102,398
STATUS:  CONTRACT COMPLETED VENDOR:  CALIFORNIA WALKS

Start Date: 03/10/2021 End Date: 09/30/2021 Number: 21-036-C01

Total Award: 409,051 FY Value: 151,528 PY Expends: 184,097
STATUS:  CONTRACT COMPLETED VENDOR:  KOA CORPORATION

Start Date: 03/30/2021 End Date: 09/30/2021 Number: 21-028-C01

Total Award: 228,069 FY Value: 512,146 PY Expends: 86,417
STATUS:  CONTRACT COMPLETED VENDOR: RADIOWAVE MARKETING AND PROMO LLC
Start Date: 07/16/2021 End Date: 06/30/2022 Number: 21-067-C01
Total Award: 16,000 FY Value: 16,000 PY Expends: 0
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FY22 OTS - PEDESTRIAN AND BICYCLE SAFETY PROGRAM

Improve traffic safety across the region through trainings, local community engagement and technical assistance by

September 30, 2022.

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date | End Date Completed
1 |Manage the project and consultant. 10/01/2021 | 09/30/2022 | 10/01/2021 | 09/30/2022 Staff 55
2 |Plan and implement mini-grants 10/01/2021 | 09/30/2022 | 10/01/2021 | 09/30/2022 Consultant 50
program, co-branding and story
telling strategies
3 |Manage and deploy the kit of parts. 10/01/2021 | 09/30/2022 | 10/01/2021 | 09/30/2022 Staff 50

No. | Description Plan Delivery Date Product Delivery Date

1 | Mini Grant Final Report and documentation. 09/30/2022
2 | Co-Branding Report and documentation. 09/30/2022
3 | Kit of Parts overview and documentation. 09/30/2022

PERCENTAGE COMPLETED: 52 STATUS: IN PROGRESS

Accomplishments:

Q3: Contract NTP and project initiation. Kick off and initial planning for all strategies.

Q4: Contract tasks continued, including Mini Grant program development, outreach, proposal submission,
evaluation and selection; cobranding with community and agency partners; deployment of the Kit of Parts for
demonstration projects; Steering Committee coordination and meeting.

Issues:

Resolution:
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Comment:

The amendment for M-006-22 was prepared in Q3 and updates are reflected this quarter.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 56,218 0 0 0 56,218
Benefits 43,531 0 0 0 43,531
Indirect Cost 144,290 0 0 0 144,290
Travel 2,000 0 0 0 2,000
Other 69,171 0 0 0 69,171
Consultant 0 1,134,349 0 0 1,134,349
Total $315,210 $1,134,349 $0 $0 $1,449,559
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
Federal Other 138,151 1,111,849 0 0 1,250,000
TDA 177,059 0 0 0 177,059
State Other 0 22,500 0 0 22,500
Total $315,210 $1,134,349 $0 $0 $1,449,559
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 334,442 63,256 140,042 131,144
Consultant 133,440 133,440
Total 467,882 63,256 140,042 264,584
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225.3564.17

STATUS:  CONTRACT COMPLETED VENDOR:  SUNLINE TRANSIT AGENCY
Start Date: 09/28/2021 End Date: 10/07/2021 Number: 22-023-C01
Total Award: 28,508 FY Value: 28,508 PY Expends: 0
STATUS:  CONTRACT EXECUTED VENDOR:  CITY OF SANTAANA
Start Date: 02/16/2022 End Date: 07/29/2022 Number: M-006-22
Total Award: 22,500 FY Value: 22,501 PY Expends: 0
STATUS:  CONTRACT EXECUTED VENDOR:  TOOLE DESIGN GROUP INC
Start Date: 02/24/2022 End Date: 09/30/2022 Number: 22-020-C01
Total Award: 615,518 FY Value: 615,518 PY Expends: 0
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Develop Active Transportation Plans and Safe Routes to School Plans for 7 cities: Fullerton, Montclair, San Gabriel,
La Puente, Palm Springs, San Bernardino, San Jacinto (Soboba Tribe).

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date | End Date Completed
1 |Develop Downtown Fullerton Active 04/01/2020 | 02/24/2023 | 04/01/2020 | 12/10/2022 Consultant 90
Transportation Plan
2 |Develop active transportation plans. 02/28/2019 | 02/24/2023 | 02/28/2019 | 12/31/2022 Consultant 90
3 |Develop safe routes to school plans. 04/01/2020 | 02/24/2023 | 04/27/2020 | 02/25/2023 Consultant 75
4 |Manage the projects. 12/05/2019 | 02/24/2023 | 12/05/2019 | 02/25/2023 Staff 90

No. | Description Plan Delivery Date Product Delivery Date

1 | Downtown Fullerton Active Transportation plan 02/24/2023

2 | Soboba, Montclair, San Bernardino Active Transportation 02/24/2023
Plans

3 | San Gabriel, La Puente, Palm Springs Safe Routes to 02/24/2023

School Plans

PERCENTAGE COMPLETED: 84 STATUS: IN PROGRESS

Accomplishments:
Project continues with coordination, project management & programming. San Bernardino project complete, ready
for close out next quarter.

Issues:

Due to to COVID -19 and difficulty coordinating with schools for City of La Puente & San Gabriel SRTS projects
project has been delayed.
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Resolution:
San Bernardino (7/31/22), Soboba (12/31/22), San Gabriel (2/25/23), and La Puente (2/24/23) extended.

Comment:

Steps and Products dates have been extended in the FY22 OWP Budget Amend #3. PM has changed to Cory
Wilkerson and will be reflected in FY23.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 8,603 0 0 0 8,603
Benefits 6,662 0 0 0 6,662
Indirect Cost 22,081 0 0 0 22,081
Other 7,956 0 0 0 7,956
Consultant 0 738,857 0 0 738,857
Cash/Local Other 0 169,566 0 0 169,566
Total $45,302 $908,423 $0 $0 $953,725
SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
TDA 37,346 0 0 0 37,346
State Other 7,956 731,601 0 0 739,557
Cash/Local Other 0 176,822 0 0 176,822
Total $45,302 $908,423 $0 $0 $953,725
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ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 28,007 12,441 9,734 4,860 972
Consultant 567,038 8,570 219,780 180,605 158,083
Total 595,045 21,011 229,514 185,465 159,055
STATUS:  CONTRACT COMPLETED VENDOR:  KOA CORPORATION
Start Date: 04/23/2020 End Date: 12/31/2021 Number: 20-018-C01
Total Award: 346,924 FY Value: 61,527 PY Expends: 120,905
STATUS:  CONTRACT COMPLETED VENDOR:  ALTA PLANNING + DESIGN, INC.
Start Date: 07/28/2020 End Date: 06/30/2022 Number: 20-028-C01
Total Award: 149,977 FY Value: 82,158 PY Expends: 67,819
STATUS:  CONTRACT EXECUTED VENDOR:  ALTA PLANNING + DESIGN, INC.
Start Date: 10/14/2020 End Date: 02/25/2023 Number: 20-052-C01
Total Award: 239,944 FY Value: 185,801 PY Expends: 54,143
STATUS:  CONTRACT EXECUTED VENDOR:  KOA CORPORATION
Start Date: 10/12/2020 End Date: 07/31/2022 Number: 20-020-C01
Total Award: 188,008 FY Value: 88,756 PY Expends: 99,252
STATUS:  CONTRACT EXECUTED VENDOR:  ALTA PLANNING + DESIGN, INC.
Start Date: 03/02/2021 End Date: 02/25/2023 Number: 20-054-C01
Total Award: 194,993 FY Value: 174,515 PY Expends: 20,478
STATUS:  CONTRACT EXECUTED VENDOR:  KTU&A
Start Date: 01/04/2021 End Date: 12/31/2022 Number: 20-044-C01
Total Award: 161,792 FY Value: 140,599 PY Expends: 21,193
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225.4839.01

DISADVANTAGED COMMUNITIES ACTIVE TRANSPORTATION PLANNING

ObjectiveDevelop active transportation plans in disadvantaged communities and "pilot" an innovative planning
methodology to deliver low-cost, local plans across the region by leveraging regional planning tools (health/active
transportation models and active transportation database) and Go Human engagement resources (pop-up events

template and training toolkits).

Develop active transportation plans in disadvantaged communities and "pilot" an innovative planning methodology to

deliver low-cost, local plans across the region by leveraging regional planning tools (health/active transportation
models and active transportation database) and Go Human engagement resources (pop-up events template and

training toolkits).

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Manage and provide oversight of the 07/01/2021 | 09/20/2021 | 07/01/2021 | 09/30/2021 Staff/Consultant 100
project.
2 |Develop final reports. 07/01/2021 | 09/30/2021 | 07/01/2020 | 09/30/2021 Staff/Consultant 100

No. | Description

Plan Delivery Date

Product Delivery Date

1 | Final report for each city

09/30/2021

09/30/2021

PERCENTAGE COMPLETED:

Accomplishments:

STATUS:

COMPLETED

Project completed. Toolkit finalized, inclusive of manual, toolkit and resources. Seven final, adopted AT Plans

submitted.

Issues:

Resolution:
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Comment:

DISADVANTAGED COMMUNITIES ACTIVE TRANSPORTATION PLANNING

SUMMARY OF PROJECT TASK EXPENDITURES
Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Consultant 0 3,082 0 0 3,082
Total $0 $3,082 $0 $0 $3,082
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
TDA 0 3,082 0 0 3,082
Total $0 $3,082 $0 $0 $3,082
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Consultant 542 542
542 542

Total

VENDOR:  ALTA PLANNING + DESIGN, INC.

STATUS:  CONTRACT COMPLETED
Start Date: 02/11/2019 End Date: 09/30/2021 Number: 19-002-C01
Total Award: 1,029,962 FY Value: 542 PY Expends: 16,918
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IMPERIAL COUNTY PROJECT RIDE, WALK, LEARN

This educationally focused program to be run the Imperial County Office of Education's Student Well-Being
Department will impart important information programmed around key components of the community wants as

outlined in the "education" and "encouragement" portions of the Imperial County Safe Routes to Schools Master Plan

drawn up by the Imperial County Transportation Commission in spring 2016. The communities of focus will be
Calipatria, Niland, Westmorland, Seeley and Heber.

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Conduct outreach, engagement, and 06/01/2020 | 05/13/2023 | 06/01/2020 | 05/13/2023 Consultant 30
advertising
2 |Hold community meetings and 06/01/2020 | 05/13/2023 | 06/01/2020 | 05/13/2023 Consultant 30
workshops
3 |Develop the program 06/01/2020 | 05/13/2023 | 06/01/2020 | 05/13/2023 Consultant 50
4 | Implement the program 06/01/2020 | 05/13/2023 | 10/01/2021 | 05/13/2023 Consultant 10
5 |Prepare a final report 06/01/2020 | 05/13/2023 | 07/01/2022 | 05/13/2023 Consultant 0
6 |Manage the project 06/01/2020 | 05/13/2023 | 06/01/2020 | 05/13/2023 Staff 30

No. | Description

Plan Delivery Date

Product Delivery Date

1 | Outreach and Engagement Plan 05/13/2023
2 | Program Implementation Plan 05/13/2023
3 | Final Report 05/13/2023
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PERCENTAGE COMPLETED: 26 STATUS: IN PROGRESS

Accomplishments:

MOU extended to 05/13/2023. Project continues with school engagement, programs and coordination.

Issues:

Resolution:

Comment:
COVID-19 challenge of getting participation from schools. PM has been changed to Nancy Lo.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 4,438 0 0 0 4,438
Benefits 3,437 0 0 0 3,437
Indirect Cost 11,390 0 0 0 11,390
Consultant 0 194,065 0 0 194,065
Total $19,265 $194,065 $0 $0 $213,330

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
TDA 19,265 0 0 0 19,265
State Other 0 194,065 0 0 194,065
Total $19,265 $194,065 $0 $0 $213,330

Page 282 of 458



LAG.

INNOVATING FOR A BETTER TOMORROW

OWP Quarterly Progress Report

FOURTH QUARTER FY 2021 - 2022

225.4868.01 IMPERIAL COUNTY PROJECT RIDE, WALK, LEARN

ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 16,723 685 8,019 8,019
Consultant 36,426 7,391 8,196 20,839
Total 53,149 685 15,410 16,215 20,839

STATUS:  CONTRACT EXECUTED VENDOR: | MPERIAL COUNTY OFFICE OF EDUCATION

Start Date: 05/14/2020 End Date: 05/13/2023 Number: M-006-20

Total Award: 224,000 FY Value: 194,065 PY Expends: 27,955
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225.4884.01 GOVERNMENT TO UNIVERSITY INITIATIVE (G2U)

The G2U Initiative is an innovative approach to addressing critical governance challenges by building structured
regional networks of governments and universities. Under SCAG's leadership, the G2 U initiative in the Los Angeles
region should advance constructive government-university collaboration that engages as many governmental and
academic institutions as is practicable.

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Host and lead LA County based 07/01/2021 | 12/31/2022 | 07/01/2021 | 06/30/2022 Staff 100
steering committee that will meet
quarterly to help establish the G2U
and implement project committee
work.
2 |Lead two LA county based project 07/01/2021 | 12/31/2022 | 07/01/2021 | 06/30/2022 Staff 100

committees through researching and

implementing G2U initiatives on Why

Serve in Government and How to Get
a Government Job

3 |Participate in G2U National 10/01/2021 | 12/31/2022 | 07/01/2022 | 12/31/2022 Staff 0
Conference to share research and
best practices.

4 |Participate in G2U network events 07/01/2021 | 12/31/2022 | 04/01/2022 | 06/30/2022 Staff 100
periodically to share best practices
across the country including
webinars.

No. | Description Plan Delivery Date Product Delivery Date
1 | Written research and analysis of Why Serve in Government 06/30/2021 06/30/2021
and How to Get a Government Job
2 | Work plan developed for the two project teams from the 12/31/2022
research work .
3 | Webinars with other G2U sites. 12/31/2022
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GOVERNMENT TO UNIVERSITY INITIATIVE (G2U)

PERCENTAGE COMPLETED:

Accomplishments:

95

STATUS:

IN PROGRESS

1) Charted the path for a public sector Internship Portal which is now being explored at the Volcker Alliance level
across all G2U’s. This concept was charted by SoCalG2U Steering Committee members, Jonathan Gereige and

Daniel Allen.

2) Successfully created a six part career exploration series about Careers in Public Service led by Steering
Committee members, Kathrene Hansen and Dr. Thomas Norman. monthly sessions happened through 9/30/21.

3) Nearing completion of a joint research project between RAND Pardee Graduate School and SCAG led by RAND
Pardee Graduate School team Charles Goldman and Tepring Piquado about Recruiting and Hiring a Diverse and
Talented Public Sector Workforce including videos of various leaders in public service talking about their careers .
4) Developed our newest program, a six part Doctoral Research Showcase series hosting a series of online
seminars showcasing research from doctoral candidates in the Southern California area that may influence the
future of work in the public sector. Each session will be offered via Zoom and include representatives from graduate
programs with research specializing in the listed areas. Pardee RAND Graduate School.

Issues:

Resolution:

Comment:

Speaker series has delivered monthly sessions.
Research project is 90% complete and will be finished in the next quarter and published.

Steering committees continues.

RAND MOU amendment was executed in Q2 and updates have been reflected.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Other 50,000 0 0 0 50,000
Total $50,000 $0 $0 $0 $50,000
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SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

Cash/Local Other 50,000 0 0 0 50,000

Total $50,000 $0 $0 $0 $50,000

ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Non-Profits/IHL 10,000 10,000
Total 10,000 10,000

STATUS:  CONTRACT EXECUTED VENDOR: THE RAND CORPORATION
Start Date: 12/24/2020 End Date: 12/31/2022 Number: M-021-21
Total Award: 50,000 FY Value: 10,000 PY Expends: 0
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230.0174.05 REGIONAL AVIATION PROGRAM DEVELOPMENT AND IMPLEMENTATION IN SUPPORT
OF RTP/SCS

Monitor progress of the 2020 RTP/SCS Aviation Program, continue ongoing and explore new areas of research in
aviation systems planning, engage and collaborate with aviation and transportation stakeholders, manage and
convene the SCAG Aviation Technical Advisory Committee, gather and maintain aviation and transportation data and
information, communicate and share data and research with stakeholders and partners, and continue long-term
planning and data collection for updating the Aviation Element of the 2024 RTP/SCS.

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Support implementation of the 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
aviation element of the 2020
RTP/SCS.
2 |Provide staff support for the Aviation 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100

Technical Advisory Committee.

3 |Continue gathering and analyzing 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
data for aviation related research
projects and the 2024 RTP/SCS.

4 | Support/monitor the progress of 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
airport ground access improvements
from the 2020 RTP/SCS.

5 |Research and apply to aviation 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
planning and research related grants
and funding opportunities.

No. | Description Plan Delivery Date Product Delivery Date
1 | Agendas, memos, meeting notes, technical papers, reports, 06/30/2022 06/30/2022
presentations, and write-ups.
2 | Updated aviation data and statistics 06/30/2022 06/30/2022
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230.0174.05 REGIONAL AVIATION PROGRAM DEVELOPMENT AND IMPLEMENTATION IN SUPPORT
OF RTP/SCS

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

During the fourth quarter of fiscal year 2021-2022 (FY2022), the SCAG Aviation Program: gathered and analyzed
aviation, transportation, and airport data and information for the purposes of internal analyses, data sharing,
external reporting, and Connect SoCal implementation and preparation; held an Aviation Technical Advisory
Committee (ATAC) meeting on May 3, 2022; collaborated and met with stakeholders and partners from
government, academia, and industry; and continued to explore and cultivate opportunities for research projects.
Throughout the fourth quarter of FY2022, | gathered and analyzed data and information on regional, domestic, and
international aviation activity and trends, and emerging planning issues and technologies, from various sources
(e.g. airport activity reports, Federal Aviation Administration/FAA, Bureau of Transportation Statistics, academic
reports). Of note, during the fourth quarter of FY 2022, | began conducting research, including holding discussions
with officials from the FAA, for a white paper that will look at how urban air mobility might be implemented in and
impact the SCAG region. As part of the Aviation Program's ongoing collaborative planning efforts, on May 3, 2022,
the ATAC met virtually and in-person at Ontario International Airport. In addition to the ATAC, during the fourth
quarter of FY2022, the Aviation Program continued working with our planning stakeholders and partners in
government, academia, and industry. Of note, | met virtually with John Wayne Airport on April 28, 2022, Palm
Springs International Airport on May 27, 2022, Long Beach Airport on June 13, 2022, and Ventura County Airports on
June 23, 2022 . Finally, as part of the ongoing effort to identify and cultivate research opportunities for the Aviation
Program, | continued participating on a Transportation Research Board oversight panel for a research project
looking at intermodal transportation facilities and infrastructure.

Issues:

There were no issues that required resolution in the fourth quarter of FY2022

Resolution:

There were no issues that required resolution in the fourth quarter of FY2022

Comment:

No comment
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230.0174.05

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 79,647 0 0 0 79,647
Benefits 61,673 0 0 0 61,673
Indirect Cost 204,424 0 0 0 204,424
In-Kind Commits 44,795 0 0 0 44,795
Total $390,539 $0 $0 $0 $390,539
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 345,744 0 0 0 345,744
In-Kind Commits 44,795 0 0 0 44,795
Total $390,539 $0 $0 $0 $390,539
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 368,775 106,072 84,972 90,174 87,557
Total 368,775 106,072 84,972 90,174 87,557

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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235.4900.01

LIST is aimed to support outreach to local jurisdictions in the development of the 2024 RTP/SCS, including software

OWP Quarterly Progress Report

FOURTH QUARTER FY 2021 - 2022

trainings, conducting the Bottom-Up Local Input and Envisioning Process (i.e., one-on-one meetings with
stakeholders to help inform the plan/establish a baseline of existing conditions), and developing the Subregional

Delegation Framework for the 2024 RTP/SCS. In addition, the purpose is to coordinate, plan, and prepare a team of

SCAG technical staff to provide technical assistance to local jurisdictions to assist them with their local planning
activities (e.g., Housing Element, Safety Element, and EJ Element, etc.) via (1) model policies, (2) data, and (3)

tools.

LIST - GENERAL PLAN TECHNICAL ASSISTANCE, RDP TECHNICAL ASSISTANCE, OR
LOCAL DATA EXCHANGE TECHNICAL ASSISTANCE

No.

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Develop a strategy for engagement
with local jurisdictions in the
development of the 2024 RTP/SCS.

02/01/2022

06/30/2022

01/04/2022

06/30/2022

Staff

100

Develop strategy and training
curriculum to providing training to
SCAG staff on software, policies,
data, and tools

02/01/2022

06/30/2022

01/04/2022

06/30/2022

Staff

100

Develop outreach strategy to
communicate and schedule

technical assistance with the
requested local jurisdictions.

02/01/2022

06/30/2022

01/04/2022

06/30/2022

Staff

100

Monitor and management the
performance of technical assistance
services.

02/01/2022

06/30/2022

01/04/2022

06/30/2022

Staff

100

Coordinate with Managers and
subject experts to develop training
curriculum to train SCAG staff on the
next topic of technical assistance.

02/01/2022

06/30/2022

01/04/2022

06/30/2022

Staff

100
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235.4900.01 LIST - GENERAL PLAN TECHNICAL ASSISTANCE, RDP TECHNICAL ASSISTANCE, OR
LOCAL DATA EXCHANGE TECHNICAL ASSISTANCE

No. | Description Plan Delivery Date Product Delivery Date
1 | Strategy document for engagement with local jurisdictions 06/30/2022 06/30/2022
and other stakeholders for development of the 2024
RTP/SCS.
2 | Technical assistance services related to policies, data, and 06/30/2022 06/30/2022

tools training on different planning topics (e.g., Housing
Element, Safety Element, Environmental Justice Element,

etc.).
3 | Personalized (one-on-one) technical assistance services to 06/30/2022 06/30/2022
the requested local jurisdictions.
4 | Training curriculum on different planning topics.q 06/30/2022 06/30/2022
5 | Outreach strategy and appointments with the requested local 06/30/2022 06/30/2022

jurisdictions.

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

- Developed a work plan to manage and operate LIST support for Regional Data Platform and the Local Data
Exchange process

- Coordinated with Planning Departments to seek input and assistance in enrolling their staff as a LIST member
- Coordinated with SCAG subject matter experts to develop training curriculums and materials to train LIST
members

- Conducted three internal training, seven office hours, and one recap sessions with LIST members to prepare for
RDP and LDX meetings

- Collaborated with SCAG subject matter experts and Regional Affairs Officers to prepare and present at various
subregional meetings to promote RDP and LDX

- Coordinated with LIST members to prepare materials for SCAG General Assembly

- Coordinated with LDX, RAOs, and Communication Specialist to remind jurisdictions to register for 1:1 LDX
meetings

- Coordinated and assigned LIST members to lead 1:1 LDX meetings

Issues:
N/A

Resolution:
N/A
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OWP Quarterly Progress Report
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LOCAL DATA EXCHANGE TECHNICAL ASSISTANCE

LIST - GENERAL PLAN TECHNICAL ASSISTANCE, RDP TECHNICAL ASSISTANCE, OR

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 74,264 0 0 0 74,264
Benefits 57,505 0 0 0 57,505
Indirect Cost 190,608 0 0 0 190,608
Other 208,443 0 0 0 208,443
In-Kind Commits 68,774 0 0 0 68,774
Total $599,594 $0 $0 $0 $599,594
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 511,129 0 0 0 511,129
FTA 5303 C/O 19,691 0 0 0 19,691
In-Kind Commits 68,774 0 0 0 68,774
Total $599,594 $0 $0 $0 $599,594
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 131,596 53,943 77,653
Total 131,596 53,943 77,653
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235.4900.01 LIST - GENERAL PLAN TECHNICAL ASSISTANCE, RDP TECHNICAL ASSISTANCE, OR
LOCAL DATA EXCHANGE TECHNICAL ASSISTANCE

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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265.2125.02

EXPRESS TRAVEL CHOICES PHASE Il

Express Travel Choices Phase Ill will continue value pricing feasibility analysis and outreach efforts .

No.

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Project manage all components of
work including coordination with task
leads, convening meetings, reviewing
task deliverables, providing general
direction and oversight of work
activities, etc.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff

100

Conduct feasibility analysis and
outreach.

07/01/2021

06/30/2022

07/01/2021

06/30/2022

Staff/Consultant

100

No.

Description

Plan Delivery Date

Product Delivery Date

Technical issue papers, memorandums and/or reports on
value pricing strategies focusing on stakeholder engagement

and feasibility analysis.

06/30/2022

06/30/2022

PERCENTAGE COMPLETED:

Accomplishments:

STATUS:

COMPLETED

Continued to meet and refine report with CTC, FHWA, Caltrans to finalize updated Regional Express Lanes
ConOps. Final report under completed.

Issues:

Resolution:
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265.2125.02

Comment:

OWP Quarterly Progress Report

FOURTH QUARTER FY 2021 - 2022

EXPRESS TRAVEL CHOICES PHASE Il

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 12,438 0 0 0 12,438
Benefits 9,632 0 0 0 9,632
Indirect Cost 31,925 0 0 0 31,925
Consultant TC 0 0 50,000 0 50,000
In-Kind Commits 6,996 0 0 0 6,996
Total $60,991 $0 $50,000 $0 $110,991
Toll Credits/Not an Expenditure 0 0 5,735 0 5,735
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FHWA PL 53,995 0 0 0 53,995
FTA 5303 0 0 50,000 0 50,000
In-Kind Commits 6,996 0 0 0 6,996
Total $60,991 $0 $50,000 $0 $110,991
Toll Credits/Not a revenue 0 0 5,735 0 5,735
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 53,215 16,870 12,125 18,986 5,234
Total 53,215 16,870 12,125 18,986 5,234
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265.2125.02 EXPRESS TRAVEL CHOICES PHASE Il

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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OWP Quarterly Progress Report
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SCAG AND DOE/NETL CLEAN CITIES COALITION COORDINATION

Coordinate and promote the efforts of the Department of Energy (DOE) Clean Cities Program and fulfill all DOE

Clean Cities Program requirements. Coordinate with and support alternative fuel vehicle stakeholders in the region.

No.

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Plan and execute the required
number of stakeholder meetings and
events to further the goals of the
Clean

Cities Program.

04/01/2021

03/31/2022

04/01/2021

03/31/2022

Staff

100

Conduct a quarterly alternative fuels
survey and submit results to DOE.

04/01/2021

03/31/2022

04/01/2021

03/31/2022

Staff

100

Participate in required Clean Cities
conferences, seminars and training
sessions.

04/01/2021

03/31/2022

04/01/2021

03/31/2022

Staff

100

Conduct an annual survey of
members and stakeholders on
alternative fuels in the SCAG region.

01/01/2022

03/15/2022

01/01/2022

03/31/2022

Staff

100

Conduct outreach and education
activities to keep stakeholders
informed

04/01/2021

03/31/2022

04/01/2021

03/31/2022

Staff

100

Expand the Clean Cities
stakeholders

04/01/2021

03/31/2022

04/01/2021

03/31/2022

Staff

100

including annual survey and annual project management

plan.

No. | Description Plan Delivery Date Product Delivery Date
1 | SCAG Clean Cities Coalition meeting agendas, notes, and/or 03/31/2022 03/31/2022
recordings.
2 | Documentation required by the Clean Cities Program, 03/31/2022 03/31/2022
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267.1241.04 SCAG AND DOE/NETL CLEAN CITIES COALITION COORDINATION

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Staff prepared the Quarterly Alternative Fuels Price Report, and Quarterly Report narrative, submitted in January.
Staff attended regular Clean Cities meetings, responded to stakeholder inquiries, participated in a technical
advisory group, and collaborated on DOE grant proposals. Staff and consultant team held listening sessions with
local jurisdictions focused on electric vehicle permit streamlining and barriers to adopting electric vehicle
infrastructure. Staff worked with consultant (micropurchase) to complete Task 2.5, and initiated the Annual Survey.

Issues:

Resolution:

Comment:
New grant starts on 4/1/22 and task will be carried into FY23.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 21,416 0 0 0 21,416
Benefits 16,583 0 0 0 16,583
Indirect Cost 54,966 0 0 0 54,966
Travel 3,999 0 0 0 3,999
Other 113,501 0 0 0 113,501
Total $210,465 $0 $0 $0 $210,465
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267.1241.04
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
Federal Other 191,702 0 0 0 191,702
TDA 18,763 0 0 0 18,763
Total $210,465 $0 $0 $0 $210,465
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 100,922 17,235 17,434 53,138 13,115
Total 100,922 17,235 17,434 53,138 13,115

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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This task will fund Sustainability Planning projects in local jurisdictions from the 2016 Call for Projects - Phase 2.

The Sustainable Communities Program is a proven, recognized and effective framework for deploying essential

planning resources throughout the SCAG region. It will continue to be a critical tool in achieving SB 375 targets and

other State goals aimed at reducing GHG emissions. The three main categories — Integrated Land Use; Active
Transportation; and Green Region Initiative — offer jurisdictions the wherewithal to develop and update local plans that
support State priorities, reduce vehicle miles travelled (VMT), and advance the region’s Sustainable Communities
Strategy (SCS).

Extended to Aug 31. Funding expired in February so using tapered/delayed match approach was approved by
Caltrans and therefore the end dates have been extended through Aug 31.

SUSTAINABILITY PLANNING GRANT PROGRAM - 2016 CALL (FY19 SB 1 FORMULA)

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Complete local Sustainability
Planning projects that showcase the
local and regional benefits of
sustainable planning and support the
2016 RTP/SCS and other regional
policies

07/01/2018

08/31/2021

07/01/2018

08/31/2021

Staff/Consultant

100

Manage and coordinate consultant
work including preparation of scope
of work and monitoring project
budget
and schedule

07/01/2018

08/31/2021

07/01/2018

08/31/2021

Staff

100

Description

Plan Delivery Date

Product Delivery Date

Project materials for Sustainability Planning Grant projects

(2016 Call for Projects Phase 2)

08/31/2021

08/31/2021

PERCENTAGE COMPLETED:

Accomplishments:

STATUS:

COMPLETED

Banning, Paramount, Rolling Hills (completed under this task, will complete in .03). Torrance completed.
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275.4823.02 SUSTAINABILITY PLANNING GRANT PROGRAM - 2016 CALL (FY19 SB 1 FORMULA)

Completed as of September 30.

Issues:

Resolution:

Comment:
Banning, Paramount, Rolling Hills (completed under this task, will complete in .03). Torrance completed.

Completed as of September 30.

Expenditures for Q 2, 3, and 4 Actuals were funded with non-SB1.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 1,714 0 0 0 1,714
Benefits 1,327 0 0 0 1,327
Indirect Cost 4,397 0 0 0 4,397
Travel 1,000 0 0 0 1,000
Consultant 0 98,617 0 0 98,617
Total $8,438 $98,617 $0 $0 $107,055

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
TDA 8,438 8,451 0 0 16,889
Cash/Local Other 0 90,166 0 0 90,166
Total $8,438 $98,617 $0 $0 $107,055
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SUSTAINABILITY PLANNING GRANT PROGRAM - 2016 CALL (FY19 SB 1 FORMULA)

ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 698 698
Consultant 78,469 60,719 17,750
Total 79,167 698 60,719 17,750
STATUS:  CONTRACT COMPLETED VENDOR:  GRUEN ASSOCIATES
Start Date: 09/08/2020 End Date: 10/31/2021 Number: 19-062-C01
Total Award: 227,474 FY Value: 78,468 PY Expends: 1,532
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SUSTAINABLE COMMUNITIES PROGRAM - 2018 CALL (FY19 SB 1 FORMULA)

This task will fund a competitive Sustainable Communities Program Call for Projects completed in fall 2018.

The Sustainable Communities Program is a proven, recognized and effective framework for deploying essential

planning resources throughout the SCAG region. It will continue to be a critical tool in achieving SB 375 targets and

other State goals aimed at reducing GHG emissions. The three main categories — Integrated Land Use; Active
Transportation; and Green Region Initiative — offer jurisdictions the wherewithal to develop and update local plans that
support State priorities, reduce vehicle miles travelled (VMT), and advance the region’s Sustainable Communities
Strategy (SCS).

No.

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Conduct outreach and develop
partnerships for Sustainability
Planning projects and other
technical assistance

07/01/2019

06/30/2020

07/01/2019

08/21/2021

Staff/Consultant

100

Complete local Sustainability
Planning projects that showcase the
local and regional benefits of
sustainable planning and support the
2016 RTP/SCS and other regional
policies

07/01/2019

08/31/2021

07/01/2019

08/21/2021

Staff/Consultant

100

Manage and coordinate consultant
work including preparation of scope
of work monitoring project budget
and schedule

07/01/2019

08/31/2021

07/01/2019

08/21/2021

Staff

100

No. | Description Plan Delivery Date Product Delivery Date
1 | Updated presentations and other documentation of outreach 06/30/2020 06/30/2020
activities (2018 Call for Projects)
2 | Project materials for Sustainability Planning projects (2018 08/31/2021 08/31/2021
Sustainable Communities Program Phase 1)
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275.4823.03 SUSTAINABLE COMMUNITIES PROGRAM - 2018 CALL (FY19 SB 1 FORMULA)

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Task complete. During this quarter, the following closed:

San Bernardino County Transportation Authority SB743 (within Task, to continue in separate Task 275-4823.05),
San Fernando, LB/Pasadena/Pasadena.

Beaumont closed February 2021.

Issues:
NA

Resolution:
NA

Comment:

This task closed as of Q1.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 690 0 0 0 690

Benefits 535 0 0 0 535
Indirect Cost 1,771 0 0 0 1,771

Travel 1,000 0 0 0 1,000
Consultant 0 3,478 0 0 3,478
Total $3,996 $3,478 $0 $0 $7,474
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OWP Quarterly Progress Report
FOURTH QUARTER FY 2021 - 2022

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
TDA 3,996 1,794 0 0 5,790
Cash/Local Other 0 1,684 0 0 1,684
Total $3,996 $3,478 $0 $0 $7,474
ACTUALS

Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 912

Total 912

STATUS:  CONTRACT COMPLETED VENDOR: FEHR AND PEERS
Start Date: 10/06/2020 End Date: 06/30/2021 Number: 20-042-C01
Total Award: 97,174 FY Value: 1,216 PY Expends: 10,823
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275.4823.04 SUSTAINABILITY PLANNING GRANT PROGRAM - 2016 CALL (CPG)

Primary objective is collaborative assistance to member local governments and communities for coordinating
sustainable transportation, land use and regional policies and issues in local planning. The task will implement the
SCAG Sustainability Planning Grant program to support and implement the policies of the 2016 RTP/SCS, which
was the active RTP/SCS at the time this Call for Projects was held. Work will also be consistent with Caltrans'
Smart Mobility Framework and Complete Streets program (Deputy Directive 64-R1). Emphases will include local
and regional planning for greenhouse gas reductions, locally-applied "Green Region Initiative" strategies, public
health impacts related to transportation activities and assistance in General Plan updates. Local-regional
partnerships that integrate land use planning and transportation investment decision-making are critical to improving
mobility, accessibility and air-quality in Southern California. Sustainability Planning Grant projects focused on key
opportunity sites as identified in the RTP/SCS, will provide assistance to local jurisdictions for comprehensive
planning solutions such as context-sensitive design, multi-modal transportation planning, infill and transit-oriented
development projects community outreach and consensus building, fiscal and economic impact analysis, green
house gas (GHG) reduction standards, innovative financing and public private partnerships.

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Complete local Sustainability 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 | Staff/Consultant 100

Planning Grant projects that
showcase the local and regional
benefits of sustainable planning and
support the 2016 RTP/SCS

and other regional policies.

2 |Manage and coordinate consultant 07/01/2021 | 06/30/2022 | 07/01/2021 | 06/30/2022 Staff 100
work including preparation of scope
of work monitoring project budget
and schedule

No. | Description Plan Delivery Date Product Delivery Date

1 | Project Reports and deliverables 06/30/2022 06/30/2022

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

Underway: Costa Mesa (to end December 2021) & Yucaipa (to end February 2022).
LA Metro underway. 2 projects to be completed this FY.
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275.4823.04

Issues:
NA

Resolution:
NA

Comment:

SUMMARY OF PROJECT TASK EXPENDITURES

SUSTAINABILITY PLANNING GRANT PROGRAM - 2016 CALL (CPG)
Q2: Costa Mesa moving forward. Yucaipa moving forward. Both to be completed by June 2022.

Q3: Costa Mesa plan adoption anticipated in June 2022/Q4. Yucaipa extended through end of FY (Q4) to address
COVID impacts.
Q4: Final deliverables submitted. Work completed for Yucaipa and Costa Mesa.

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 5,257 0 0 0 5,257
Benefits 4,071 0 0 0 4,071
Indirect Cost 13,492 0 0 0 13,492
Other 7,632 0 0 0 7,632
Consultant 0 432,124 0 0 432,124
Total $30,452 $432,124 $0 $0 $462,576
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
FTA 5303 0 326,023 0 0 326,023
TDA 30,452 42,240 0 0 72,692
Cash/Local Other 0 63,861 0 0 63,861
Total $30,452 $432,124 $0 $0 $462,576
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275.4823.04 SUSTAINABILITY PLANNING GRANT PROGRAM - 2016 CALL (CPG)
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 11,749 2,217 573 649
Consultant 177,476 41,777 53,481 82,218
Total 189,225 43,994 54,054 82,867
STATUS:  CONTRACT COMPLETED VENDOR: |B| GROUP
Start Date: 01/03/2020 End Date: 10/10/2021 Number: 19-029-C01
Total Award: 267,659 FY Value: 18,541 PY Expends: 7,366
STATUS:  CONTRACT COMPLETED VENDOR:  KOA CORPORATION
Start Date: 03/16/2020 End Date: 06/30/2022 Number: 20-030-C01
Total Award: 194,467 FY Value: 63,860 PY Expends: 5,607
STATUS:  CONTRACT COMPLETED VENDOR:  p ACEWORKS INC
Start Date: 03/05/2021 End Date: 06/30/2022 Number: 21-006-C01
Total Award: 181,180 FY Value: 107,969 PY Expends: 59,111
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275.4823.05 SUSTAINABLE COMMUNITIES PROGRAM - 2018 CALL (FY20 SB 1 FORMULA)

To support the Sustainable Communities Program 2018 Call for Projects.

The Sustainable Communities Program is a proven, recognized and effective framework for deploying essential
planning resources throughout the SCAG region. It will continue to be a critical tool in achieving SB 375 targets and
other State goals aimed at reducing GHG emissions. The three main categories — Integrated Land Use; Active
Transportation; and Green Region Initiative — offer jurisdictions the wherewithal to develop and update local plans that
support State priorities, reduce vehicle miles travelled (VMT), and advance the region’s Sustainable Communities
Strategy (SCS).

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Conduct outreach and develop 10/01/2019 | 06/30/2020 | 04/01/2020 | 06/30/2020 Staff/Consultant 100

partnerships for Sustainability
Planning projects and other
technical assistance

2 |Complete local Sustainability 07/01/2020 | 02/28/2022 | 07/01/2020 | 02/28/2022 | Staff/Consultant 100
Planning projects that showcase the
local and regional benefits of
sustainable planning and support the
2016 RTP/SCS and other regional
policies

3 |Manage and coordinate consultant 10/01/2019 | 02/28/2022 | 10/01/2020 | 02/28/2022 Staff 100
work including preparation of scope
of work monitoring project budget
and schedule

4 | Procure and manage consultant 10/01/2019 | 02/28/2022 | 04/01/2020 | 02/28/2022 Staff 100

No. | Description Plan Delivery Date Product Delivery Date

1 | Project materials for Sustainability Planning projects (2018 02/28/2022 02/28/2022
Sustainable Communities Program Phase 2)

2 | Final Reports from each project (2018 Sustainable 02/28/2022 02/28/2022
Communities Program Phase 2)
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PERCENTAGE COMPLETED: 100 STATUS: COMPLETED
Accomplishments:

8 projects underway. Palmdale, Avalon, Azusa, El Monte, Imperial, OmniTrans, Pasadena, Indio.
Q2: Projects moving forward with development of final planning deliverables.

Q3: Projects completed, final reports submitted ~ Avalon, El Monte, OmniTrans, Azusa, Indio, Pasadena, Imperial
County, Banning.

Issues:

Resolution:

Comment:

Q4 Expenditures were funded with non SB1 funds.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 10,575 0 0 0 10,575
Benefits 8,188 0 0 0 8,188
Indirect Cost 27,140 0 0 0 27,140
Consultant 0 1,146,723 0 0 1,146,723
Total $45,903 $1,146,723 $0 $0 $1,192,626
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275.4823.05

SUSTAINABLE COMMUNITIES PROGRAM - 2018 CALL (FY20 SB 1 FORMULA)

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
TDA 45,903 135,956 0 0 181,859
SB1 Formula 0 1,010,767 0 0 1,010,767
Total $45,903 $1,146,723 $0 $0 $1,192,626
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 79,097 9,474 35,644 32,035 1,944
Consultant 1,052,617 90,321 529,999 427,794 4,503
Total 1,131,714 99,795 565,643 459,829 6,447
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275.4823.05

STATUS:  CONTRACT COMPLETED VENDOR:  KOA CORPORATION

Start Date: 03/10/2020 End Date: 08/31/2021 Number: 20-019-C01
Total Award: 130,238 FY Value: 32,124 PY Expends: 17,125
STATUS:  CONTRACT COMPLETED VENDOR:  KTU&A

Start Date: 07/07/2020 End Date: 01/31/2022 Number: 20-047-C01
Total Award: 249,395 FY Value: 41,055 PY Expends: 207,459
STATUS:  CONTRACT COMPLETED VENDOR:  KTU&A

Start Date: 09/30/2020 End Date: 02/28/2022 Number: 20-050-C01
Total Award: 232,784 FY Value: 120,552 PY Expends: 112,232
STATUS:  CONTRACT COMPLETED VENDOR:  TOOLE DESIGN GROUP INC

Start Date: 10/12/2020 End Date: 04/28/2022 Number: 20-074-C01
Total Award: 224,753 FY Value: 100,837 PY Expends: 123,916
STATUS:  CONTRACT COMPLETED VENDOR:  TOOLE DESIGN GROUP INC

Start Date: 10/12/2020 End Date: 02/28/2022 Number: 20-076-C01
Total Award: 336,684 FY Value: 165,901 PY Expends: 170,783
STATUS:  CONTRACT COMPLETED VENDOR:  ALTA PLANNING + DESIGN, INC.

Start Date: 08/20/2020 End Date: 07/31/2021 Number: 20-034-C01
Total Award: 300,211 FY Value: 31,761 PY Expends: 56,139
STATUS:  CONTRACT COMPLETED VENDOR: | SAASSOCIATES, INC.

Start Date: 10/16/2020 End Date: 02/28/2022 Number: 20-073-C01
Total Award: 149,948 FY Value: 58,578 PY Expends: 35,983
STATUS:  CONTRACT COMPLETED VENDOR:  sAPPHOS ENVIRONMENTAL, INC.
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Start Date: 09/18/2020 End Date: 02/28/2022 Number: 20-007-C01
Total Award: 129,942 FY Value: 32,834 PY Expends: 45,629

STATUS:  CONTRACT COMPLETED VENDOR:  TOOLE DESIGN GROUP INC
Start Date: 01/04/2021 End Date: 01/31/2022 Number: 21-001-C01
Total Award: 108,650 FY Value: 53,094 PY Expends: 54,764
STATUS:  CONTRACT COMPLETED VENDOR: FEHR AND PEERS
Start Date: 12/07/2020 End Date: 01/31/2022 Number: 21-003-C01
Total Award: 129,993 FY Value: 60,421 PY Expends: 69,572
STATUS:  CONTRACT COMPLETED VENDOR: FEHR AND PEERS
Start Date: 11/02/2020 End Date: 10/31/2021 Number: 20-055-C01
Total Award: 199,821 FY Value: 56,291 PY Expends: 28,038
STATUS:  CONTRACT EXECUTED VENDOR:  KOA CORPORATION
Start Date: 01/19/2021 End Date: 12/31/2022 Number: 21-008-C01
Total Award: 390,652 FY Value: 116,604 PY Expends: 19,539
STATUS:  CONTRACT COMPLETED VENDOR:  KTU&A
Start Date: 03/08/2021 End Date: 02/28/2022 Number: 21-016-C01
Total Award: 246,986 FY Value: 208,116 PY Expends: 38,870
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To support the Sustainable Communities Program 2018 Call for Projects.
This task is to create an electric vehicle (EV) charging station study involving a regional site suitability analysis,

potential EV charging site evaluations, public outreach and listening sessions, education, policy barriers analysis,
and final plan.

SUSTAINABLE COMMUNITIES PROGRAM - 2018 CALL (FY21 SB 1 FORMULA)

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date | End Date Completed
1 |Manage project and plan preparation 09/01/2020 | 09/30/2022 | 09/01/2020 | 09/30/2022 | Staff/Consultant 80
2 |Conduct site suitability analysis for 09/01/2020 | 09/30/2022 | 04/01/2021 | 03/31/2022 Consultant 100
EV charging
3 |Perform potential EV site evaluations 09/01/2020 | 09/30/2022 | 10/01/2021 | 09/30/2022 Consultant 70
4 |Conduct stakeholder outreach and 09/01/2020 | 09/30/2022 | 04/01/2021 | 09/30/2022 Consultant 80
education
5 |Perform EV charging policy analysis 09/01/2020 | 09/30/2022 | 03/01/2021 | 09/30/2022 Consultant 80
6 |Prepare final plan 09/01/2020 | 09/30/2022 | 04/01/2022 | 09/30/2022 Consultant 30
7 | Develop a scope of work for active 07/01/2020 | 06/01/2021 | 04/01/2021 | 05/31/2021 Staff 100
transportation plan and procure a
consultant
8 |Prepare draft and final Active 06/01/2021 | 02/28/2023 | 09/15/2021 | 02/28/2023 Consultant 80
Transportation Plan
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275.4823.06 SUSTAINABLE COMMUNITIES PROGRAM - 2018 CALL (FY21 SB 1 FORMULA)

No. | Description Plan Delivery Date Product Delivery Date
1 Meetings, documentation, and final plan 09/30/2022
2 | Regional site suitability analysis 09/30/2022
3 | List of potential EV sites with planning-level cost estimates 09/30/2022
and details
4 | Public outreach, listening sessions, and materials 09/30/2022
5 | List of EV charging policies, funding sources, and 09/30/2022
recommendations
6 | Final Active Transportation Plan for Cathedral City 02/28/2023
PERCENTAGE COMPLETED: 81 STATUS: IN PROGRESS

Accomplishments:

For the EV Charging Study - Overall study has been progressing. Site planning templates and
workshops/secession plans are also in progress and complete. SCAG and its consultant have been processing
GIS data to develop a webtool which would assist local jurisdictions in finding potential suitable areas to build EV
charging stations.

For Cathedral AT project, Consultant completed the existing conditions report, including integrating the audit report
findings. The consultant carried out additional stakeholder engagement and began final report writing.

Issues:
Work for Cathedral City ATP not yet final.

Resolution:
Contract for the Cathedral City ATP is through Feb 2023.

Comment:

Task will be carried over and has been included in FY23 OWP.
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SUSTAINABLE COMMUNITIES PROGRAM - 2018 CALL (FY21 SB 1 FORMULA)

275.4823.06

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 11,015 0 0 0 11,015
Benefits 8,529 0 0 0 8,529
Indirect Cost 28,270 0 0 0 28,270
Consultant 0 556,767 0 0 556,767
Total $47,814 $556,767 $0 $0 $604,581
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
TDA 47,814 63,862 0 0 111,676
SB1 Formula 0 492,905 0 0 492,905
Total $47,814 $556,767 $0 $0 $604,581
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 41,419 7,649 964 17,816 14,990
Consultant 369,020 76,737 164,303 127,980
Total 410,439 7,649 77,701 182,119 142,970
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STATUS:  CONTRACT EXECUTED VENDOR:  wILLDAN ENGINEERING
Start Date: 11/02/2020 End Date: 12/31/2022 Number: 20-057-C01
Total Award: 492,989 FY Value: 361,328 PY Expends: 131,661
STATUS:  CONTRACT EXECUTED VENDOR:  |B| GROUP
Start Date: 09/09/2021 End Date: 02/28/2023 Number: 22-003-C01
Total Award: 195,439 FY Value: 195,439 PY Expends: 0

Page 317 of 458



™
INNOVATING FOR A BETTER TOMORROW

OWP Quarterly Progress Report
FOURTH QUARTER FY 2021 - 2022

275.4823.07

SUSTAINABLE COMMUNITIES PROGRAM - 2018 CALL (FY22 SB 1 FORMULA)

To support the Sustainable Communities Program 2018 Call for Projects. The Sustainable Communities Program is

a proven, recognized and effective framework for deploying essential planning resources throughout the SCAG

region. It will continue to be a critical tool in achieving SB 375 targets andother State goals aimed at reducing GHG

emissions. The three main categories — Integrated Land Use; Active Transportation; and Green Region Initiative —
offer jurisdictions the wherewithal to develop and update local plans that support State priorities , reduce vehicle
miles traveled (VMT), and advance the region’s Sustainable Communities Strategy (SCS).

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Develop a project Scope of Work 09/01/2021 | 10/01/2021 | 07/01/2022 | 02/28/2023 Staff 0
and hire consultant
2 |Provide support to Consultant as 03/01/2022 | 02/28/2023 | 07/01/2022 | 02/28/2023 | Staff/Consultant 0
needed to produce project
deliverables
3 |Close out contract and project 02/28/2023 | 03/31/2023 | 07/01/2022 | 02/28/2023 Staff 0

No. | Description Plan Delivery Date

02/28/2023

Product Delivery Date

1 | Active Transportation Plan for Buena Park

PERCENTAGE COMPLETED: 0 STATUS: DELAYED

Accomplishments:

Buena Park delayed due to limited capacity of recipient.
Q4. RFP released in June. Proposal evaluation and selection anticipated in Q1.

Issues:
NA
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275.4823.07

Resolution:
NA

Comment:
Task will be carried over and has been included in FY23 OWP

SUMMARY OF PROJECT TASK EXPENDITURES
Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Consultant 0 250,000 0 0 250,000
Total $0 $250,000 $0 $0 $250,000
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
TDA 0 28,675 0 0 28,675
SB1 Formula 0 221,325 0 0 221,325
Total $0 $250,000 $0 $0 $250,000
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Total
STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:

Page 319 of 458



.||‘
=
~
OWP Quarterly Progress Report

™ FOURTH QUARTER FY 2021 - 2022
INNOVATING FOR A BETTER TOMORROW

SUSTAINABLE COMMUNITIES PROGRAM (SCP) - CALL FOR APPLICATIONS (FY20 SB
1 FORMULA)

275.4881.01

This task will serve to administer the Sustainability Communities Program (SCP) Call for Applications. The SCP
serves as the primary funding vehicle where SCAG partners with local agencies to implement the goals, objectives
and strategies outlined in Connect SoCal, and achieve an integrated regional development pattern that reduces
greenhouse gas (GHG) emissions and Vehicle Miles Traveled (VMT), facilitates housing production, and promotes
healthy, connected communities. The program consists of different programmatic categories, including, but not
limited to, (1) Active Transportation (2) Housing, and (3) Sustainability. Based on the funding sources, each category
has specific planning objectives, eligible applicants, scoring criteria, and evaluators.

Task extended/carried over to next year due to Call 4 projects being carried over. Funding source needed to be
identified.

No. | Description Plan Start | Plan End Current Current Work Type Percentage
Date Date Start Date | End Date Completed
1 | Conduct outreach and develop 07/01/2020 | 02/28/2022 | 07/01/2020 | 12/31/2021 Staff 100
partnerships for Sustainable
Communities Planning (SCP)
projects and other technical
assistance.
2 |Develop the Calls for Applications 07/01/2021 | 02/28/2022 | 07/01/2021 | 12/31/2021 Staff 100
Guidelines, applications, scoring
criteria, and lists of evaluators.
3 | Administer the Calls for Applications 07/01/2021 | 01/30/2022 | 07/01/2021 | 12/31/2021 Staff 100
for each programmatic category.

No. | Description Plan Delivery Date Product Delivery Date
1 | Updated program website(s), presentations and other 02/28/2022 12/31/2021
documentation of outreach activities to potential applicants.
2 | Call for Applications Guidelines, applications, scoring criteria, 02/28/2022 12/31/2021
lists of evaluators, and final project lists.
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SUSTAINABLE COMMUNITIES PROGRAM (SCP) - CALL FOR APPLICATIONS (FY20 SB
1 FORMULA)

275.4881.01

STATUS: COMPLETED

PERCENTAGE COMPLETED: 100

Accomplishments:

Project Award Lists developed, approved by RC, and awarded to jurisdictions, for each Call.
Call 1: 39 applications received, 11 projects awarded.

Call 2: 26 applications received, 26 projects awarded.

Call 3: 21 applications received, 8 projects awarded.

Issues:

Resolution:

Comment:
Took recommended project list for Call 3 in July 2021.

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 26,418 0 0 0 26,418
Benefits 20,457 0 0 0 20,457
Indirect Cost 67,806 0 0 0 67,806
Other 3,834 0 0 0 3,834
Total $118,515 $0 $0 $0 $118,515
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
TDA 115,121 0 0 0 115,121
SB1 Formula 3,394 0 0 0 3,394
Total $118,515 $0 $0 $0 $118,515
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275488101  SUSTAINABLE COMMUNITIES PROGRAM (SCP) - CALL FOR APPLICATIONS (FY20 SB
1 FORMULA)
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 132,066 116,477 15,589
Total 132,066 116,477 15,589
STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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SUSTAINABLE COMMUNITIES PROGRAM (SCP) - PROJECT DELIVERY (FY21 SB 1
FORMULA)

275.4882.01

This task will support the implementation of the Sustainability Communities Program (SCP) Call projects and other
local assistance projects that SCAG engages in. The Program serves as the primary funding vehicle where SCAG
partners with local agencies to implement the goals, objectives and strategies outlined in Connect SoCal, and
achieve an integrated regional development pattern that reduces greenhouse gas (GHG) emissions and Vehicle
Miles Traveled (VMT), facilitates housing production, and promotes healthy, connected communities. The program
consists of different programmatic categories, including, but not limited to, (1) Active Transportation (2) Housing, and
(3) Sustainability.

The pandemic related impacts delayed the program schedule in FY21 and the majority of the projects needed to be
carried over to FY22 using tapered match. This task also needed to be extended to provide continued support to the
planning activities under the Sustainable Communities Program.

No.

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Work with project sponsors and
project managers to guide the
projects to meet the broader
objectives of the program

07/01/2020

06/30/2022

07/01/2020

06/30/2022

Staff

100

Provide and facilitate continuing,
concerted and coordinated
communications to the project
managers to ensure the projects
adhere to SCAG'’s policies and
planning goals

07/01/2020

06/30/2022

07/01/2020

06/30/2022

Staff

100

Manage production of deliverables
and schedule.

07/01/2020

06/30/2022

07/01/2020

06/30/2022

Staff

100

No.

Description

Plan Delivery Date

Product Delivery Date

Technical notes, memos and reports related to Budget and

Schedule for SCP and other local assistance programs

06/30/2022

06/30/2022
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275488201  SUSTAINABLE COMMUNITIES PROGRAM (SCP) - PROJECT DELIVERY (FY21 SB 1
FORMULA)

PERCENTAGE COMPLETED: 100 STATUS: COMPLETED

Accomplishments:

FY22 Q4: New PM was assigned and continued to facilitate project delivery in Q4. SCP team has successfully
completed 3 projects since Q3 and continuing to develop new tools for project delivery. PM is continuing to assist
SCP team for successful program delivery.

FY22 Q3: There was a change in staffing as the previous PM moved to another position within SCAG.
Procurement delivery continued, but the reporting tools have not been updated. With a new PM that process will
resume, and the PM will continue to assist staff in program delivery.

FY22 Q2: The staff continued to facilitate project delivery process in Q2 and the team successfully completed four
more projects from prior SCP cycles (including 1 ATP project) in Q2. The team continued to brainstorm and
develop the tools for the project delivery process.

FY22 Q1: The staff continued to facilitate project delivery process in Q1 and the team successfully completed four
more projects from prior SCP cycles in Q1. For 2020 SCP cycle, the team is meeting on a weekly basis to keep
new projects moving forward, removing any roadblocks, and creating new tools based on the feedback and the
lessons learned. The team also drafted report relating to SCAG's local assistance investments which could inform
the future allocation of resources.

FY21 Q4: The staff continued to facilitate project delivery process in Q4 and successfully completed seven more
projects under Program 275. During Q4, the staff worked closely with the Call for Projects team to go through

iterations of program guidelines development and project delivery schedule refinement for the 2020 SCP Program.
Also, additional resources and tools for project delivery have been developed and shared with project stakeholders.

Issues:

Resolution:

Comment:
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275.4882.01

FORMULA)

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 136,807 0 0 0 136,807
Benefits 105,934 0 0 0 105,934
Indirect Cost 351,135 0 0 0 351,135
Total $593,876 $0 $0 $0 $593,876
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
TDA 68,118 0 0 0 68,118
SB1 Formula 525,758 0 0 0 525,758
Total $593,876 $0 $0 $0 $593,876
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 317,399 141,296 85,635 53,314 37,154
Total 317,399 141,296 85,635 53,314 37,154
CONTRACTSTATUS (FAPPLICABLE)
STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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275.4892.01 SUSTAINABLE COMMUNITIES PROGRAM - 2020 CALL 1 (FY22 SB 1 FORMULA)

The Sustainable Communities Program Active Transportation & Safety Category (SCP-ATS) will support planning
and quick build projects that would result in increased rates of walking and biking, promote traffic safety, expand
opportunities for multimodal transportation options, and better position local jurisdictions to be competitive for
implementation funds. Project categories include Active Transportation Plans, Safety Plans, Network Visioning and
Implementation, and Quick Build projects.

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Manage and coordinate consultant 07/01/2021 | 02/28/2024 | 07/01/2021 | 02/28/2024 Staff 10

work for Safety projects including
preparation of scope of work
monitoring project budget and
schedule.

2 |Complete local Safety Planning 07/01/2021 | 02/28/2024 | 07/01/2022 | 02/28/2024 Consultant 0
projects that showcase the local and
regional benefits of sustainable
planning and support Connect SoCal
and other regional policies

No. | Description Plan Delivery Date Product Delivery Date

1 | Project materials for Active Transportation & Safety Planning 02/28/2024
projects (2020 Sustainable Communities Program Call 1)

PERCENTAGE COMPLETED: 9] STATUS: IN PROGRESS

Accomplishments:

Q1: Secured project awardee commitments.

Q2: Continued scope of work development for 3 projects.

*Santa Ana

*Montebello

*Duarte

Q3: Projects moved in Pre procurement and RFP development.
Q4: Procurement continued, including evaluation and negotiations.
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275.4892.01 SUSTAINABLE COMMUNITIES PROGRAM - 2020 CALL 1 (FY22 SB 1 FORMULA)

Issues:

Multi-year projects. Scope of work in development. Shift to approach with contracting due to capacity. Utilizing
Transportation Planning bench to streamline contracting process.

Resolution:
PM to utilize the Transportation Planning bench to address challenges.

Comment:
Task will be carried over and has been included in FY23 OWP

SUMMARY OF PROJECT TASK EXPENDITURES

Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Salary 29,812 0 0 0 29,812
Benefits 23,084 0 0 0 23,084
Indirect Cost 76,515 0 0 0 76,515
Consultant 0 300,000 0 0 300,000
In-Kind Commits 16,767 0 0 0 16,767
Total $146,178 $300,000 $0 $0 $446,178

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
TDA 0 34,410 0 0 34,410
SB1 Formula 129,411 265,590 0 0 395,001
In-Kind Commits 16,767 0 0 0 16,767
Total $146,178 $300,000 $0 $0 $446,178
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SUSTAINABLE COMMUNITIES PROGRAM - 2020 CALL 1 (FY22 SB 1 FORMULA)

275.4892.01

ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Staff 202,310 66,233 36,992 25,337 73,748
Total 202,310 66,233 36,992 25,337 73,748
STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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275.4892.02 SUSTAINABLE COMMUNITIES PROGRAM - 2020 CALL 1 (ATP CYCLE 5)

The Sustainable Communities Program Active Transportation & Safety Category (SCP-ATS) will support planning
and quick build projects that would result in increased rates of walking and biking, promote traffic safety, expand
opportunities for multimodal transportation options, and better position local jurisdictions to be competitive for
implementation funds. Project categories include Active Transportation Plans, Safety Plans, Network Visioning and
Implementation, and Quick Build projects.

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Manage and coordinate consultant 07/01/2021 | 12/30/2025 | 07/01/2021 | 12/30/2025 Staff 19

work including preparation of scope
of work monitoring project budget
and schedule.

2 |Complete local Active Transportation 07/01/2021 | 06/30/2025 | 07/01/2022 | 06/30/2025 Consultant 0
& Safety Planning projects that
showcase the local and regional
benefits of sustainable planning and
support Connect SoCal and other
regional policies.

No. | Description Plan Delivery Date Product Delivery Date

1 | Project materials for Active Transportation & Safety Planning 06/30/2025
projects (2020 Sustainable Communities Program Call 1)

PERCENTAGE COMPLETED: 10 STATUS: IN PROGRESS

Accomplishments:

Q1. Secured awardee commitments, initiated scope of work development.

Q2. Developed scopes of work for awarded projects.

Q3. Continued scope of work development, pre procurement and RFP development and release. All ATP funded
projects programming and Plans/NI allocations completed at March 2022 CTC meeting. Santa Monica Quick-build
anticipated allocation at the May CTC meeting.

Q4. Continued scope of work development, procurement, and prepared for board approvals for ready projects.

Issues:

No issue.
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SUSTAINABLE COMMUNITIES PROGRAM - 2020 CALL 1 (ATP CYCLE 5)

275.4892.02
Resolution:
N/A

Comment:
Task will be carried over and has been included in FY23 OWP

SUMMARY OF PROJECT TASK EXPENDITURES
Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Consultant 0 4,670,000 0 0 4,670,000
Total $0 $4,670,000 $0 $0 $4,670,000
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
State Other 0 4,670,000 0 0 4,670,000
Total $0 $4,670,000 $0 $0 $4,670,000
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Total
STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:

Page 330 of 458



™

INNOVATING FOR A BETTER TOMORROW

OWP Quarterly Progress Report

FOURTH QUARTER FY 2021 - 2022

275.4893.01

MOBILITY AS A SERVICE (MAAS) AND TRANSIT PILOT FEASIBILITY (FY22 SB 1
FORMULA)

Assess the feasibility of implementing Mobility as a Service within the SCAG region, including identification of
challenges and opportunities, key institutional and infrastructure needs, and an action plan.

Description

Plan Start
Date

Plan End
Date

Current
Start Date

Current
End Date

Work Type

Percentage
Completed

Research best practices including
review of literature and case
studies, and stakeholder input

01/01/2022

03/31/2022

07/01/2022

08/30/2022

Consultant

0

Identify key challenges and
opportunities for implementing MaaS
and related transit pilot
demonstrations

02/01/2022

05/31/2022

07/01/2022

10/30/2022

Consultant

Develop a strategic program for
facilitating MaaS and related transit
pilot demonstrations within the
SCAG region

04/01/2022

06/30/2022

09/01/2022

06/30/2023

Consultant

Description

Plan Delivery Date

Product Delivery Date

Draft and Final MaaS and Transit Pilot Program Report

06/30/2022

PERCENTAGE COMPLETED: 0 STATUS: DELAYED

Accomplishments:

Issues:

Delay in project scope development.

Resolution:

Project scope development in progress.
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MOBILITY AS A SERVICE (MAAS) AND TRANSIT PILOT FEASIBILITY (FY22 SB 1

275.4893.01
FORMULA)

Comment:
Task will be carried over and has been included in FY23 OWP

SUMMARY OF PROJECT TASK EXPENDITURES
Category SCAG Consultant Consultant TC Non-Profits/IHL Total
Consultant 0 225,000 0 0 225,000
Total $0 $225,000 $0 $0 $225,000
SUMMARY OF PROJECT TASK REVENUES
Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total
TDA 0 25,807 0 0 25,807
SB1 Formula 0 199,193 0 0 199,193
Total $0 $225,000 $0 $0 $225,000
ACTUALS
Work Type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals
Total

STATUS: VENDOR:
Start Date: End Date: Number:
Total Award: FY Value: PY Expends:
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275.4895.01 SUSTAINABLE COMMUNITIES PROGRAM - 2020 CALL 3 (FY22 SB 1 FORMULA)

The Smart Cities & Mobility Innovations Call supports the implementation of three Connect SoCal Key Connections:
Smart Cities & Job Centers, Go Zones, and Shared Mobility/Mobility as a Service. These Key Connections focus on
advancing expanded mobility ecosystems and management strategies using innovative policy and/or technology to
realize regional planning goals. Resources through this Call for Applications will support local jurisdictions to use
technology and innovation to improve the efficiency and performance of the transportation system by implementing
curb space management measures that encourage shared modes, manage parking effectively, and support
commerce and the growth of housing and employment in job centers. This task is to fund all Call efforts. Currently
going through the project selection process for the Smart Cities & Mobility Innovations Call. $2M anticipated to fund
up to 20 projects across the SCAG region. Funding partially in FY22.

No. | Description Plan Start Plan End Current Current Work Type Percentage
Date Date Start Date End Date Completed
1 |Manage and coordinate consultant 07/01/2021 | 02/28/2024 | 07/01/2021 | 02/28/2024 Staff 15

work including preparation of sco